
Rpt-ID: RCPCSUM1 Tennessee Date: 11/06/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000046622 Vendor Name: LINCOLN PAVING, LLC

Contract ID: CNN041 Estimate Number: 0005 Pay Period: 07/22/2014
to: 10/16/2014

Contract Location: Time Allowed: 35.0 days
from U.S. 64 (S.R. 15) (L.M. 16.38) Time Charged: 56.0 days

Elapsed Calendar Days: 56.0 days
Percent Time: 160.00 %
Percent Complete ($) 99.96 %
Percent Behind: 60.04 %

Contractor: Date Let: 02/14/2014
LINCOLN PAVING, LLC Date Awarded: 02/24/2014
PO Box 1034 Date Contract Executed: 03/07/2014
Fayetteville, TN 37334 Date Notice to Proceed: 05/27/2014
Phone: Date Work Began: 05/27/2014

Date to be Completed: 06/30/2014
Date Time Stopped: 07/21/2014
Date Accepted: 09/05/2014

Estimate Paid: NO 
Counties:
LINCOLN 

Project Number BID PCT Fed State Project Number Description 1
52004-3229-94 5.25 STP/HSIP-273(13) From SR-15 (L.M. 16.38) to SR-10 (L.M. 18.50)
52004-8229-14 94.75 STP/HSIP-273(13) The resurfacing on S.R. 273 from U.S. 64 (S.R. 15) (L.M. 16.

Current Contract Amount $ 624,984.62 
Original Contract Amount $ 624,984.62 

Total to Date Prev to Date This Estimate
Participating $ 624,570.32 $ 624,570.32 $ 0.00 

Total Earnings $ 624,570.32 $ 624,570.32 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 624,570.32 $ 624,570.32 $ 0.00 

11/6/2014



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 624,570.32 $ 624,570.32 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 624,570.32 $ 624,570.32 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
52004-3229-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

52004-8229-14 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

52004-3229-94 0100 9010 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

52004-8229-14 0100 9011 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

52004-3229-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

52004-8229-14 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

52004-3229-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

52004-8229-14 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 8,818.410 $ 8,818.41
$1.000 

52004-8229-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 27.000 0.000 $ 0.00 18.950 $ 11,559.50
$610.000 

52004-8229-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

11/6/2014



52004-8229-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

52004-8229-14 0100 0020 411-01.10 ACS MIX(PG64-22) GRADING D TON 4,197.000 0.000 $ 0.00 4,240.260 $ 336,167.81
$79.280 

52004-8229-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,493.270 $ -2,493.27 

52004-8229-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

52004-8229-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,347.500 $ 2,347.50 

52004-8229-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

52004-8229-14 0100 0030 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 4,155.000 0.000 $ 0.00 4,016.620 $ 59,285.31
$14.760 

52004-8229-14 0100 0040 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 53.000 0.000 $ 0.00 28.000 $ 12,460.00
$445.000 

52004-8229-14 0100 0050 701-02.01 CONCRETE CURB RAMP (RETROFIT) S.F. 5,607.000 0.000 $ 0.00 6,060.570 $ 90,787.34
$14.980 

52004-8229-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,800.00
$9,800.000 

52004-8229-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 25.000 $ 125.00 
$5.000 

52004-8229-14 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

52004-8229-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 710.000 0.000 $ 0.00 561.000 $ 2,805.00
$5.000 

11/6/2014



52004-3229-94 0100 0010 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 400.000 0.000 $ 0.00 421.000 $ 12,630.00
$30.000 

52004-3229-94 0100 0020 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 60.000 0.000 $ 0.00 60.000 $ 1,200.00
$20.000 

52004-8229-14 0100 0100 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 533.000 0.000 $ 0.00 530.000 $ 4,770.00
$9.000 

52004-8229-14 0100 0110 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 40.000 0.000 $ 0.00 52.778 $ 1,055.56
$20.000 

52004-8229-14 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 287.000 0.000 $ 0.00 540.000 $ 8,640.00
$16.000 

52004-8229-14 0100 0130 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 16.000 0.000 $ 0.00 16.000 $ 2,560.00
$160.000 

52004-8229-14 0100 0140 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 1.000 0.000 $ 0.00 1.000 $ 350.00 
$350.000 

52004-8229-14 0100 0150 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 10.300 0.000 $ 0.00 10.594 $ 9,322.72
$880.000 

52004-8229-14 0100 0160 716-10.30 TRUNCATED DOME DETECTABLE WARNING MAT S.F. 120.000 0.000 $ 0.00 154.000 $ 6,945.40
$45.100 

52004-3229-94 0100 0030 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 9.840 0.000 $ 0.00 8.015 $ 15,989.93
$1,995.000 

52004-8229-14 0100 0170 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 14,850.00
$14,850.000 

52004-8229-14 0100 0180 730-14.02 SAW SLOT L.F. 5,600.000 0.000 $ 0.00 4,560.660 $ 10,033.45
$2.200 

52004-8229-14 0100 0190 730-14.03 LOOP WIRE L.F. 11,600.000 0.000 $ 0.00 9,121.320 $ 4,560.66
$0.500 

Project Number: 52004-8229-14 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 

11/6/2014


