
Rpt-ID: RCPCSUM1 Tennessee Date: 04/07/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070046535 Vendor Name: HUDSON CONSTRUCTION COMPANY

Contract ID: CNN042 Estimate Number: 0004 Pay Period: 03/24/2015
to: 03/27/2015

Contract Location: Time Allowed: 60.0 days
. Time Charged: 64.0 days

Elapsed Calendar Days: 64.0 days
Percent Time: 106.67 %
Percent Complete ($) 97.67 %
Percent Behind: 9.00 %

Contractor: Date Let: 02/14/2014
HUDSON CONSTRUCTION COMPANY Date Awarded: 02/24/2014
1615 Sholar Avenue Date Contract Executed: 03/17/2014
Chattanooga, TN 37406 Date Notice to Proceed: 07/28/2014
Phone: Date Work Began: 07/28/2014

Date to be Completed: 09/25/2014
Date Time Stopped: 09/29/2014
Date Accepted: 10/20/2014

Estimate Paid: NO 
Counties:

HICKMAN 
MAURY 

Project Number BID PCT Fed State Project Number Description 1
41009-3207-94 5.40 STP/HSIP-100(63) The resurfacing on S.R. 100 east of of Stoltz Road (L.M. 7.8
41009-4207-04 2.77 N/A The resurfacing on S.R. 100 east of of Stoltz Road (L.M. 7.8
41009-8207-14 31.55 STP/HSIP-100(63) The resurfacing (microsurfacing) on S.R. 100 from east of St
60004-3279-94 4.90 STP/HSIP-7(29) FROM JW CHURCH ROAD (L.M. 18.35) TO SOUTH OF OLD SANTA FE PI
60004-8279-14 22.04 STP/HSIP-7(29) The resurfacing (microsurfacing) on S.R. 7 from J.W. Church 
60006-3221-94 5.34 STP/HSIP-50(53) FROM HICKMAN COUNTY LINE (L.M. 0.00) TO EAST OF MOREL ROAD (
60006-8221-14 28.00 STP/HSIP-50(53) The resurfacing (microsurfacing) on S.R. 50 from the Hickman

Current Contract Amount $ 1,298,228.20 
Original Contract Amount $ 1,296,028.20 

4/7/2015



Total to Date Prev to Date This Estimate
Participating $ 1,287,608.77 $ 1,287,608.77 $ 0.00 

Total Earnings $ 1,287,608.77 $ 1,287,608.77 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,287,608.77 $ 1,287,608.77 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,287,608.77 $ 1,287,608.77 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,287,608.77 $ 1,287,608.77 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
41009-3207-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 

41009-4207-04 0300 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

41009-8207-14 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

60004-3279-94 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

60004-8279-14 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -4.000 $ -2,960.00
$740.000 

60006-3221-94 0100 9020 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

60006-8221-14 0100 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

41009-3207-94 0100 9008 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 
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41009-4207-04 0300 9009 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

41009-8207-14 0100 9010 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

60004-3279-94 0100 9011 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

60004-8279-14 0100 9012 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

60006-3221-94 0100 9013 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

60006-8221-14 0100 9014 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

41009-3207-94 0100 9001 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

41009-4207-04 0300 9002 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

41009-8207-14 0100 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9003 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 9,962.500 $ 9,962.50 

60004-3279-94 0100 9004 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60004-8279-14 0100 9005 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60006-3221-94 0100 9006 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60006-8221-14 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 8,814.820 $ 8,814.82 
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41009-8207-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 937.000 0.000 $ 0.00 0.000 $ 0.00 
$18.500 

60006-3221-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 125.000 0.000 $ 0.00 0.000 $ 0.00 
$18.500 

41009-8207-14 0100 0020 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 13.000 0.000 $ 0.00 12.320 $ 3,696.00
$300.000 

60004-8279-14 0100 0010 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 13.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 

60006-8221-14 0100 0010 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 12.000 0.000 $ 0.00 1.640 $ 492.00 
$300.000 

60004-8279-14 0100 0020 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 10.000 0.000 $ 0.00 8.420 $ 2,526.00
$300.000 

60004-3279-94 0100 0010 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 4.650 0.000 $ 0.00 4.650 $ 3,720.00
$800.000 

41009-3207-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 10.620 0.000 $ 0.00 10.620 $ 4,885.20
$460.000 

60006-3221-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 8.750 0.000 $ 0.00 8.750 $ 4,025.00
$460.000 

41009-8207-14 0100 0030 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 225.000 0.000 $ 0.00 239.320 $ 181,643.88
$759.000 

60004-8279-14 0100 0030 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 157.000 0.000 $ 0.00 166.330 $ 126,244.47
$759.000 

60006-8221-14 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 209.000 0.000 $ 0.00 220.726 $ 167,531.03
$759.000 

41009-8207-14 0100 0040 414-03.02 AGGREGATE FOR MICRO SURFACING TON 1,879.000 0.000 $ 0.00 1,838.300 $ 167,285.30
$91.000 

60004-8279-14 0100 0040 414-03.02 AGGREGATE FOR MICRO SURFACING TON 1,307.000 0.000 $ 0.00 1,271.900 $ 115,742.90
$91.000 
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60006-8221-14 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 1,742.000 0.000 $ 0.00 1,691.110 $ 153,891.01
$91.000 

41009-4207-04 0300 0010 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 65.000 0.000 $ 0.00 85.420 $ 14,094.30
$165.000 

41009-8207-14 0100 0050 607-37.02 18" CORRUGATED METAL PIPE CULVERT L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

60004-8279-14 0100 0050 607-37.02 18" CORRUGATED METAL PIPE CULVERT L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

60004-8279-14 0100 0060 607-37.03 24" CORRUGATED METAL PIPE CULVERT L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 
$35.000 

41009-4207-04 0300 0020 617-04.02 TYPE 2 THIN EPOXY OVERLAY (LOW-MOD EPOXY) S.Y. 527.000 0.000 $ 0.00 533.920 $ 25,628.16
$48.000 

60006-3221-94 0100 0030 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 54.000 0.000 $ 0.00 54.000 $ 4,050.00
$75.000 

60006-3221-94 0100 9022 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 7.000 $ 656.25 
$93.750 

60006-3221-94 0100 9000 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$93.750 

60006-3221-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 5.000 0.000 $ 0.00 5.000 $ 1,275.00
$255.000 

60006-3221-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 154.000 0.000 $ 0.00 304.000 $ 2,432.00
$8.000 

41009-8207-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 11,050.00
$11,050.000 

60004-8279-14 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,725.00
$10,725.000 

60006-8221-14 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,725.00
$10,725.000 
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41009-8207-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

60004-8279-14 0100 0080 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 25.000 $ 625.00 
$25.000 

60006-8221-14 0100 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

41009-8207-14 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

60004-8279-14 0100 0090 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

60006-8221-14 0100 0060 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

41009-8207-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 303.000 0.000 $ 0.00 279.000 $ 1,674.00
$6.000 

60004-8279-14 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 321.000 0.000 $ 0.00 171.000 $ 1,026.00
$6.000 

60006-8221-14 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 339.000 0.000 $ 0.00 180.000 $ 1,080.00
$6.000 

60004-8279-14 0100 9500 712-08.03 ARROW BOARD (TYPE C) EACH 0.000 0.000 $ 0.00 2.000 $ 2,200.00
$1,100.000 

41009-3207-94 0100 0020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 468.000 0.000 $ 0.00 466.000 $ 13,048.00
$28.000 

60004-3279-94 0100 0020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 372.000 0.000 $ 0.00 320.000 $ 8,960.00
$28.000 

60006-3221-94 0100 0060 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 395.000 0.000 $ 0.00 390.000 $ 10,920.00
$28.000 

60004-3279-94 0100 0030 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 260.000 0.000 $ 0.00 262.000 $ 7,336.00
$28.000 
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60004-8279-14 0100 0110 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 23.000 0.000 $ 0.00 19.000 $ 285.00 
$15.000 

60004-8279-14 0100 0120 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 8.000 0.000 $ 0.00 8.000 $ 1,200.00
$150.000 

41009-8207-14 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 27.410 0.000 $ 0.00 26.872 $ 20,154.00
$750.000 

60004-8279-14 0100 0130 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 15.060 0.000 $ 0.00 11.074 $ 8,305.50
$750.000 

60006-8221-14 0100 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 23.890 0.000 $ 0.00 23.197 $ 17,397.75
$750.000 

60004-3279-94 0100 0040 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 15.060 0.000 $ 0.00 13.758 $ 38,522.40
$2,800.000 

41009-3207-94 0100 0030 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 27.410 0.000 $ 0.00 26.467 $ 50,287.30
$1,900.000 

60006-3221-94 0100 0070 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 23.890 0.000 $ 0.00 22.080 $ 41,952.00
$1,900.000 

41009-8207-14 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 11,730.00
$11,730.000 

60004-8279-14 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 11,385.00
$11,385.000 

60006-8221-14 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 11,385.00
$11,385.000 
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