
Rpt-ID: RCPCSUM1 Tennessee Date: 09/30/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNN043 Estimate Number: 0003 Pay Period: 12/02/2014
to: 09/02/2015

Contract Location: Time Allowed: 81.0 days
from S.R. 99/James Campbell Boulevard (L.M. 13.32) Time Charged: 80.0 days

Elapsed Calendar Days: 80.0 days
Percent Time: 98.77 %
Percent Complete ($) 100.47 %
Percent Behind: - %

Contractor: Date Let: 05/23/2014
ROGERS GROUP, INC. Date Awarded: 06/06/2014
PO Box 25250 Date Contract Executed: 06/27/2014
Nashville, TN 37202 Date Notice to Proceed: 07/18/2014
Phone: Date Work Began: 09/03/2014

Date to be Completed: 10/06/2014
Date Time Stopped: 10/05/2014
Date Accepted: 10/08/2014

Estimate Paid: NO 
Counties:
MAURY 

Project Number BID PCT Fed State Project Number Description 1
60007-3208-94 22.46 STP/HSIP-50(51) From SR-99 James Campbell Blvd. (L.M. 13.32) to TS Railroad 
60007-8208-14 77.54 STP/HSIP-50(51) The resurfacing on S.R. 50 from S.R. 99/James Campbell Boule

Current Contract Amount $ 1,256,825.15 
Original Contract Amount $ 1,239,095.90 

Total to Date Prev to Date This Estimate
Participating $ 1,293,119.04 $ 1,261,539.89 $ 31,579.15

Total Earnings $ 1,293,119.04 $ 1,261,539.89 $ 31,579.15 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,293,119.04 $ 1,261,539.89 $ 31,579.15 

9/30/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,293,119.04 $ 1,261,539.89 $ 31,579.15 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,293,119.04 $ 1,261,539.89 $ 31,579.15 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
60007-3208-94 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 

60007-8208-14 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

60007-3208-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60007-8208-14 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60007-3208-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60007-8208-14 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 28,769.050 $ 28,769.05 

60007-3208-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 375.000 0.000 $ 0.00 0.000 $ 0.00 
$17.000 

60007-8208-14 0100 0010 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 500.000 0.000 $ 0.00 101.810 $ 6,515.84
$64.000 

60007-8208-14 0100 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9008 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 124.820 $ 124.82 

9/30/2015



60007-8208-14 0100 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 61.500 $ 61.50 

60007-8208-14 0100 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60007-8208-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 52.000 0.000 $ 0.00 22.870 $ 14,065.05
$615.000 

60007-8208-14 0100 0030 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 17.000 0.000 $ 0.00 25.330 $ 19,504.10
$770.000 

60007-8208-14 0100 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60007-8208-14 0100 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60007-8208-14 0100 0040 411-02.10 ACS MIX(PG70-22) GRADING D TON 8,024.000 0.000 $ 0.00 9,251.970 $ 712,401.69
$77.000 

60007-8208-14 0100 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,562.330 $ -6,562.33 

60007-3208-94 0100 9015 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60007-8208-14 0100 9016 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60007-8208-14 0100 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60007-8208-14 0100 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 -24.000 $ -24.00 
$1.000 

0100 9004 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 8,011.500 $ 8,011.50 

60007-8208-14 0100 9005 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

9/30/2015



60007-3208-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 5.450 0.000 $ 0.00 2.548 $ 2,548.00
$1,000.000 

60007-8208-14 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 7,944.000 716.830 $ 9,677.21 10,096.300 $ 136,300.05
$13.500 

60007-3208-94 0100 9502 604-10.07 CONCRETE REMOVAL LS 0.000 1.000 $ 15,860.25 1.000 $ 15,860.25
$15,860.250 

60007-8208-14 0100 0060 611-09.02 REWORK CATCHBASIN EACH 1.000 1.000 $ 1,500.00 2.000 $ 3,000.00
$1,500.000 

60007-3208-94 0100 0030 701-02.03 CONCRETE CURB RAMP S.F. 1,424.000 86.710 $ 1,213.94 804.000 $ 11,256.00
$14.000 

60007-3208-94 0100 0040 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 135.000 0.000 $ 0.00 82.000 $ 5,002.00
$61.000 

60007-3208-94 0100 9001 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$76.250 

60007-3208-94 0100 0050 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 6,150.000 0.000 $ 0.00 5,232.500 $ 77,179.38
$14.750 

60007-3208-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$22.125 

60007-3208-94 0100 0060 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 11.000 0.000 $ 0.00 6.000 $ 3,360.00
$560.000 

60007-3208-94 0100 0070 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 15.000 0.000 $ 0.00 10.000 $ 21,500.00
$2,150.000 

60007-3208-94 0100 0080 706-01 GUARDRAIL REMOVED L.F. 7,009.000 0.000 $ 0.00 5,650.000 $ 3,390.00
$0.600 

60007-8208-14 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 36,000.00
$36,000.000 

60007-8208-14 0100 0080 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 28.000 $ 140.00 
$5.000 

9/30/2015



60007-8208-14 0100 0090 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

60007-8208-14 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 982.000 0.000 $ 0.00 1,287.000 $ 16,087.50
$12.500 

60007-8208-14 0100 0110 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 3,008.00
$1,504.000 

60007-3208-94 0100 0090 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 702.00 
$351.000 

60007-3208-94 0100 0100 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 182.000 0.000 $ 0.00 216.000 $ 6,480.00
$30.000 

60007-3208-94 0100 0110 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 16.000 0.000 $ 0.00 0.000 $ 0.00 
$21.000 

60007-3208-94 0100 0120 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 1,370.000 0.000 $ 0.00 878.000 $ 26,340.00
$30.000 

60007-8208-14 0100 0120 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 467.000 8.148 $ 146.66 361.148 $ 6,500.66
$18.000 

60007-8208-14 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 1,004.000 75.000 $ 757.50 1,479.000 $ 14,937.90
$10.100 

60007-8208-14 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 64.000 2.000 $ 360.00 70.000 $ 12,600.00
$180.000 

60007-3208-94 0100 0130 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 2.000 0.000 $ 0.00 1.000 $ 755.00 
$755.000 

60007-8208-14 0100 0150 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 19.880 0.328 $ 282.08 16.422 $ 14,122.92
$860.000 

60007-3208-94 0100 0140 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 19.880 0.331 $ 731.51 20.527 $ 45,364.67
$2,210.000 

60007-8208-14 0100 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,600.00
$5,600.000 

9/30/2015



60007-8208-14 0100 9500 730-03.20 INSTALL PULL BOX (TYPE A) EACH 0.000 2.000 $ 735.00 2.000 $ 735.00 
$367.500 

60007-8208-14 0100 9501 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 0.000 20.000 $ 315.00 20.000 $ 315.00 
$15.750 

60007-8208-14 0100 0170 730-14.02 SAW SLOT L.F. 15,400.000 0.000 $ 0.00 9,238.000 $ 28,637.80
$3.100 

60007-8208-14 0100 0180 730-14.03 LOOP WIRE L.F. 33,600.000 0.000 $ 0.00 24,568.000 $ 12,529.68
$0.510 

Project Number: 60007-3208-94 Project Current Amount $ 17,805.70
Project Number: 60007-8208-14 Project Current Amount $ 13,773.45

Contract Current Amount $ 31,579.15 

9/30/2015


