
Rpt-ID: RCPCSUM1 Tennessee Date: 10/24/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNN045 Estimate Number: 0005 Pay Period: 07/19/2014
to: 10/06/2014

Contract Location: Time Allowed: 121.0 days
from the Alabama State line (L.M. 0.00) Time Charged: 73.0 days

Elapsed Calendar Days: 73.0 days
Percent Time: 60.33 %
Percent Complete ($) 90.52 %
Percent Behind: - %

Contractor: Date Let: 02/14/2014
ROGERS GROUP, INC. Date Awarded: 02/24/2014
PO Box 25250 Date Contract Executed: 03/12/2014
Nashville, TN 37202 Date Notice to Proceed: 04/02/2014
Phone: Date Work Began: 04/07/2014

Date to be Completed: 07/31/2014
Date Time Stopped: 06/13/2014
Date Accepted: 06/30/2014

Estimate Paid: NO 
Counties:
WAYNE 

Project Number BID PCT Fed State Project Number Description 1
91043-3205-94 30.64 STP/HSIP-227(6) From Alabama State Line (L.M. 0.00) to Lawrence Co. Line (L.
91043-8205-14 69.36 STP/HSIP-227(6) The resurfacing (bituminous seal coat) on S.R. 227 from the 

Current Contract Amount $ 1,006,236.67 
Original Contract Amount $ 992,750.00 

Total to Date Prev to Date This Estimate
Participating $ 913,563.86 $ 913,563.86 $ 0.00 

Total Earnings $ 913,563.86 $ 913,563.86 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 913,563.86 $ 913,563.86 $ 0.00 

10/24/2014



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 913,563.86 $ 913,563.86 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 913,563.86 $ 913,563.86 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
91043-8205-14 0100 9500 104-04.30 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 13,486.67

Shoulder Preperation $13,486.670 

91043-3205-94 0100 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

91043-8205-14 0100 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

91043-3205-94 0100 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

91043-8205-14 0100 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

91043-3205-94 0100 9002 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

91043-8205-14 0100 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

91043-3205-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 2,275.000 0.000 $ 0.00 0.000 $ 0.00 
$14.000 

91043-8205-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 200.000 0.000 $ 0.00 166.070 $ 2,324.98
$14.000 

91043-8205-14 0100 0020 403-05 BITUMINOUS MATERIAL(TC/FOG SEAL)(UNDILUTED) TON 94.000 0.000 $ 0.00 97.220 $ 75,831.60
$780.000 

10/24/2014



91043-8205-14 0100 0030 405-01.01 BITUMINOUS MATERIAL (BSC) TON 367.000 0.000 $ 0.00 296.910 $ 228,620.70
$770.000 

91043-8205-14 0100 0040 405-01.02 MINERAL AGGREGATE (BSC) TON 3,044.000 0.000 $ 0.00 2,513.600 $ 94,260.00
$37.500 

91043-8205-14 0100 0050 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$22.000 

91043-3205-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 91.000 0.000 $ 0.00 90.000 $ 225,000.00
$2,500.000 

91043-3205-94 0100 0030 706-01 GUARDRAIL REMOVED L.F. 4,550.000 0.000 $ 0.00 4,600.000 $ 23,920.00
$5.200 

91043-8205-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 18,982.00
$18,982.000 

91043-8205-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

91043-8205-14 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

91043-8205-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 678.000 0.000 $ 0.00 612.000 $ 8,568.00
$14.000 

91043-3205-94 0100 0040 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 872.000 0.000 $ 0.00 875.000 $ 25,375.00
$29.000 

91043-8205-14 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 84.000 0.000 $ 0.00 52.500 $ 840.00 
$16.000 

91043-8205-14 0100 0110 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 3.000 0.000 $ 0.00 3.000 $ 1,980.00
$660.000 

91043-8205-14 0100 0120 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 50.260 0.000 $ 0.00 71.784 $ 71,784.00
$1,000.000 

91043-8205-14 0100 0130 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 50.260 0.000 $ 0.00 47.902 $ 93,408.90
$1,950.000 

10/24/2014



91043-8205-14 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 29,182.00
$29,182.000 

10/24/2014


