
Rpt-ID: RCPCSUM1 Tennessee Date: 08/28/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070028098 Vendor Name: DELTA CONTRACTING COMPANY, LLC

Contract ID: CNN046 Estimate Number: 0004 Pay Period: 06/11/2014
to: 06/11/2014

Contract Location: Time Allowed: 65.0 days
from Humboldt City limits to SR 186, & at the intersection Time Charged: 76.0 days

Elapsed Calendar Days: 76.0 days
Percent Time: 116.92 %
Percent Complete ($) 112.85 %
Percent Behind: 4.07 %

Contractor: Date Let: 02/14/2014
DELTA CONTRACTING COMPANY, LLC Date Awarded: 02/24/2014
P O Box 1812 Date Contract Executed: 03/07/2014
Jackson, TN 38302 Date Notice to Proceed: 03/28/2014
Phone: Date Work Began: 04/04/2014

Date to be Completed: 05/31/2014
Date Time Stopped: 05/29/2014
Date Accepted: 05/29/2014

Estimate Paid: NO 
Counties:
GIBSON 

Project Number BID PCT Fed State Project Number Description 1
27018-3221-94 30.15 HSIP-152(16) Miscellaneous safety improvements on S.R. 152 (Joe Luckey Sr
27018-3222-94 69.85 HRRR/HSIP-152(17) Miscellaneous safety improvements on S.R. 152 from the Humbo

Current Contract Amount $ 359,488.51 
Original Contract Amount $ 359,488.51 

Total to Date Prev to Date This Estimate
Participating $ 405,818.94 $ 405,818.94 $ 0.00 

Total Earnings $ 405,818.94 $ 405,818.94 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 405,818.94 $ 405,818.94 $ 0.00 

8/28/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 405,818.94 $ 405,818.94 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 405,818.94 $ 405,818.94 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
27018-3221-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 

27018-3222-94 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

27018-3221-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

27018-3222-94 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

27018-3221-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

27018-3222-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

27018-3221-94 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 3.000 0.000 $ 0.00 5.040 $ 4,914.00
$975.000 

27018-3222-94 0100 0010 406-04.02 HIGH FRICTION SURFACE TREATMENT S.Y. 4,695.000 0.000 $ 0.00 0.000 $ 0.00 
$21.000 

27018-3221-94 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

27018-3221-94 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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27018-3221-94 0100 0020 411-02.10 ACS MIX(PG70-22) GRADING D TON 317.000 0.000 $ 0.00 976.000 $ 190,320.00
$195.000 

27018-3221-94 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 641.600 $ 641.60 

27018-3221-94 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

27018-3221-94 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 706.230 $ 706.23 

27018-3221-94 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

27018-3221-94 0100 0030 411-12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (4IN WIDTH) L.M. 0.740 0.000 $ 0.00 0.000 $ 0.00 
$379.730 

27018-3222-94 0100 0020 411-12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (4IN WIDTH) L.M. 7.200 0.000 $ 0.00 0.000 $ 0.00 
$379.730 

27018-3221-94 0100 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 4,775.000 0.000 $ 0.00 10,836.220 $ 32,508.66
$3.000 

27018-3222-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 12.000 0.000 $ 0.00 12.000 $ 29,100.00
$2,425.000 

27018-3222-94 0100 0040 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 12.000 0.000 $ 0.00 12.000 $ 12,000.00
$1,000.000 

27018-3222-94 0100 0050 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 1,576.000 0.000 $ 0.00 998.000 $ 5,988.00
$6.000 

27018-3222-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 396.000 0.000 $ 0.00 396.000 $ 1,089.00
$2.750 

27018-3221-94 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,250.00
$1,250.000 
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27018-3222-94 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,750.00
$3,750.000 

27018-3221-94 0100 0060 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 13.000 0.000 $ 0.00 13.000 $ 455.00 
$35.000 

27018-3221-94 0100 0070 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 84.000 0.000 $ 0.00 84.000 $ 420.00 
$5.000 

27018-3222-94 0100 0080 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 408.000 0.000 $ 0.00 408.000 $ 2,040.00
$5.000 

27018-3221-94 0100 0080 713-11.01 "U" SECTION STEEL POSTS LB. 130.000 0.000 $ 0.00 0.000 $ 0.00 
$2.550 

27018-3222-94 0100 0090 713-11.01 "U" SECTION STEEL POSTS LB. 267.000 0.000 $ 0.00 193.500 $ 493.43 
$2.550 

27018-3221-94 0100 0090 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 1,251.000 0.000 $ 0.00 1,295.300 $ 4,598.32
$3.550 

27018-3222-94 0100 0100 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 1,991.000 0.000 $ 0.00 2,006.900 $ 7,124.50
$3.550 

27018-3221-94 0100 0100 713-11.21 P POST SLIP BASE EACH 4.000 0.000 $ 0.00 5.000 $ 1,750.00
$350.000 

27018-3222-94 0100 0110 713-11.21 P POST SLIP BASE EACH 12.000 0.000 $ 0.00 10.000 $ 3,500.00
$350.000 

27018-3221-94 0100 0110 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 210.000 0.000 $ 0.00 209.900 $ 2,518.80
$12.000 

27018-3222-94 0100 0120 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 320.000 0.000 $ 0.00 319.500 $ 3,834.00
$12.000 

27018-3221-94 0100 0120 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 111.000 0.000 $ 0.00 111.000 $ 1,443.00
$13.000 

27018-3222-94 0100 0130 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 245.000 0.000 $ 0.00 244.800 $ 3,182.40
$13.000 
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27018-3221-94 0100 0130 713-15.02 REMOVAL & RELOCATION OF SIGN & SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 150.00 
$75.000 

27018-3222-94 0100 0140 713-15.02 REMOVAL & RELOCATION OF SIGN & SUPPORT EACH 4.000 0.000 $ 0.00 4.000 $ 300.00 
$75.000 

27018-3221-94 0100 0140 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 19.000 0.000 $ 0.00 19.000 $ 475.00 
$25.000 

27018-3222-94 0100 0150 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 44.000 0.000 $ 0.00 44.000 $ 1,100.00
$25.000 

27018-3221-94 0100 0150 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 25.000 0.000 $ 0.00 25.000 $ 925.00 
$37.000 

27018-3222-94 0100 0160 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 363.000 0.000 $ 0.00 401.000 $ 14,837.00
$37.000 

27018-3222-94 0100 0170 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 10.000 0.000 $ 0.00 9.000 $ 333.00 
$37.000 

27018-3222-94 0100 0180 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 113.000 0.000 $ 0.00 78.000 $ 1,716.00
$22.000 

27018-3221-94 0100 0160 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 20.000 0.000 $ 0.00 21.000 $ 378.00 
$18.000 

27018-3222-94 0100 0190 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 122.000 0.000 $ 0.00 118.000 $ 2,124.00
$18.000 

27018-3222-94 0100 0200 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 
$200.000 

27018-3222-94 0100 0210 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 680.000 0.000 $ 0.00 765.000 $ 10,710.00
$14.000 

27018-3221-94 0100 0170 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00
$500.000 

27018-3222-94 0100 0220 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 14.000 0.000 $ 0.00 21.000 $ 630.00 
$30.000 
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27018-3221-94 0100 0180 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 3.100 0.000 $ 0.00 3.106 $ 6,212.00
$2,000.000 

27018-3222-94 0100 0230 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 15.200 0.000 $ 0.00 15.322 $ 30,644.00
$2,000.000 

27018-3222-94 0100 0240 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 117.000 0.000 $ 0.00 66.000 $ 198.00 
$3.000 

27018-3221-94 0100 0190 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,375.00
$2,375.000 

27018-3222-94 0100 0250 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,125.00
$7,125.000 

27018-3221-94 0100 0200 730-26.08 FLASHING WARNING BEACON (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 5,280.00
$2,640.000 

27018-3222-94 0100 0260 730-26.08 FLASHING WARNING BEACON (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 5,280.00
$2,640.000 
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