
Rpt-ID: RCPCSUM1 Tennessee Date: 02/26/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070046535 Vendor Name: HUDSON CONSTRUCTION COMPANY

Contract ID: CNN047 Estimate Number: 0005 Pay Period: 10/02/2014
to: 10/02/2014

Contract Location: Time Allowed: 55.0 days
from the Cumberland County line to S.R. 62, Time Charged: 55.0 days

Elapsed Calendar Days: 55.0 days
Percent Time: 100.00 %
Percent Complete ($) 99.17 %
Percent Behind: 0.83 %

Contractor: Date Let: 02/14/2014
HUDSON CONSTRUCTION COMPANY Date Awarded: 02/24/2014
1615 Sholar Avenue Date Contract Executed: 03/17/2014
Chattanooga, TN 37406 Date Notice to Proceed: 08/07/2014
Phone: Date Work Began: 08/07/2014

Date to be Completed: 09/30/2014
Date Time Stopped: 09/30/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
MORGAN 

Project Number BID PCT Fed State Project Number Description 1
65007-3209-94 3.45 HSIP-329(10) The resurfacing (microsurfacing) on S.R. 329 from S.R. 62 (L
65007-4209-04 44.58 N/A The resurfacing (microsurfacing) on S.R. 329 from S.R. 62 (L
65014-3207-94 10.64 HSIP-298(11) The resurfacing (microsurfacing) on S.R. 298 from the Cumber
65014-4207-04 36.19 N/A The resurfacing (microsurfacing) on S.R. 298 from the Cumber
65014-4208-04 5.15 N/A The resurfacing (microsurfacing) on S.R. 298 from the Cumber

Current Contract Amount $ 778,649.90 
Original Contract Amount $ 778,649.90 

Total to Date Prev to Date This Estimate
Participating $ 785,951.23 $ 785,951.23 $ 0.00 

Total Earnings $ 785,951.23 $ 785,951.23 $ 0.00 
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Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 785,951.23 $ 785,951.23 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 785,951.23 $ 785,951.23 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 785,951.23 $ 785,951.23 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
65007-3209-94 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

65007-4209-04 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

65014-3207-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

65014-4207-04 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

65014-4208-04 0500 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

65007-3209-94 0100 9006 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

65007-4209-04 0100 9007 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

65014-3207-94 0100 9008 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

65014-4207-04 0100 9009 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 
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65014-4208-04 0500 9010 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

65007-3209-94 0100 9001 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65007-4209-04 0100 9002 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7,393.130 $ 7,393.13 

65014-3207-94 0100 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65014-4207-04 0100 9004 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9004 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,185.930 $ 6,185.93 

65014-4208-04 0500 9005 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65007-4209-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 120.000 0.000 $ 0.00 30.400 $ 456.00 
$15.000 

65014-4207-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 40.000 0.000 $ 0.00 15.660 $ 234.90 
$15.000 

65007-4209-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 21.000 0.000 $ 0.00 13.980 $ 4,194.00
$300.000 

65014-4207-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 17.000 0.000 $ 0.00 11.260 $ 3,378.00
$300.000 

65007-4209-04 0100 0030 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 168.000 0.000 $ 0.00 172.910 $ 131,757.42
$762.000 

65014-4207-04 0100 0030 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 141.000 0.000 $ 0.00 145.100 $ 110,566.20
$762.000 

65007-4209-04 0100 0040 414-03.02 AGGREGATE FOR MICRO SURFACING TON 1,398.000 0.000 $ 0.00 1,397.570 $ 128,017.41
$91.600 
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65014-4207-04 0100 0040 414-03.02 AGGREGATE FOR MICRO SURFACING TON 1,173.000 0.000 $ 0.00 1,171.400 $ 107,300.24
$91.600 

65014-4208-04 0500 0010 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 5.000 0.000 $ 0.00 1.120 $ 134.40 
$120.000 

65014-4208-04 0500 0020 617-04.02 TYPE 2 THIN EPOXY OVERLAY (LOW-MOD EPOXY) S.Y. 940.000 0.000 $ 0.00 949.460 $ 39,877.32
$42.000 

65014-3207-94 0100 0010 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 2,438.000 0.000 $ 0.00 2,320.000 $ 40,600.00
$17.500 

65014-3207-94 0100 9000 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$26.250 

65007-3209-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 2,050.00
$2,050.000 

65014-3207-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 2,050.00
$2,050.000 

65014-3207-94 0100 0030 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 1,974.000 0.000 $ 0.00 1,966.280 $ 9,733.09
$4.950 

65014-3207-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 2,488.000 0.000 $ 0.00 2,275.000 $ 2,275.00
$1.000 

65007-4209-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 11,820.00
$11,820.000 

65014-4207-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,880.00
$7,880.000 

65007-4209-04 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 549.000 0.000 $ 0.00 479.500 $ 1,918.00
$4.000 

65014-4207-04 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 447.000 0.000 $ 0.00 497.500 $ 1,990.00
$4.000 

65014-3207-94 0100 0050 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 150.000 0.000 $ 0.00 149.000 $ 4,768.00
$32.000 
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65014-3207-94 0100 0060 713-02.26 CONCRETE BARRIER/PARAPET DELINEATOR EACH 52.000 0.000 $ 0.00 53.000 $ 1,060.00
$20.000 

65007-3209-94 0100 0020 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 220.00 
(OM-3) $110.000 

65014-3207-94 0100 0070 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 220.00 
(OM-3) $110.000 

65014-3207-94 0100 0080 713-16.23 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
(M3-3) $45.000 

65014-3207-94 0100 0090 713-16.24 SIGNS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 6.000 $ 930.00 
(W11-3) $155.000 

65014-3207-94 0100 0100 713-16.25 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 270.00 
(D10-2) $135.000 

65007-3209-94 0100 0030 713-16.26 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 155.00 
(W2-2) $155.000 

65014-3207-94 0100 0110 713-16.26 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 155.00 
(W2-2) $155.000 

65014-3207-94 0100 0120 713-16.27 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 155.00 
(W2-1) $155.000 

65014-3207-94 0100 0130 713-16.28 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 155.00 
(W2-7R) $155.000 

65007-3209-94 0100 0040 713-16.29 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 310.00 
(W1-2) $155.000 

65014-3207-94 0100 0140 713-16.29 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 155.00 
(W1-2) $155.000 

65007-3209-94 0100 0050 713-16.30 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 310.00 
(W3-1) $155.000 

65014-3207-94 0100 0150 713-16.31 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 45.00 
(M6-1) $45.000 
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65007-3209-94 0100 0060 713-16.32 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 165.00 
(TN-6a) $165.000 

65014-3207-94 0100 0160 713-16.32 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 165.00 
(TN-6a) $165.000 

65007-3209-94 0100 0070 713-16.33 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 165.00 
(TN-6b) $165.000 

65014-3207-94 0100 0170 713-16.33 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
(TN-6b) $165.000 

65007-3209-94 0100 0080 713-16.34 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 370.00 
(S3-1) $185.000 

65007-3209-94 0100 0090 713-16.35 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 50.00 
(S4-3P) $50.000 

65007-3209-94 0100 0100 713-16.36 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 155.00 
(R2-1) $155.000 

65007-3209-94 0100 0110 713-16.37 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 45.00 
(S4-2P) $45.000 

65007-3209-94 0100 0120 713-16.38 SIGNS (DESCRIPTION) EACH 16.000 0.000 $ 0.00 14.000 $ 2,170.00
(W1-8) $155.000 

65014-3207-94 0100 0180 713-16.50 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 190.00 
(W1-3) $190.000 

65007-3209-94 0100 0130 713-16.51 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 380.00 
(W1-5) $190.000 

65014-3207-94 0100 0190 713-16.51 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 190.00 
(W1-5) $190.000 

65007-3209-94 0100 0140 713-16.52 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 380.00 
(W1-4) $190.000 

65014-3207-94 0100 0200 713-16.53 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 1,900.00
(W3-1) $1,900.000 
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65007-3209-94 0100 0150 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 645.000 0.000 $ 0.00 632.000 $ 16,432.00
$26.000 

65014-3207-94 0100 0210 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 500.000 0.000 $ 0.00 496.000 $ 12,896.00
$26.000 

65007-3209-94 0100 0160 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 285.000 0.000 $ 0.00 258.000 $ 2,580.00
$10.000 

65014-3207-94 0100 0220 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 195.000 0.000 $ 0.00 228.000 $ 2,280.00
$10.000 

65007-4209-04 0100 0070 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 39.000 0.000 $ 0.00 38.290 $ 53,414.55
$1,395.000 

65014-4207-04 0100 0070 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 30.000 0.000 $ 0.00 28.032 $ 39,104.64
$1,395.000 

65007-4209-04 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 14,520.00
$14,520.000 

65014-4207-04 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,680.00
$9,680.000 
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