
Rpt-ID: RCPCSUM1 Tennessee Date: 11/05/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNN053 Estimate Number: 0006 Pay Period: 02/28/2015
to: 10/20/2015

Contract Location: Time Allowed: 111.0 days
from the Anderson County line (L.M. 0.00) Time Charged: 130.0 days

Elapsed Calendar Days: 130.0 days
Percent Time: 117.12 %
Percent Complete ($) 92.97 %
Percent Behind: 24.15 %

Contractor: Date Let: 04/04/2014
ROGERS GROUP, INC. Date Awarded: 04/21/2014
PO Box 25250 Date Contract Executed: 05/02/2014
Nashville, TN 37202 Date Notice to Proceed: 05/23/2014
Phone: Date Work Began: 07/09/2014

Date to be Completed: 09/10/2014
Date Time Stopped: 09/29/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
KNOX 

Project Number BID PCT Fed State Project Number Description 1
47013-3230-94 2.01 NH/HSIP-9(72) From: Anderson County Line To: Schaad Road
47013-3231-94 2.47 NH/HSIP-9(71) From: Schadd Road To: West of Jenso Drive
47013-8230-14 39.00 NH/HSIP-9(72) The resurfacing on U.S. 25W (S.R. 9) from the Anderson Count
47013-8231-14 56.52 N/A The resurfacing on U.S. 25W (S.R. 9) from Schaad Road (L.M. 

Current Contract Amount $ 2,211,856.44 
Original Contract Amount $ 2,211,856.44 

Total to Date Prev to Date This Estimate
Participating $ 2,091,542.49 $ 2,091,542.49 $ 0.00 

Total Earnings $ 2,091,542.49 $ 2,091,542.49 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 1,264.62 $ 0.00 $ 1,264.62 
Amount Due $ 2,092,807.11 $ 2,091,542.49 $ 1,264.62 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 2,092,807.11 $ 2,091,542.49 $ 1,264.62 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 2,092,807.11 $ 2,091,542.49 $ 1,264.62 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
47013-3230-94 0100 9024 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -5.000 $ -5,000.00

$1,000.000 

47013-3231-94 0100 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -5.000 $ -5,000.00
$1,000.000 

47013-8230-14 0100 9026 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -4.000 $ -4,000.00
$1,000.000 

47013-8231-14 0100 9027 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -5.000 $ -5,000.00
$1,000.000 

47013-3230-94 0100 9020 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00
$1,000.000 

47013-3231-94 0100 9021 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00
$1,000.000 

47013-8230-14 0100 9022 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00
$1,000.000 

47013-8231-14 0100 9023 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00
$1,000.000 

47013-3230-94 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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47013-3231-94 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47013-8230-14 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47013-8231-14 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47013-3230-94 0100 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47013-3231-94 0100 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47013-8230-14 0100 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9018 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 24,043.890 $ 24,043.89

47013-8231-14 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9019 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 20,664.800 $ 20,664.80

47013-8230-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 124.000 0.000 $ 0.00 64.810 $ 33,053.10
$510.000 

47013-8231-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 74.000 0.000 $ 0.00 69.920 $ 35,659.20
$510.000 

47013-8230-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000 

47013-8231-14 0100 9010 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000 

47013-8230-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000 

47013-8231-14 0100 9011 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000 

47013-8230-14 0100 0020 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 105.000 0.000 $ 0.00 78.550 $ 5,635.96
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$71.750 

47013-8231-14 0100 0020 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 1,737.000 0.000 $ 0.00 1,563.680 $ 112,194.04
$71.750 

47013-8231-14 0100 0030 411-02.10 ACS MIX(PG70-22) GRADING D TON 9,786.000 0.000 $ 0.00 10,005.490 $ 800,439.20
$80.000 

47013-8230-14 0100 0030 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 8,036.000 0.000 $ 0.00 7,795.980 $ 677,470.66
$86.900 

47013-8230-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -11,135.610 $ -11,135.61 

47013-8231-14 0100 9006 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000 

0100 9006 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -17,069.210 $ -17,069.21 

47013-8230-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47013-8231-14 0100 9007 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47013-8230-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,984.000 $ 6,984.00 

47013-8231-14 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9008 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 9,703.500 $ 9,703.50 

47013-8230-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47013-8231-14 0100 9009 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47013-3230-94 0100 0010 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 5.300 0.000 $ 0.00 2.000 $ 622.00
$311.000 
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47013-8231-14 0100 0040 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 10,752.000 0.000 $ 0.00 10,904.890 $ 129,986.29
$11.920 

47013-8230-14 0100 0040 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 2.000 0.000 $ 0.00 7.000 $ 1,128.33
$161.190 

47013-8231-14 0100 0050 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 4.000 0.000 $ 0.00 5.000 $ 805.95
$161.190 

47013-8230-14 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 4,704.38
$2,352.190 

47013-8231-14 0100 0060 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 4,704.38
$2,352.190 

47013-8230-14 0100 0060 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 1.000 0.000 $ 0.00 1.000 $ 1,264.62
$1,264.620 

47013-8231-14 0100 0070 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 2.000 1.000 $ 2.000 $ 2,529.24
$1,264.620 

47013-8230-14 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 11,154.02
$11,154.020 

47013-8231-14 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,296.01
$10,296.010 

47013-8230-14 0100 9028 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 0.000 0.000 $ 0.00 30.000 $ 540.00
$18.000 

47013-8231-14 0100 0090 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 260.000 0.000 $ 0.00 36.000 $ 648.00
$18.000 

47013-8230-14 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 1,281.000 0.000 $ 0.00 535.500 $ 1,874.25
$3.500 

47013-8231-14 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 1,528.000 0.000 $ 0.00 891.000 $ 3,118.50
$3.500 

47013-3230-94 0100 9029 712-08.01 UNIFORMED POLICE OFFICER DOLL 0.000 0.000 $ 0.00 1,804.300 $ 1,804.30
$1.000 
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47013-3231-94 0100 9030 712-08.01 UNIFORMED POLICE OFFICER DOLL 0.000 0.000 $ 0.00 1,698.160 $ 1,698.16
$1.000 

47013-8230-14 0100 9031 712-08.01 UNIFORMED POLICE OFFICER DOLL 0.000 0.000 $ 0.00 2,271.290 $ 2,271.29
$1.000 

47013-8231-14 0100 9032 712-08.01 UNIFORMED POLICE OFFICER DOLL 0.000 0.000 $ 0.00 6,792.650 $ 6,792.65
$1.000 

47013-8230-14 0100 0090 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 202.34 
$101.170 

47013-3230-94 0100 0020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 106.000 0.000 $ 0.00 1,019.000 $ 24,456.00
$24.000 

47013-3231-94 0100 0010 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 104.000 0.000 $ 0.00 735.000 $ 17,640.00
$24.000 

47013-3230-94 0100 0030 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 1,042.000 0.000 $ 0.00 0.000 $ 0.00 
$24.000 

47013-3231-94 0100 0020 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 846.000 0.000 $ 0.00 0.000 $ 0.00 
$24.000 

47013-3230-94 0100 0040 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 179.000 0.000 $ 0.00 316.501 $ 3,798.01
$12.000 

47013-3231-94 0100 0030 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 1,415.000 0.000 $ 0.00 220.607 $ 2,647.28
$12.000 

47013-3230-94 0100 0050 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 750.000 0.000 $ 0.00 828.000 $ 7,038.00
$8.500 

47013-3231-94 0100 0040 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 900.000 0.000 $ 0.00 726.000 $ 6,171.00
$8.500 

47013-3230-94 0100 0060 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 60.000 0.000 $ 0.00 66.000 $ 6,600.00
$100.000 

47013-3231-94 0100 0050 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 65.000 0.000 $ 0.00 53.000 $ 5,300.00
$100.000 
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47013-3230-94 0100 0070 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 2.000 0.000 $ 0.00 1.000 $ 125.00
$125.000 

47013-3231-94 0100 9033 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 0.000 0.000 $ 0.00 2.000 $ 250.00
$125.000 

47013-3231-94 0100 0060 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 150.00
$150.000 

47013-3231-94 0100 0070 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED LINE) L.F. 216.000 0.000 $ 0.00 260.000 $ 260.00 
$1.000 

47013-3231-94 0100 0080 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$90.000 

47013-3230-94 0100 0080 716-04.14 PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 495.00 
$165.000 

47013-8230-14 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 5.000 0.000 $ 0.00 4.257 $ 1,638.95
$385.000 

47013-8231-14 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 17.000 0.000 $ 0.00 25.909 $ 9,974.97
$385.000 

47013-8230-14 0100 0110 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 18.000 0.000 $ 0.00 18.383 $ 46,233.25
$2,515.000 

47013-8231-14 0100 0120 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 17.000 0.000 $ 0.00 15.349 $ 38,602.74
$2,515.000 

47013-8230-14 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 24,246.44
$24,246.440 

47013-8231-14 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 22,381.33
$22,381.330 

47013-8231-14 0100 0140 730-14.02 SAW SLOT L.F. 26,500.000 0.000 $ 0.00 3,250.000 $ 6,500.00
$2.000 

47013-8231-14 0100 0150 730-14.03 LOOP WIRE L.F. 53,000.000 0.000 $ 0.00 7,802.000 $ 3,510.90
$0.450 
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