
Rpt-ID: RCPCSUM1 Tennessee Date: 11/06/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000012605 Vendor Name: STANSELL ELECTRIC COMPANY, INC.

Contract ID: CNN056 Estimate Number: 0003 Pay Period: 06/01/2014
to: 10/06/2014

Contract Location: Time Allowed: 52.0 days
and S.R. 171 for Shafer Middle School, Benny Bills Elementa Time Charged: 37.0 days

Elapsed Calendar Days: 37.0 days
Percent Time: 71.15 %
Percent Complete ($) 98.74 %
Percent Behind: - %

Contractor: Date Let: 02/14/2014
STANSELL ELECTRIC COMPANY, INC. Date Awarded: 02/24/2014
1630 Church Street Alley Date Contract Executed: 03/19/2014
Nashville, TN 37203-2995 Date Notice to Proceed: 04/09/2014
Phone: Date Work Began: 04/21/2014

Date to be Completed: 05/30/2014
Date Time Stopped: 05/15/2014
Date Accepted: 08/12/2014

Estimate Paid: NO 
Counties:
SUMNER 
WILSON 

Project Number BID PCT Fed State Project Number Description 1
83017-3247-94 50.54 STP-SIP-174(23) Installation of school zone signing improvements on S.R. 174
95063-3224-94 49.46 STP-SIP-171(29) Installation of school zone signing improvements on S.R. 171

Current Contract Amount $ 33,380.00 
Original Contract Amount $ 33,380.00 

Total to Date Prev to Date This Estimate
Participating $ 32,980.00 $ 32,980.00 $ 0.00 

Total Earnings $ 32,980.00 $ 32,980.00 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

11/6/2014



Amount Due $ 32,980.00 $ 32,980.00 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 32,980.00 $ 32,980.00 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 32,980.00 $ 32,980.00 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
83017-3247-94 0100 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 150.00 

$150.000 

95063-3224-94 0100 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 150.00 
$150.000 

83017-3247-94 0100 0020 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 7.000 0.000 $ 0.00 7.000 $ 210.00 
$30.000 

95063-3224-94 0100 0020 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 6.000 0.000 $ 0.00 6.000 $ 180.00 
$30.000 

83017-3247-94 0100 0030 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 230.00 
(R1-1) $230.000 

83017-3247-94 0100 0040 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 350.00 
(S5-2) $175.000 

83017-3247-94 0100 0050 713-16.22 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 700.00 
(W11-2 & W16-9P) $350.000 

95063-3224-94 0100 0030 713-16.23 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 
(S1-1 & W16-9P) $300.000 

95063-3224-94 0100 0040 713-16.24 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 350.00 
(TN-9) $175.000 

83017-3247-94 0100 0060 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 800.00 

11/6/2014



$800.000 

95063-3224-94 0100 0050 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 800.00 
$800.000 

83017-3247-94 0100 0070 730-01.08 SCHOOL SPEED LIMIT FLASHING SIGNAL INSTALLED EACH 2.000 0.000 $ 0.00 2.000 $ 7,030.00
$3,515.000 

95063-3224-94 0100 0060 730-01.08 SCHOOL SPEED LIMIT FLASHING SIGNAL INSTALLED EACH 2.000 0.000 $ 0.00 2.000 $ 7,030.00
$3,515.000 

83017-3247-94 0100 0080 730-01.12 SOLAR PANEL & POWER SYSTEM UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 7,200.00
$3,600.000 

95063-3224-94 0100 0070 730-01.12 SOLAR PANEL & POWER SYSTEM UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 7,200.00
$3,600.000 

83017-3247-94 0100 0090 740-11.01 TEMPORARY SEDIMENT TUBE 8IN (DESCRIPTION) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
(8 INCH) $2.000 

95063-3224-94 0100 0080 740-11.01 TEMPORARY SEDIMENT TUBE 8IN (DESCRIPTION) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
(8 INCH) $2.000 

11/6/2014


