
Rpt-ID: RCPCSUM1 Tennessee Date: 03/31/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070001264 Vendor Name: BELL & ASSOCIATES CONSTRUCTION, L.P.

Contract ID: CNN057 Estimate Number: 0010 Pay Period: 12/01/2014
to: 03/14/2016

Contract Location: Time Allowed: 189.0 days
over Otter Creek (L.M. 2.54) Time Charged: 189.0 days

Elapsed Calendar Days: 189.0 days
Percent Time: 100.00 %
Percent Complete ($) 98.56 %
Percent Behind: 1.44 %

Contractor: Date Let: 02/14/2014
BELL & ASSOCIATES CONSTRUCTION, L.P. Date Awarded: 02/24/2014
P O Box 363 Date Contract Executed: 03/05/2014
Brentwood, TN 37024-0363 Date Notice to Proceed: 03/26/2014
Phone: Date Work Began: 04/21/2014

Date to be Completed: 09/30/2014
Date Time Stopped: 09/30/2014
Date Accepted: 10/07/2014

Estimate Paid: NO 

Counties:
DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19057-4221-04 100.00 N/A The repair of the bridge on S.R. 254 (Old Hickory Boulevard)

Current Contract Amount $ 1,086,288.23 
Original Contract Amount $ 1,083,829.50 

Total to Date Prev to Date This Estimate
Participating $ 1,068,335.47 $ 1,052,143.14 $ 16,192.33

Total Earnings $ 1,068,335.47 $ 1,052,143.14 $ 16,192.33 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 1,068,335.47 $ 1,052,143.14 $ 16,192.33 
Test Report Payment Adjustment $ -9,144.00 $ -10,513.40 $ 1,369.40 

Total Adjusted Earnings $ 1,059,191.47 $ 1,041,629.74 $ 17,561.73 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,059,191.47 $ 1,041,629.74 $ 17,561.73 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

19057-4221-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 20,500.00
$20,500.000 

19057-4221-04 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

19057-4221-04 0100 9015 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$2,000.000 

19057-4221-04 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19057-4221-04 0500 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19057-4221-04 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 997.870 $ 997.87 

19057-4221-04 0500 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19057-4221-04 0500 0360 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
(PARTIAL, BRIDGE NO. 19-SR-254-02.54) $25,000.000 

19057-4221-04 0100 0020 203-30.01 ROADWAY APPROACHES LS 1.000 0.000 $ 0.00 1.000 $ 44,000.00
$44,000.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

19057-4221-04 0100 0030 203-50 CONSTRUCTION OF HAUL ROAD LS 1.000 0.000 $ 0.00 1.000 $ 185,000.00
$185,000.000 

19057-4221-04 0500 0370 204-04.10 STRUCTURE EXCAVATION UNCLASSIFIED C.Y. 80.000 0.000 $ 0.00 163.920 $ 3,278.40
$20.000 

19057-4221-04 0100 0040 209-05 SEDIMENT REMOVAL C.Y. 115.000 0.000 $ 0.00 38.890 $ 777.80 
$20.000 

19057-4221-04 0100 0050 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 850.000 0.000 $ 0.00 457.000 $ 2,513.50
$5.500 

19057-4221-04 0100 0060 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 4.000 0.000 $ 0.00 1.000 $ 435.00 
$435.000 

19057-4221-04 0100 0070 209-65.04 TEMPORARY IN STREAM DIVERSION L.F. 250.000 0.000 $ 0.00 125.000 $ 9,375.00
$75.000 

19057-4221-04 0100 0080 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 100.000 0.000 $ 0.00 221.270 $ 6,638.10
$30.000 

19057-4221-04 0500 0380 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 160.000 0.000 $ 0.00 299.770 $ 8,993.10
$30.000 

19057-4221-04 0100 0090 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 132.000 0.000 $ 0.00 152.370 $ 6,094.80
$40.000 

19057-4221-04 0100 0100 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 125.000 0.000 $ 0.00 258.390 $ 54,261.90
$210.000 

19057-4221-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,405.450 $ -3,405.45 

19057-4221-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 82.500 $ 82.50 

19057-4221-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19057-4221-04 0100 0110 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.262 $ 332.74 
$1,270.000 

19057-4221-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19057-4221-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19057-4221-04 0100 0120 411-01.10 ACS MIX(PG64-22) GRADING D TON 110.000 0.000 $ 0.00 132.850 $ 33,212.50
$250.000 

19057-4221-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -822.510 $ -822.51 

19057-4221-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19057-4221-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 79.500 $ 79.50 

19057-4221-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19057-4221-04 0100 0130 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 710.000 0.000 $ 0.00 41.110 $ 698.87 
$17.000 

19057-4221-04 0500 0390 602-10.01 STRUCTURAL STEEL REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 205,000.00
$205,000.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
19057-4221-04 0500 0400 602-10.05 BRACING REPAIRS LS 1.000 1.000 $ 14,000.00 1.000 $ 14,000.00

$14,000.000 

19057-4221-04 0500 0410 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 120.000 0.000 $ 0.00 131.600 $ 39,480.00
$300.000 

19057-4221-04 0500 0420 604-03.07 CLASS A CONCRETE (DESCRIPTION) C.Y. 64.000 0.000 $ 0.00 56.560 $ 25,452.00
(HIGH EARLY STRENGTH) $450.000 

19057-4221-04 0500 0430 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 92.000 0.000 $ 0.00 92.230 $ 55,338.00
$600.000 

19057-4221-04 0500 0440 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 276.000 0.000 $ 0.00 276.000 $ 2,760.00
$10.000 

19057-4221-04 0500 0450 604-10.05 CONCRETE S.F. 10.000 0.000 $ 0.00 0.000 $ 0.00 
$59.000 

19057-4221-04 0500 0460 604-10.18 REINFORCING STEEL (REPAIRS) LB. 28,700.000 0.000 $ 0.00 30,247.900 $ 36,297.48
$1.200 

19057-4221-04 0500 0470 604-10.54 CONCRETE REPAIRS S.F. 10.000 0.000 $ 0.00 0.000 $ 0.00 
$59.000 

19057-4221-04 0500 0480 615-04.10 NON-SHRINK GROUT C.F. 154.000 0.000 $ 0.00 153.600 $ 23,040.00
$150.000 

19057-4221-04 0500 0490 617-01 BRIDGE DECK SEALANT S.Y. 376.000 0.000 $ 0.00 375.780 $ 6,764.04
$18.000 

19057-4221-04 0500 0500 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 129.000 0.000 $ 0.00 129.000 $ 7,740.00
$60.000 

19057-4221-04 0100 0140 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 97.700 $ 8,011.40
$82.000 

0100 0140 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 82.000 16.700 $ 1,369.40 0.000 $ 0.00 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
19057-4221-04 0100 9009 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 12.500 $ 1,281.25

$102.500 

19057-4221-04 0100 0150 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 32.000 0.000 $ 0.00 0.000 $ 0.00 
$35.000 

19057-4221-04 0100 9010 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$52.500 

19057-4221-04 0100 0160 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$885.000 

19057-4221-04 0100 0170 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 8,400.00
$2,800.000 

19057-4221-04 0100 0180 705-08.11 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$5,800.000 

19057-4221-04 0100 0190 706-01 GUARDRAIL REMOVED L.F. 260.000 0.000 $ 0.00 260.000 $ 260.00 
$1.000 

19057-4221-04 0100 0200 706-10.26 ROUNDED END ELEMENT EACH 1.000 0.000 $ 0.00 1.000 $ 80.00 
$80.000 

19057-4221-04 0100 0210 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 40.000 0.000 $ 0.00 46.020 $ 1,380.60
$30.000 

19057-4221-04 0500 0510 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 84.000 0.000 $ 0.00 88.000 $ 1,848.00
$21.000 

19057-4221-04 0500 0520 710-09.02 6" PIPE UNDERDRAIN L.F. 40.000 0.000 $ 0.00 50.000 $ 450.00 
$9.000 

19057-4221-04 0100 0220 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00
$5,000.000 

19057-4221-04 0100 0230 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 600.000 0.000 $ 0.00 240.000 $ 3,600.00
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$15.000 

19057-4221-04 0100 0240 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 54.000 0.000 $ 0.00 27.000 $ 1,235.25
$45.750 

19057-4221-04 0100 0250 712-05.01 WARNING LIGHTS (TYPE A) EACH 8.000 0.000 $ 0.00 4.000 $ 194.00 
$48.500 

19057-4221-04 0100 0260 712-06 SIGNS (CONSTRUCTION) S.F. 205.000 -36.000 $ -360.00 252.000 $ 2,520.00
$10.000 

19057-4221-04 0100 0270 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 84.000 0.000 $ 0.00 84.000 $ 1,617.00
$19.250 

19057-4221-04 0100 0280 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 1,800.000 0.000 $ 0.00 0.000 $ 0.00 
$4.500 

19057-4221-04 0100 0290 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 9.000 0.000 $ 0.00 10.000 $ 53,000.00
$5,300.000 

19057-4221-04 0100 0300 713-16.42 RELOCATE SIGN & REWIRE LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$4,000.000 

19057-4221-04 0100 0310 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 6.000 0.000 $ 0.00 7.000 $ 252.00 
$36.000 

19057-4221-04 0100 0320 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.026 $ 93.60 0.236 $ 849.60 
$3,600.000 

19057-4221-04 0100 0330 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 1.000 0.000 $ 0.00 0.320 $ 3,488.00
$10,900.000 

19057-4221-04 0100 0340 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00
$50,000.000 

19057-4221-04 0100 0350 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 320.000 0.000 $ 0.00 325.000 $ 812.50 
$2.500 

3/31/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

19057-4221-04 0900 0530 795-01.09 12IN DIP RESTRAINED JOINT WATER LINE L.F. 144.000 0.000 $ 0.00 186.000 $ 48,360.00
$260.000 

19057-4221-04 0900 0540 795-06.07 CONNECT TO 12IN WATER LINE EACH 2.000 0.000 $ 0.00 1.000 $ 2,550.00
$2,550.000 

19057-4221-04 0900 0550 795-08.09 12IN GATE VALVE ASSEMBLY EACH 2.000 0.000 $ 0.00 1.000 $ 5,950.00
$5,950.000 

19057-4221-04 0900 0560 795-13.01 DI FITTINGS LB. 2,400.000 0.000 $ 0.00 2,458.000 $ 22,122.00
$9.000 

0900 0560 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 9.000 0.000 $ 0.00 -1,016.000 $ -9,144.00 

19057-4221-04 0900 0570 795-13.05 CREEK CROSSING #__ LS 1.000 0.000 $ 0.00 1.000 $ 26,500.00
(No. 1) $26,500.000 

19057-4221-04 0900 0580 795-25.01 REMOVE WATER MAIN FROM BRIDGE LS 1.000 0.000 $ 0.00 1.000 $ 2,200.00
$2,200.000 

19057-4221-04 0900 9500 795-50.01 MATERIALS ONLY LS 0.000 1.000 $ 2,458.73 1.000 $ 2,458.73
$2,458.730 

Project Number: 19057-4221-04 Project Current Amount $ 17,561.73
Contract Current Amount $ 17,561.73 
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