
Rpt-ID: RCPCSUM1 Tennessee Date: 05/07/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070046535 Vendor Name: HUDSON CONSTRUCTION COMPANY

Contract ID: CNN058 Estimate Number: 0003 Pay Period: 07/19/2014
to: 03/03/2015

Contract Location: Time Allowed: 175.0 days
from the Wilson County line (L.M. 0.00) Time Charged: 69.0 days

Elapsed Calendar Days: 69.0 days
Percent Time: 39.43 %
Percent Complete ($) 99.44 %
Percent Behind: - %

Contractor: Date Let: 02/14/2014
HUDSON CONSTRUCTION COMPANY Date Awarded: 02/24/2014
1615 Sholar Avenue Date Contract Executed: 03/19/2014
Chattanooga, TN 37406 Date Notice to Proceed: 04/09/2014
Phone: Date Work Began: 05/12/2014

Date to be Completed: 09/30/2014
Date Time Stopped: 06/16/2014
Date Accepted: 08/12/2014

Estimate Paid: NO 
Counties:
SMITH 

Project Number BID PCT Fed State Project Number Description 1
80002-3260-94 16.64 STP/HSIP-24(50) From Wilson County Line (L.M. 0.00) to Stallings Road (L.M. 
80002-8260-14 83.36 STP/HSIP-24(50) The resurfacing (microsurfacing) on U.S. 70N (S.R. 24) from 

Current Contract Amount $ 694,075.54 
Original Contract Amount $ 689,842.75 

Total to Date Prev to Date This Estimate
Participating $ 690,253.69 $ 690,253.69 $ 0.00 

Total Earnings $ 690,253.69 $ 690,253.69 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 690,253.69 $ 690,253.69 $ 0.00 

5/7/2015



Test Report Payment Adjustment $ -1,866.63 $ -1,866.63 $ 0.00 
Total Adjusted Earnings $ 688,387.06 $ 688,387.06 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 688,387.06 $ 688,387.06 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
80002-3260-94 0100 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

80002-8260-14 0100 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

80002-3260-94 0100 9001 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

80002-8260-14 0100 9002 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

80002-3260-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 300.000 0.000 $ 0.00 0.000 $ 0.00 
$23.500 

80002-8260-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 21.000 0.000 $ 0.00 9.140 $ 2,742.00
$300.000 

80002-3260-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 13.000 0.000 $ 0.00 12.900 $ 7,740.00
$600.000 

80002-8260-14 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 362.000 0.000 $ 0.00 367.929 $ 261,597.52
$711.000 

80002-8260-14 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 3,017.000 0.000 $ 0.00 2,988.500 $ 254,769.63
$85.250 

80002-3260-94 0100 9005 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 8.000 $ 32.00 
$4.000 

5/7/2015



80002-3260-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 25.000 0.000 $ 0.00 25.000 $ 50.00 
$2.000 

0100 0030 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 2.000 0.000 $ 0.00 -25.000 $ -50.00 

80002-3260-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

80002-3260-94 0100 9503 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 0.000 0.000 $ 0.00 1.000 $ 1,816.63
$1,816.630 

0100 9503 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 1,816.630 0.000 $ 0.00 -1.000 $ -1,816.63 

80002-3260-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 12.000 0.000 $ 0.00 12.000 $ 23,700.00
$1,975.000 

80002-3260-94 0100 9504 706-01 GUARDRAIL REMOVED L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

80002-3260-94 0100 0050 706-06.03 RADIUS RAIL L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$24.250 

80002-8260-14 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 16,000.00
$16,000.000 

80002-8260-14 0100 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 30.000 $ 150.00 
$5.000 

80002-8260-14 0100 0060 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

80002-8260-14 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 704.000 0.000 $ 0.00 566.000 $ 3,537.50
$6.250 

80002-3260-94 0100 0060 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 568.000 0.000 $ 0.00 574.000 $ 16,072.00
$28.000 

80002-3260-94 0100 0070 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 100.000 0.000 $ 0.00 203.000 $ 1,827.00
$9.000 

80002-8260-14 0100 9500 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 0.000 0.000 $ 0.00 0.025 $ 132.00 
$5,280.000 

5/7/2015



80002-8260-14 0100 9501 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 0.000 0.000 $ 0.00 11.667 $ 350.01 
$30.000 

80002-8260-14 0100 9502 716-03.04 PLASTIC WORD PAVEMENT MARKING (SCHOOL) EACH 0.000 0.000 $ 0.00 2.000 $ 1,200.00
$600.000 

80002-8260-14 0100 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 29.000 0.000 $ 0.00 36.444 $ 27,333.00
$750.000 

80002-3260-94 0100 0080 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 29.000 0.000 $ 0.00 29.592 $ 57,704.40
$1,950.000 

80002-8260-14 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 13,500.00
$13,500.000 

5/7/2015


