
Rpt-ID: RCPCSUM1 Tennessee Date: 12/08/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070046535 Vendor Name: HUDSON CONSTRUCTION COMPANY

Contract ID: CNN061 Estimate Number: 0005 Pay Period: 08/23/2014
to: 08/23/2014

Contract Location: Time Allowed: 145.0 days
from the Gibson County line to S.R. 190, Time Charged: 136.0 days

Elapsed Calendar Days: 136.0 days
Percent Time: 93.79 %
Percent Complete ($) 92.41 %
Percent Behind: 1.38 %

Contractor: Date Let: 02/14/2014
HUDSON CONSTRUCTION COMPANY Date Awarded: 02/24/2014
1615 Sholar Avenue Date Contract Executed: 03/19/2014
Chattanooga, TN 37406 Date Notice to Proceed: 04/09/2014
Phone: Date Work Began: 06/09/2014

Date to be Completed: 08/31/2014
Date Time Stopped: 08/22/2014
Date Accepted: 08/22/2014

Estimate Paid: NO 
Counties:

CARROLL 
WEAKLEY 

Project Number BID PCT Fed State Project Number Description 1
09015-3212-94 14.19 HSIP-105(13) From: L.M. 0.00 (Gibson Co. Line) To: L.M. 5.28 (JCT. S.
09015-4212-04 45.11 N/A The resurfacing (microsurfacing) on S.R. 105 from the Gibson
09015-4213-04 8.86 N/A From: L.M. 0.00 (Gibson Co. Line) To: L.M. 5.28 (JCT. S.
92114-3209-94 5.93 HSIP-217(10) From: L.M. 0.00 (JCT. S.R. 22) To: L.M. 2.52 (JCT. S.
92114-4209-04 25.91 N/A The resurfacing (microsurfacing) on S.R. 217 from S.R. 22 (L

Current Contract Amount $ 589,515.40 
Original Contract Amount $ 589,515.40 

Total to Date Prev to Date This Estimate
Participating $ 551,322.52 $ 551,042.52 $ 280.00 

12/8/2014



Total Earnings $ 551,322.52 $ 551,042.52 $ 280.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 551,322.52 $ 551,042.52 $ 280.00 
Test Report Payment Adjustment $ 0.00 $ -200.00 $ 200.00 

Total Adjusted Earnings $ 551,322.52 $ 550,842.52 $ 480.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 551,322.52 $ 550,842.52 $ 480.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
09015-3212-94 0100 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

09015-4212-04 0100 9006 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

09015-4213-04 0100 9007 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

92114-3209-94 0100 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

92114-4209-04 0100 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

09015-3212-94 0100 9000 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

09015-4212-04 0100 9001 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,441.130 $ 3,441.13 

09015-4213-04 0100 9002 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

12/8/2014



92114-3209-94 0100 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

92114-4209-04 0100 9004 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9004 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,795.640 $ 1,795.64 

09015-4212-04 0100 0010 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 12.000 0.000 $ 0.00 4.784 $ 1,435.20
$300.000 

92114-4209-04 0100 0010 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 7.000 0.000 $ 0.00 2.129 $ 638.70 
$300.000 

09015-4212-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 156.000 0.000 $ 0.00 142.420 $ 102,827.24
$722.000 

92114-4209-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 83.000 0.000 $ 0.00 74.673 $ 53,913.91
$722.000 

09015-4212-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 1,150.000 0.000 $ 0.00 1,091.530 $ 106,969.94
$98.000 

92114-4209-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 610.000 0.000 $ 0.00 570.580 $ 55,916.84
$98.000 

09015-4213-04 0100 0010 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 20.000 0.000 $ 0.00 5.280 $ 950.40 
$180.000 

09015-4213-04 0100 0020 617-04.02 TYPE 2 THIN EPOXY OVERLAY (LOW-MOD EPOXY) S.Y. 1,081.000 0.000 $ 0.00 1,085.140 $ 48,831.30
$45.000 

09015-3212-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 12.000 0.000 $ 0.00 12.000 $ 26,820.00
$2,235.000 

09015-4212-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,337.50
$10,337.500 

92114-4209-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,337.50
$10,337.500 

09015-4212-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 952.000 96.000 $ 480.00 456.000 $ 2,280.00
$5.000 
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92114-4209-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 1,040.000 0.000 $ 0.00 432.000 $ 2,160.00
$5.000 

09015-3212-94 0100 0020 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 353.000 0.000 $ 0.00 454.000 $ 15,890.00
$35.000 

92114-3209-94 0100 0010 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 173.000 0.000 $ 0.00 173.000 $ 6,055.00
$35.000 

09015-3212-94 0100 0030 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 18.000 0.000 $ 0.00 9.000 $ 153.00 
$17.000 

92114-3209-94 0100 0020 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 83.000 0.000 $ 0.00 93.000 $ 1,581.00
$17.000 

92114-3209-94 0100 0030 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 
$200.000 

92114-3209-94 0100 0040 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 155.000 0.000 $ 0.00 236.000 $ 3,304.00
$14.000 

92114-3209-94 0100 0050 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 4.000 0.000 $ 0.00 4.000 $ 1,800.00
$450.000 

09015-4212-04 0100 0060 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 22.080 0.000 $ 0.00 21.448 $ 12,868.80
$600.000 

92114-4209-04 0100 0060 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 11.324 0.000 $ 0.00 4.319 $ 2,591.40
$600.000 

92114-3209-94 0100 0060 716-13.03 SPRAY THERMO PVMT MRKNG (60 mil) (8IN BARRIER LINE) L.F. 120.000 0.000 $ 0.00 0.000 $ 0.00 
$4.000 

09015-3212-94 0100 0040 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 22.080 0.000 $ 0.00 20.147 $ 40,294.00
$2,000.000 

92114-3209-94 0100 0070 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 11.324 -0.100 $ -200.00 10.240 $ 20,480.00
$2,000.000 

0100 0070 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.M. $ 2,000.000 0.100 $ 200.00 0.000 $ 0.00 

09015-4212-04 0100 0070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,625.00
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$8,625.000 

92114-4209-04 0100 0070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,625.00
$8,625.000 

Project Number: 09015-4212-04 Project Current Amount $ 480.00 
Project Number: 92114-3209-94 Project Current Amount $ 0.00 

Contract Current Amount $ 480.00 

12/8/2014


