
Rpt-ID: RCPCSUM1 Tennessee Date: 03/31/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000012207 Vendor Name: OGLESBY CONSTRUCTION, INC.

Contract ID: CNN065 Estimate Number: 0004 Pay Period: 09/23/2014
to: 02/16/2016

Contract Location: Time Allowed: 177.0 days
on various Interstate and State Routes. Time Charged: 177.0 days

Elapsed Calendar Days: 177.0 days
Percent Time: 100.00 %
Percent Complete ($) 96.26 %
Percent Behind: 3.74 %

Contractor: Date Let: 02/14/2014
OGLESBY CONSTRUCTION, INC. Date Awarded: 02/24/2014
PO Box 380 Date Contract Executed: 03/17/2014
Norwalk, OH 44857 Date Notice to Proceed: 04/07/2014
Phone: Date Work Began: 07/14/2014

Date to be Completed: 09/30/2014
Date Time Stopped: 09/21/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
ANDERSON 
BLOUNT 
CAMPBELL 
CARTER 
CLAIBORNE 
COCKE 
GRAINGER 
GREENE 
HAMBLEN 
HANCOCK 
HAWKINS 
JEFFERSON 
JOHNSON 
KNOX 
LOUDON 
MONROE 

3/31/2016



MORGAN 
ROANE 
SCOTT 
SEVIER 
SULLIVAN 
UNICOI 
UNION 
WASHINGTON 

Project Number BID PCT Fed State Project Number Description 1
98018-4186-04 100.00 N/A The retracing of painted pavement marking lines on various I

Current Contract Amount $ 825,802.00 
Original Contract Amount $ 825,802.00 

Total to Date Prev to Date This Estimate
Participating $ 796,756.14 $ 783,297.05 $ 13,459.09

Total Earnings $ 796,756.14 $ 783,297.05 $ 13,459.09 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 796,756.14 $ 783,297.05 $ 13,459.09 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 796,756.14 $ 783,297.05 $ 13,459.09 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 796,756.14 $ 783,297.05 $ 13,459.09 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

98018-4186-04 0700 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

98018-4186-04 0700 9000 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
(>25000) $1,000.000 

98018-4186-04 0700 9001 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
(<25000) $500.000 

98018-4186-04 0700 0010 716-05.69 PERFORMANCE BASED RETRACING PAINTED 4IN LINE L.M. 3,012.000 52.370 $ 13,459.09 2,808.020 $ 721,661.14
$257.000 

98018-4186-04 0700 0020 716-05.71 PERFORMANCE BASED RETRACING PAINTED 8IN LINE L.F. 1,373.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

98018-4186-04 0700 0030 716-50.01 ROADWAY CLEANING FOR PAVEMENT MARKING L.M. 5.000 0.000 $ 0.00 500.000 $ 25,000.00
$50.000 

98018-4186-04 0700 0040 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 50,095.00
$50,095.000 

Project Number: 98018-4186-04 Project Current Amount $ 13,459.09
Contract Current Amount $ 13,459.09 
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