
Rpt-ID: RCPCSUM1 Tennessee Date: 02/26/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070047211 Vendor Name: TRAF-MARK INDUSTRIES, L.L.C.

Contract ID: CNN067 Estimate Number: 0007 Pay Period: 08/16/2014
to: 08/20/2014

Contract Location: Time Allowed: 174.0 days
on various Interstate and State Routes. Time Charged: 133.0 days

Elapsed Calendar Days: 133.0 days
Percent Time: 76.44 %
Percent Complete ($) 101.47 %
Percent Behind: - %

Contractor: Date Let: 02/14/2014
TRAF-MARK INDUSTRIES, L.L.C. Date Awarded: 02/24/2014
PO Box 1539 Date Contract Executed: 03/20/2014
Collierville, TN 38027 Date Notice to Proceed: 04/10/2014
Phone: Date Work Began: 04/11/2014

Date to be Completed: 09/30/2014
Date Time Stopped: 08/20/2014
Date Accepted: 10/31/2014

Estimate Paid: NO 
Counties:

CHESTER 
CROCKETT 
FAYETTE 
HARDEMAN 
HARDIN 
HAYWOOD 
HENDERSON 
LAUDERDALE 
MCNAIRY 
MADISON 
SHELBY 
TIPTON 

Project Number BID PCT Fed State Project Number Description 1
98048-4173-04 100.00 N/A The retracing of painted pavement marking lines on various I

Current Contract Amount $ 1,064,930.00 
Original Contract Amount $ 1,064,930.00 

2/26/2015



Total to Date Prev to Date This Estimate
Participating $ 1,080,176.67 $ 1,075,011.32 $ 5,165.35 

Total Earnings $ 1,080,176.67 $ 1,075,011.32 $ 5,165.35 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,080,176.67 $ 1,075,011.32 $ 5,165.35 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,080,176.67 $ 1,075,011.32 $ 5,165.35 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,080,176.67 $ 1,075,011.32 $ 5,165.35 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98048-4173-04 0700 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 

98048-4173-04 0700 9000 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

98048-4173-04 0700 9001 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

98048-4173-04 0700 0010 716-05.69 PERFORMANCE BASED RETRACING PAINTED 4IN LINE L.M. 4,220.000 20.775 $ 5,110.65 4,283.242 $ 1,053,677.53
$246.000 

98048-4173-04 0700 0020 716-05.71 PERFORMANCE BASED RETRACING PAINTED 8IN LINE L.F. 16,500.000 477.000 $ 47.70 8,931.000 $ 893.10 
$0.100 

98048-4173-04 0700 0030 716-50.01 ROADWAY CLEANING FOR PAVEMENT MARKING L.M. 8.000 0.350 $ 7.00 30.302 $ 606.04 
$20.000 

2/26/2015



98048-4173-04 0700 0040 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
$25,000.000 

Project Number: 98048-4173-04 Project Current Amount $ 5,165.35
Contract Current Amount $ 5,165.35 

2/26/2015


