
Rpt-ID: RCPCSUM1 Tennessee Date: 12/23/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070037306 Vendor Name: WL MARKERS, INC.

Contract ID: CNN068 Estimate Number: 0004 Pay Period: 10/14/2014
to: 10/14/2014

Contract Location: Time Allowed: 248.0 days
on various Interstate and State Routes. Time Charged: 197.0 days

Elapsed Calendar Days: 197.0 days
Percent Time: 79.44 %
Percent Complete ($) 90.30 %
Percent Behind: - %

Contractor: Date Let: 02/14/2014
WL MARKERS, INC. Date Awarded: 02/24/2014
2834 Fisher Road Date Contract Executed: 03/07/2014
Columbus, OH 43204 Date Notice to Proceed: 03/28/2014
Phone: Date Work Began: 04/21/2014

Date to be Completed: 11/30/2014
Date Time Stopped: 10/10/2014
Date Accepted: 10/13/2014

Estimate Paid: NO 
Counties:

BENTON 
CARROLL 
DECATUR 
HAYWOOD 
HENDERSON 
HENRY 
MADISON 
WEAKLEY 

Project Number BID PCT Fed State Project Number Description 1
98048-4174-04 100.00 N/A The relensing of snowplowable pavement markers on various In

Current Contract Amount $ 161,541.40 
Original Contract Amount $ 161,541.40 

12/23/2014



Total to Date Prev to Date This Estimate
Participating $ 147,034.80 $ 147,034.80 $ 0.00 

Total Earnings $ 147,034.80 $ 147,034.80 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 147,034.80 $ 147,034.80 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 147,034.80 $ 147,034.80 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 147,034.80 $ 147,034.80 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98048-4174-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 

98048-4174-04 0700 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

98048-4174-04 0700 0010 705-07.11 TRUCK MOUNTED ENERGY ATTENUATOR EACH 1.000 0.000 $ 0.00 1.000 $ 4,000.00
$4,000.000 

98048-4174-04 0700 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 30,300.00
$30,300.000 

98048-4174-04 0700 0030 712-06 SIGNS (CONSTRUCTION) S.F. 128.000 0.000 $ 0.00 32.000 $ 32.00 
$1.000 

98048-4174-04 0700 0040 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00
$500.000 

98048-4174-04 0700 0050 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 505.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

98048-4174-04 0700 0060 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 1,010.000 0.000 $ 0.00 1,036.000 $ 20,720.00
$20.000 

12/23/2014



98048-4174-04 0700 0070 716-01.40 REMOVE AND REPLACE LENS ON SNOWPLOWABLE REFLECTIVE 
MARKER EACH 20,196.000 0.000 $ 0.00 19,032.000 $ 78,982.80

$4.150 

98048-4174-04 0700 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00
$12,000.000 

12/23/2014


