
Rpt-ID: RCPCSUM1 Tennessee Date: 12/08/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNN070 Estimate Number: 0006 Pay Period: 10/17/2014
to: 12/02/2014

Contract Location: Time Allowed: 55.0 days
(L.M. 2.13 to L.M. 6.60). Time Charged: 54.0 days

Elapsed Calendar Days: 54.0 days
Percent Time: 98.18 %
Percent Complete ($) 90.02 %
Percent Behind: 8.16 %

Contractor: Date Let: 02/14/2014
ROGERS GROUP, INC. Date Awarded: 02/24/2014
PO Box 25250 Date Contract Executed: 03/12/2014
Nashville, TN 37202 Date Notice to Proceed: 05/16/2014
Phone: Date Work Began: 05/16/2014

Date to be Completed: 07/09/2014
Date Time Stopped: 07/08/2014
Date Accepted: 08/12/2014

Estimate Paid: NO 
Counties:
SUMNER 

Project Number BID PCT Fed State Project Number Description 1
83077-3215-94 5.04 NH/HSIP-6(96) The resurfacing on S.R. 6 from S.R. 258 (L.M. 2.13) to Saund
83077-8215-14 94.96 NH/HSIP-6(96) The resurfacing on S.R. 6 from S.R. 258 (L.M. 2.13) to Saund

Current Contract Amount $ 1,676,591.39 
Original Contract Amount $ 1,657,653.89 

Total to Date Prev to Date This Estimate
Participating $ 1,507,697.05 $ 1,507,697.05 $ 0.00 

Total Earnings $ 1,507,697.05 $ 1,507,697.05 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,507,697.05 $ 1,507,697.05 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,507,697.05 $ 1,507,697.05 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,507,697.05 $ 1,507,697.05 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
83077-3215-94 0100 9016 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

83077-8215-14 0100 9017 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83077-3215-94 0100 9020 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

83077-8215-14 0100 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

83077-3215-94 0100 9014 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

83077-8215-14 0100 9015 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

83077-3215-94 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83077-8215-14 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83077-3215-94 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83077-8215-14 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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83077-8215-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 500.000 0.000 $ 0.00 0.000 $ 0.00 
$13.000 

83077-8215-14 0100 0020 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) GRADING B-M2 TON 100.000 0.000 $ 0.00 0.000 $ 0.00 
$82.000 

83077-8215-14 0100 9007 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83077-8215-14 0100 9008 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83077-8215-14 0100 9009 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83077-8215-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 153.000 0.000 $ 0.00 35.640 $ 20,136.60
$565.000 

83077-8215-14 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83077-8215-14 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83077-8215-14 0100 0040 411-02.10 ACS MIX(PG70-22) GRADING D TON 13,885.000 0.000 $ 0.00 13,056.240 $ 1,035,882.08
$79.340 

83077-8215-14 0100 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -17,513.900 $ -17,513.90 

83077-3215-94 0100 9018 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83077-8215-14 0100 9019 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -5,180.590 $ -5,180.59
$1.000 

83077-8215-14 0100 9002 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83077-8215-14 0100 9003 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9003 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 11,988.000 $ 11,988.00 

83077-8215-14 0100 9004 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83077-8215-14 0100 0050 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 5.000 0.000 $ 0.00 3.210 $ 1,129.92
$352.000 

83077-8215-14 0100 0060 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 13,730.000 0.000 $ 0.00 15,801.650 $ 153,276.01
$9.700 

83077-8215-14 0100 0070 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 12.000 0.000 $ 0.00 7.000 $ 2,870.00
$410.000 

83077-3215-94 0100 0010 701-02.01 CONCRETE CURB RAMP (RETROFIT) S.F. 445.000 0.000 $ 0.00 112.500 $ 1,800.00
$16.000 

83077-3215-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 37.500 $ 656.25 
$17.500 

83077-3215-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$26.250 

83077-3215-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 8,600.00
$2,150.000 

83077-8215-14 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 23,965.49
$23,965.490 

83077-8215-14 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 30.000 $ 300.00 
$10.000 

83077-8215-14 0100 0100 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

83077-8215-14 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 492.000 0.000 $ 0.00 807.000 $ 4,438.50
$5.500 

83077-3215-94 0100 0040 713-11.01 "U" SECTION STEEL POSTS LB. 1,750.000 0.000 $ 0.00 1,784.650 $ 5,621.65
$3.150 
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83077-8215-14 0100 0220 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 4.000 0.000 $ 0.00 1.000 $ 2,000.00
$2,000.000 

83077-3215-94 0100 0050 713-16.20 SIGNS (DESCRIPTION) EACH 29.000 0.000 $ 0.00 26.000 $ 1,430.00
(R3-17) $55.000 

83077-3215-94 0100 0060 713-16.21 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 100.00 
(R3-17aP) $25.000 

83077-3215-94 0100 0070 713-16.22 SIGNS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 9.000 $ 225.00 
(R3-17bP) $25.000 

83077-3215-94 0100 0080 713-16.23 SIGNS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 520.00 
(W11-1) $65.000 

83077-3215-94 0100 0090 713-16.24 SIGNS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 440.00 
(W16-1P) $55.000 

83077-3215-94 0100 0100 713-16.25 SIGNS (DESCRIPTION) EACH 21.000 0.000 $ 0.00 18.000 $ 1,170.00
(D11-1) $65.000 

83077-3215-94 0100 0110 713-16.26 SIGNS (DESCRIPTION) EACH 21.000 0.000 $ 0.00 18.000 $ 450.00 
(M7-5) $25.000 

83077-3215-94 0100 0120 713-16.27 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 120.00 
(R4-4) $60.000 

83077-3215-94 0100 9500 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 0.000 0.000 $ 0.00 61.000 $ 4,803.75
$78.750 

83077-3215-94 0100 0130 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 600.000 0.000 $ 0.00 0.000 $ 0.00 
$6.000 

83077-8215-14 0100 0120 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 735.000 0.000 $ 0.00 347.000 $ 6,940.00
$20.000 

83077-8215-14 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 468.000 0.000 $ 0.00 917.000 $ 11,004.00
$12.000 

83077-8215-14 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 64.000 0.000 $ 0.00 91.000 $ 13,650.00
$150.000 
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83077-3215-94 0100 9501 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 0.000 0.000 $ 0.00 742.000 $ 18,550.00
$25.000 

83077-8215-14 0100 0150 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 4.000 0.000 $ 0.00 4.000 $ 1,200.00
$300.000 

83077-3215-94 0100 0140 716-04.15 PLASTIC PAVEMENT MARKING-BIKE SYMBOL/ARROW SHARED EACH 34.000 0.000 $ 0.00 34.000 $ 10,200.00
$300.000 

83077-8215-14 0100 0160 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 29.000 0.000 $ 0.00 30.748 $ 23,061.00
$750.000 

83077-8215-14 0100 0170 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$0.500 

83077-8215-14 0100 0180 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 29.000 0.000 $ 0.00 22.746 $ 43,217.40
$1,900.000 

83077-3215-94 0100 0150 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 9.000 0.000 $ 0.00 5.423 $ 13,557.50
$2,500.000 

83077-3215-94 0100 0160 716-13.05 SPRAY THERMO PVMT MRKNG (60 mil) (6IN DOTTED LINE) L.F. 3,680.000 0.000 $ 0.00 2,098.000 $ 1,258.80
$0.600 

83077-8215-14 0100 0190 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 40,380.00
$40,380.000 

83077-8215-14 0100 0200 730-14.02 SAW SLOT L.F. 20,800.000 0.000 $ 0.00 20,576.000 $ 42,386.56
$2.060 

83077-8215-14 0100 0210 730-14.03 LOOP WIRE L.F. 44,800.000 0.000 $ 0.00 44,352.000 $ 23,063.04
$0.520 

Project Number: 83077-8215-14 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 
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