
12/16/2014 20141217

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

CNN072 Pay Period:  12/16/2014Contract: Estimate Number: 0005 to  12/17/2014Estimate Type: Final

Standard Construction Company, Inc.Contractor:
Contractor's
Address:

P. O. Box 38289
Germantown,  TN   38183

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

02/14/2014
02/24/2014

03/19/2014

05/19/2014

%

$0.00

145.0
142.0
142.0

97.93

%Percent Complete($):
%Percent Behind:

SHELBY

---

Date Notice to Proceed: 04/09/2014

08/31/2014
08/28/2014
09/15/2014

$1,470,386.35
$1,470,386.35

$1,642,075.85 $-1,415.76$1,643,491.61

$0.00
$0.00Test Report Payment Adjustments:

$1,642,075.85 $1,643,491.61 -1,415.76

$1,642,075.85 $-1,415.76$1,643,491.61

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

The resurfacing on S.R. 15 from Bartlett Blvd to Fletcher Ck

109.27

20141217

Project(s) 79045-3226-94, 79045-8226-14
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
5579045-3226-94 The resurfacing on S.R. 15 from Bartlett Boulevard (L.M. 3.3NH/HSIP-15(177)19.98 5555
0079045-8226-14 The resurfacing on S.R. 15 from Bartlett Boulevard (L.M. 3.3N/A80.02 5050

-1,415.76

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79045-3226-94 0100 9014 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $740.000
0.000
0.000

$0.000
$0.000

108-07

79045-8226-14 0100 9015 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $740.000
0.000
0.000

$0.000
$0.000

108-07

79045-3226-94 0100 9012 HOUR LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-08.04

79045-8226-14 0100 9013 HOUR LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-08.04

79045-3226-94 0100 9006 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

79045-8226-14 0100 9007 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79045-3226-94 0100 9008 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

79045-8226-14 0100 9009 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90090100
21,737.14021,737.140

0.0000.000

79045-3226-94 0100 0100 S.Y. REMOVAL OF RIGID PAVEMENT,
SIDEWALK, ETC.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
400.000 $15.750

0.000
435.960

$0.000
$6,866.370

202-03

79045-8226-14 0100 0010 M.G. WATER Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $30.000
0.000
0.000

$0.000
$0.000

203-06

79045-8226-14 0100 0020 TON MINERAL AGGREGATE, TYPE B
BASE, GRADING (DESCRIPTION)/
(TYPE D)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
49.000 $72.500

0.000
71.630

$0.000
$5,193.175

303-02

79045-8226-14 0100 0030 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
57.000 $850.000

0.000
33.212

$0.000
$28,230.200

403-01

Page 3RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79045-8226-14 0100 9004 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07

79045-8226-14 0100 9005 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

79045-8226-14 0100 0040 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $100.000

0.000
486.570

$0.000
$48,657.000

411-01.10

79045-8226-14 0100 0050 TON ACS MIX(PG76-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
8,698.000 $85.500

0.000
9,602.930

$0.000
$821,050.515

411-03.10

79045-8226-14 0100 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100
7,145.1707,145.170

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0079045-3226-94 0100 9010 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.30

79045-8226-14 0100 9011 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000

-15,602.860
$0.000

$-15,602.860

411-03.30

79045-8226-14 0100 9001 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

79045-8226-14 0100 9002 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000

-1,354.270
-1,354.270

$-1,354.270
$-1,354.270

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100
10,567.25010,567.250

10.51010.510

79045-8226-14 0100 9003 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41

79045-8226-14 0100 0060 TON COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
16,911.000 $14.400

-5.000
17,416.420

$-72.000
$250,796.448

415-01.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79045-8226-14 0100 0070 L.F. 18" PIPE CULVERT (SIDE DRAIN) Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $60.000

0.000
0.000

$0.000
$0.000

607-39.02

79045-3226-94 0100 0110 S.F. CONCRETE SIDEWALK (4 ") Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,500.000 $5.250

0.000
4,249.440

$0.000
$22,309.560

701-01.01

79045-3226-94 0100 0010 S.F. CONCRETE CURB RAMP
(RETROFIT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,700.000 $15.750

0.000
10,528.650

$0.000
$165,826.238

701-02.01

79045-8226-14 0100 0080 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $16,500.000
0.000
1.000

$0.000
$16,500.000

712-01

79045-8226-14 0100 0090 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,080.000 $5.300

0.000
1,462.000

$0.000
$7,748.600

712-06

79045-8226-14 0100 0100 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $500.000
0.000
4.000

$0.000
$2,000.000

712-08.03

79045-3226-94 0100 0020 EACH SNOWPLOWABLE REFLECTIVE
MARKER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,136.000 $36.750

0.000
1,036.000

$0.000
$38,073.000

716-01.10
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 3 216 003 216 00 0 000 0079045-3226-94 0100 0030 L.F. PLASTIC PAVEMENT MARKING
(CROSS-WALK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,817.000 $10.000

0.000
3,216.000

$0.000
$32,160.000

716-02.03

79045-3226-94 0100 0040 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
545.000 $21.000

0.000
26.000

$0.000
$546.000

716-02.04

79045-3226-94 0100 0050 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,224.000 $12.600

0.000
1,494.000

$0.000
$18,824.400

716-02.05

79045-3226-94 0100 0060 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $183.750

0.000
62.000

$0.000
$11,392.500

716-02.06

79045-3226-94 0100 0070 EACH PLASTIC WORD PAVEMENT
MARKING (ONLY)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $204.750

0.000
16.000

$0.000
$3,276.000

716-03.01

79045-8226-14 0100 0110 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
11.000 $1,260.000

0.000
14.335

$0.000
$18,062.100

716-05.01

79045-8226-14 0100 0120 L.F. PAINTED PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
670.000 $9.450

0.000
1,062.000

$0.000
$10,035.900

716-05.05
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 16 9116 91 0 000 0079045-3226-94 0100 0080 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
18.000 $3,780.000

0.000
16.910

$0.000
$63,919.800

716-12.01

79045-3226-94 0100 0090 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
720.000 $3.150

0.000
695.000

$0.000
$2,189.250

716-12.03

79045-8226-14 0100 0130 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $44,000.000
0.000
1.000

$0.000
$44,000.000

717-01

79045-8226-14 0100 0140 L.F. CONDUIT 1" DIAMETER (PVC) Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $12.600

0.000
0.000

$0.000
$0.000

730-12.01

79045-8226-14 0100 0150 L.F. SHIELDED DETECTOR CABLE Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $2.100

0.000
0.000

$0.000
$0.000

730-14.01

79045-8226-14 0100 0160 L.F. SAW SLOT Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,180.000 $5.250

0.000
263.000

$0.000
$1,380.750

730-14.02

79045-8226-14 0100 0170 L.F. LOOP WIRE Bid: Unit Price:
This Est:
Total:Total:

This Est:
8,016.000 $0.550

0.000
992.000

$0.000
$545.600

730-14.03

V44 *END OF REPORT*
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