
Rpt-ID: RCPCSUM1 Tennessee Date: 10/24/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000059259 Vendor Name: EUBANK ASPHALT PAVING & SEALING

Contract ID: CNN073 Estimate Number: 0003 Pay Period: 06/01/2014
to: 08/25/2014

Contract Location: Time Allowed: 35.0 days
from S.R. 76 (L.M. 8.47) to S.R. 13 (L.M. 12.93). Time Charged: 31.0 days

Elapsed Calendar Days: 31.0 days
Percent Time: 88.57 %
Percent Complete ($) 99.79 %
Percent Behind: - %

Contractor: Date Let: 02/14/2014
EUBANK ASPHALT PAVING & SEALING Date Awarded: 02/24/2014
BOX 190 Date Contract Executed: 03/07/2014
CHARLOTTE, TN 37036 Date Notice to Proceed: 04/09/2014
Phone: Date Work Began: 04/09/2014

Date to be Completed: 05/13/2014
Date Time Stopped: 05/09/2014
Date Accepted: 05/20/2014

Estimate Paid: NO 
Counties:

MONTGOMERY 

Project Number BID PCT Fed State Project Number Description 1
63004-3217-94 2.39 NH/HSIP-12(53) Fom SR-76 TO SR-13
63004-8217-14 97.61 NH/HSIP-12(53) The resurfacing (thin mix overlay) on S.R. 12 from S.R. 76 (

Current Contract Amount $ 1,250,616.91 
Original Contract Amount $ 1,212,079.15 

Total to Date Prev to Date This Estimate
Participating $ 1,282,488.93 $ 1,243,768.18 $ 38,720.75

Total Earnings $ 1,282,488.93 $ 1,243,768.18 $ 38,720.75 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,282,488.93 $ 1,243,768.18 $ 38,720.75 

10/24/2014



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,282,488.93 $ 1,243,768.18 $ 38,720.75 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,282,488.93 $ 1,243,768.18 $ 38,720.75 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
63004-3217-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 

63004-8217-14 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

63004-3217-94 0100 9011 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$2,000.000 

63004-8217-14 0100 9012 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$2,000.000 

63004-3217-94 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

63004-8217-14 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

63004-3217-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

63004-8217-14 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

63004-3217-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 100.000 0.000 $ 0.00 0.000 $ 0.00 
$24.000 

63004-8217-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 818.000 0.000 $ 0.00 1,867.230 $ 44,813.52
$24.000 

10/24/2014



63004-8217-14 0100 0020 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 6,065.000 0.000 $ 0.00 0.000 $ 0.00 
$51.000 

63004-8217-14 0100 0030 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 3,266.000 0.000 $ 0.00 0.000 $ 0.00 
$57.500 

63004-8217-14 0100 9500 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 0.000 0.000 $ 0.00 5,906.310 $ 322,248.27
$54.560 

63004-8217-14 0100 9501 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 0.000 0.000 $ 0.00 3,332.260 $ 206,466.83
$61.960 

63004-8217-14 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7,658.480 $ 7,658.48 

63004-8217-14 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,862.580 $ 2,862.58 

63004-8217-14 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

63004-8217-14 0100 0040 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 41.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 

63004-8217-14 0100 0050 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 160.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

63004-8217-14 0100 0060 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 70.000 0.000 $ 0.00 3.230 $ 1,453.50
$450.000 

63004-8217-14 0100 0070 407-02.11 REMOVAL & DISPOSAL OF EXISTING ASPHALT PAVEMENT C.Y. 4,439.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

63004-8217-14 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

63004-8217-14 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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63004-8217-14 0100 0080 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 5,503.000 0.000 $ 0.00 6,251.190 $ 445,397.29
$71.250 

63004-8217-14 0100 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 20,276.350 $ 20,276.35 

63004-8217-14 0100 9015 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9015 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,721.890 $ 3,721.89 

63004-8217-14 0100 9016 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

63004-3217-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 5.860 5.860 $ 1,465.00 5.860 $ 1,465.00
$250.000 

63004-8217-14 0100 0090 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 4,285.000 0.000 $ 0.00 5,497.410 $ 65,968.92
$12.000 

63004-3217-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 626.000 0.000 $ 0.00 626.000 $ 8,764.00
$14.000 

63004-3217-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$21.000 

63004-3217-94 0100 0040 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 2.000 $ 900.00 
$450.000 

63004-3217-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 8,000.00
$2,000.000 

63004-3217-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 240.000 0.000 $ 0.00 240.000 $ 2.40 
$0.010 

63004-3217-94 0100 0070 706-06.03 RADIUS RAIL L.F. 96.000 0.000 $ 0.00 96.000 $ 1,920.00
$20.000 

63004-8217-14 0100 0100 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
$15,000.000 

63004-8217-14 0100 0110 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 100.000 0.000 $ 0.00 0.000 $ 0.00 
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$10.000 

63004-8217-14 0100 0120 712-05.01 WARNING LIGHTS (TYPE A) EACH 16.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

63004-8217-14 0100 0130 712-06 SIGNS (CONSTRUCTION) S.F. 402.000 0.000 $ 0.00 400.500 $ 2,403.00
$6.000 

63004-8217-14 0100 0140 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 100.00 
$50.000 

63004-8217-14 0100 0150 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 5,000.00
$2,500.000 

63004-8217-14 0100 9502 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 0.000 633.000 $ 22,155.00 633.000 $ 22,155.00
Additional Work Items $35.000 

63004-3217-94 0100 0080 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 18.000 218.000 $ 7,630.00 218.000 $ 7,630.00
$35.000 

63004-3217-94 0100 0090 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 565.000 0.000 $ 0.00 0.000 $ 0.00 
$35.000 

63004-3217-94 0100 0100 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 583.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

63004-8217-14 0100 0160 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 150.000 11.110 $ 333.30 11.110 $ 333.30 
$30.000 

63004-8217-14 0100 0170 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 60.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

63004-8217-14 0100 0180 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 27.000 0.000 $ 0.00 27.000 $ 5,400.00
$200.000 

63004-8217-14 0100 0190 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 
$200.000 

63004-8217-14 0100 0200 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 20.000 8.397 $ 7,137.45 29.072 $ 24,711.20
$850.000 

63004-8217-14 0100 0210 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 20.000 0.000 $ 0.00 18.734 $ 39,341.40
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$2,100.000 

63004-8217-14 0100 0220 716-13.03 SPRAY THERMO PVMT MRKNG (60 mil) (8IN BARRIER LINE) L.F. 500.000 0.000 $ 0.00 428.000 $ 856.00 
$2.000 

63004-8217-14 0100 0230 716-13.05 SPRAY THERMO PVMT MRKNG (60 mil) (6IN DOTTED LINE) L.F. 240.000 0.000 $ 0.00 240.000 $ 240.00 
$1.000 

63004-8217-14 0100 0240 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 17,000.00
$17,000.000 

Project Number: 63004-3217-94 Project Current Amount $ 9,095.00
Project Number: 63004-8217-14 Project Current Amount $ 29,625.75

Contract Current Amount $ 38,720.75 

10/24/2014


