
Rpt-ID: RCPCSUM1 Tennessee Date: 10/24/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000059259 Vendor Name: EUBANK ASPHALT PAVING & SEALING

Contract ID: CNN074 Estimate Number: 0002 Pay Period: 06/01/2014
to: 10/14/2014

Contract Location: Time Allowed: 35.0 days
from S.R. 46 (L.M. 2.08) to S.R. 49 (L.M. 10.23). Time Charged: 21.0 days

Elapsed Calendar Days: 21.0 days
Percent Time: 60.00 %
Percent Complete ($) 100.68 %
Percent Behind: - %

Contractor: Date Let: 02/14/2014
EUBANK ASPHALT PAVING & SEALING Date Awarded: 02/24/2014
BOX 190 Date Contract Executed: 03/07/2014
CHARLOTTE, TN 37036 Date Notice to Proceed: 05/14/2014
Phone: Date Work Began: 05/14/2014

Date to be Completed: 06/17/2014
Date Time Stopped: 06/03/2014
Date Accepted: 06/03/2014

Estimate Paid: NO 
Counties:
DICKSON 

Project Number BID PCT Fed State Project Number Description 1
22017-3218-94 20.38 STP/HSIP-235(10) From SR 1 (L.M. 1) to Little Barton's Creek Road (L.M. 10.84
22017-8218-14 79.62 STP/HSIP-235(10) The resurfacing (thin mix overlay) on S.R. 235 from S.R. 46 

Current Contract Amount $ 1,139,574.38 
Original Contract Amount $ 1,139,574.38 

Total to Date Prev to Date This Estimate
Participating $ 1,182,696.48 $ 1,182,696.48 $ 0.00 

Total Earnings $ 1,182,696.48 $ 1,182,696.48 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,182,696.48 $ 1,182,696.48 $ 0.00 

10/24/2014



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,182,696.48 $ 1,182,696.48 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,182,696.48 $ 1,182,696.48 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
22017-3218-94 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 

22017-8218-14 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

22017-3218-94 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

22017-8218-14 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

22017-3218-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

22017-8218-14 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

22017-3218-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,088.000 0.000 $ 0.00 0.000 $ 0.00 
$17.180 

22017-8218-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,093.000 0.000 $ 0.00 298.760 $ 5,132.70
$17.180 

22017-8218-14 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 200.000 0.000 $ 0.00 177.620 $ 14,209.60
$80.000 

22017-8218-14 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

10/24/2014



22017-8218-14 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 82.290 $ 82.29 

22017-8218-14 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

22017-8218-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 48.000 0.000 $ 0.00 13.620 $ 6,810.00
$500.000 

22017-8218-14 0100 0040 405-01.01 BITUMINOUS MATERIAL (BSC) TON 204.000 0.000 $ 0.00 218.230 $ 193,133.55
$885.000 

22017-8218-14 0100 0050 405-01.02 MINERAL AGGREGATE (BSC) TON 1,888.000 0.000 $ 0.00 1,654.740 $ 57,584.95
$34.800 

22017-8218-14 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

22017-8218-14 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

22017-8218-14 0100 0060 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 6,687.000 0.000 $ 0.00 6,917.700 $ 527,128.74
$76.200 

22017-8218-14 0100 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 31,323.350 $ 31,323.35 

22017-8218-14 0100 9013 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9013 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,312.750 $ 4,312.75 

22017-3218-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 13.000 0.000 $ 0.00 12.900 $ 5,160.00
$400.000 

22017-8218-14 0100 0070 607-37.02 18" CORRUGATED METAL PIPE CULVERT L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

22017-3218-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 5,458.000 0.000 $ 0.00 5,962.500 $ 95,400.00
$16.000 

10/24/2014



22017-3218-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$24.000 

22017-3218-94 0100 0040 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 8.000 0.000 $ 0.00 8.000 $ 4,400.00
$550.000 

22017-3218-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 17.000 0.000 $ 0.00 17.000 $ 37,400.00
$2,200.000 

22017-3218-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 6,738.000 0.000 $ 0.00 6,787.500 $ 6,787.50
$1.000 

22017-3218-94 0100 0070 706-06.03 RADIUS RAIL L.F. 175.000 0.000 $ 0.00 125.000 $ 3,125.00
$25.000 

22017-8218-14 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 18,000.00
$18,000.000 

22017-8218-14 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 25.000 $ 500.00 
$20.000 

22017-8218-14 0100 0100 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 20.00 
$5.000 

22017-8218-14 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 688.000 0.000 $ 0.00 924.000 $ 8,316.00
$9.000 

22017-3218-94 0100 0080 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 546.000 0.000 $ 0.00 523.000 $ 18,305.00
$35.000 

22017-8218-14 0100 0120 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00
$500.000 

22017-8218-14 0100 0130 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 26.500 0.000 $ 0.00 60.224 $ 51,190.40
$850.000 

22017-3218-94 0100 0090 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 26.500 0.000 $ 0.00 26.689 $ 49,374.65
$1,850.000 

22017-8218-14 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 44,000.00
$44,000.000 
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10/24/2014


