
Rpt-ID: RCPCSUM1 Tennessee Date: 12/08/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000046622 Vendor Name: LINCOLN PAVING, LLC

Contract ID: CNN078 Estimate Number: 0002 Pay Period: 08/29/2014
to: 11/26/2014

Contract Location: Time Allowed: 35.0 days
(L.M. 6.46 to L.M. 11.69). Time Charged: 35.0 days

Elapsed Calendar Days: 35.0 days
Percent Time: 100.00 %
Percent Complete ($) 122.37 %
Percent Behind: - %

Contractor: Date Let: 04/04/2014
LINCOLN PAVING, LLC Date Awarded: 04/21/2014
PO Box 1034 Date Contract Executed: 05/05/2014
Fayetteville, TN 37334 Date Notice to Proceed: 07/25/2014
Phone: Date Work Began: 07/25/2014

Date to be Completed: 08/28/2014
Date Time Stopped: 08/28/2014
Date Accepted: 09/05/2014

Estimate Paid: NO 
Counties:

MARSHALL 

Project Number BID PCT Fed State Project Number Description 1
59006-3218-94 10.64 STP/HSIP-50(52) From SR-11 to SR-271
59006-8218-14 89.36 STP/HSIP-50(52) The resurfacing on S.R. 50 from U.S. 31A (S.R. 11) (L.M. 6.4

Current Contract Amount $ 593,729.85 
Original Contract Amount $ 594,994.85 

Total to Date Prev to Date This Estimate
Participating $ 746,973.96 $ 746,973.96 $ 0.00 

Total Earnings $ 746,973.96 $ 746,973.96 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 746,973.96 $ 746,973.96 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ -410.00 $ 410.00 
Total Adjusted Earnings $ 746,973.96 $ 746,563.96 $ 410.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 746,973.96 $ 746,563.96 $ 410.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
59006-3218-94 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

59006-8218-14 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

59006-3218-94 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

59006-8218-14 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

59006-3218-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

59006-8218-14 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 19,183.910 $ 19,183.91 

59006-3218-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 75.000 0.000 $ 0.00 89.520 $ 1,342.80
$15.000 

59006-8218-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 150.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

59006-8218-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 34.000 0.000 $ 0.00 20.960 $ 12,785.60
$610.000 

59006-8218-14 0100 0030 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 12.000 0.000 $ 0.00 0.000 $ 0.00 
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$610.000 

59006-8218-14 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

59006-8218-14 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

59006-8218-14 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 5,292.000 0.000 $ 0.00 6,522.080 $ 509,178.79
$78.070 

59006-8218-14 0100 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

59006-3218-94 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

59006-8218-14 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

59006-8218-14 0100 9002 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

59006-8218-14 0100 9003 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9003 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,333.000 $ 3,333.00 

59006-8218-14 0100 9004 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

59006-3218-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 6.700 0.000 $ 0.00 5.210 $ 2,605.00
$500.000 

59006-8218-14 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 5,239.000 0.000 $ 0.00 9,404.530 $ 82,477.73
$8.770 

59006-8218-14 0100 0060 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

59006-8218-14 0100 0070 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 4.000 0.000 $ 0.00 4.000 $ 2,000.00
$500.000 
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59006-3218-94 0100 9015 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 1.000 $ 36.90 
$36.900 

59006-3218-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 162.500 0.000 $ 0.00 162.500 $ 2,998.13
$18.450 

59006-3218-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$27.675 

59006-3218-94 0100 0040 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,950.000 

59006-3218-94 0100 9500 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 0.000 0.000 $ 0.00 1.000 $ 685.00 
$685.000 

59006-3218-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 6,600.00
$2,200.000 

59006-3218-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 175.000 0.000 $ 0.00 150.000 $ 97.50 
$0.650 

0100 0060 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 0.650 150.000 $ 97.50 0.000 $ 0.00 

59006-3218-94 0100 0070 706-06.03 RADIUS RAIL L.F. 12.500 0.000 $ 0.00 12.500 $ 312.50 
$25.000 

0100 0070 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 25.000 12.500 $ 312.50 0.000 $ 0.00 

59006-8218-14 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,100.00
$5,100.000 

59006-8218-14 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 25.000 $ 125.00 
$5.000 

59006-8218-14 0100 0100 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$2.000 

59006-8218-14 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 375.000 0.000 $ 0.00 421.000 $ 2,526.00
$6.000 

59006-3218-94 0100 0080 713-16.21 SIGNS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 1,280.00
(OM-3 OBJECT MARKERS) $160.000 

59006-3218-94 0100 0090 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 375.000 0.000 $ 0.00 662.000 $ 19,860.00

12/8/2014



$30.000 

59006-8218-14 0100 0120 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 60.000 0.000 $ 0.00 84.370 $ 2,109.25
$25.000 

59006-8218-14 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 120.000 0.000 $ 0.00 263.000 $ 3,156.00
$12.000 

59006-8218-14 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 4.000 0.000 $ 0.00 4.000 $ 600.00 
$150.000 

59006-8218-14 0100 0150 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 17.300 0.000 $ 0.00 23.781 $ 23,781.00
$1,000.000 

59006-3218-94 0100 0100 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 17.300 0.000 $ 0.00 17.189 $ 35,237.45
$2,050.000 

59006-8218-14 0100 0160 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.500 0.000 $ 0.00 0.128 $ 262.40 
$2,050.000 

59006-8218-14 0100 0170 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,300.00
$9,300.000 

Project Number: 59006-3218-94 Project Current Amount $ 410.00 
Contract Current Amount $ 410.00 
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