
Rpt-ID: RCPCSUM1 Tennessee Date: 12/30/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070035412 Vendor Name: DOSS BROTHERS, INC.

Contract ID: CNN079 Estimate Number: 0007 Pay Period: 09/01/2014
to: 10/22/2014

Contract Location: Time Allowed: 121.0 days
including grading, drainage and paving Time Charged: 121.0 days

Elapsed Calendar Days: 121.0 days
Percent Time: 100.00 %
Percent Complete ($) 88.26 %
Percent Behind: 11.74 %

Contractor: Date Let: 02/14/2014
DOSS BROTHERS, INC. Date Awarded: 02/24/2014
403 Oak Street Date Contract Executed: 03/17/2014
Lawrenceburg, TN 38464 Date Notice to Proceed: 04/07/2014
Phone: Date Work Began: 04/25/2014

Date to be Completed: 08/05/2014
Date Time Stopped: 08/05/2014
Date Accepted: 08/29/2014

Estimate Paid: NO 
Counties:

LAWRENCE 

Project Number BID PCT Fed State Project Number Description 1
50951-3567-04 100.00 NA The grading, drainage, and paving on a S.I.A. route serving 

Current Contract Amount $ 335,341.00 
Original Contract Amount $ 335,341.00 

Total to Date Prev to Date This Estimate
Participating $ 299,422.06 $ 298,816.56 $ 605.50 

Total Earnings $ 299,422.06 $ 298,816.56 $ 605.50 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 299,422.06 $ 298,816.56 $ 605.50 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

12/30/2014



Total Adjusted Earnings $ 299,422.06 $ 298,816.56 $ 605.50 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 299,422.06 $ 298,816.56 $ 605.50 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
50951-3567-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 7,750.00

$7,750.000 

50951-3567-04 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

50951-3567-04 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

50951-3567-04 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 605.500 $ 605.50 1,616.690 $ 1,616.69 

50951-3567-04 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00
$4,000.000 

50951-3567-04 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 4,765.000 0.000 $ 0.00 4,866.670 $ 24,333.35
$5.000 

50951-3567-04 0100 9005 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$7.500 

50951-3567-04 0100 9006 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$7.500 

50951-3567-04 0100 0040 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 270.000 0.000 $ 0.00 270.930 $ 1,625.58
$6.000 

50951-3567-04 0100 0050 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 3.000 0.000 $ 0.00 3.000 $ 750.00 
$250.000 
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50951-3567-04 0100 0060 209-05 SEDIMENT REMOVAL C.Y. 60.000 0.000 $ 0.00 1.330 $ 1.33 
$1.000 

50951-3567-04 0100 0070 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 800.000 0.000 $ 0.00 354.000 $ 1,770.00
$5.000 

50951-3567-04 0100 0080 209-08.07 ROCK CHECK DAM PER EACH 10.000 0.000 $ 0.00 10.000 $ 3,000.00
$300.000 

50951-3567-04 0100 0090 209-08.08 ENHANCED ROCK CHECK DAM EACH 8.000 0.000 $ 0.00 3.000 $ 1,050.00
$350.000 

50951-3567-04 0100 0100 209-08.09 FILTER SOCK CHECK DAM EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$350.000 

50951-3567-04 0100 0110 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 3,335.000 0.000 $ 0.00 2,741.250 $ 45,230.63
$16.500 

50951-3567-04 0100 0120 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 17.000 0.000 $ 0.00 22.670 $ 1,020.15
$45.000 

50951-3567-04 0100 0130 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 587.000 0.000 $ 0.00 594.830 $ 44,612.25
$75.000 

50951-3567-04 0100 0140 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 380.000 0.000 $ 0.00 344.480 $ 27,558.40
$80.000 

50951-3567-04 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 405.110 $ 405.11 

50951-3567-04 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 505.500 $ 505.50 

50951-3567-04 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

50951-3567-04 0100 0150 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 7.000 0.000 $ 0.00 0.000 $ 0.00 
$200.000 
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50951-3567-04 0100 0160 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 18.000 0.000 $ 0.00 0.000 $ 0.00 
$9.000 

50951-3567-04 0100 0170 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$750.000 

50951-3567-04 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

50951-3567-04 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

50951-3567-04 0100 0180 411-01.10 ACS MIX(PG64-22) GRADING D TON 220.000 0.000 $ 0.00 214.960 $ 22,140.88
$103.000 

50951-3567-04 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -130.700 $ -130.70 

50951-3567-04 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

50951-3567-04 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 187.500 $ 187.50 

50951-3567-04 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

50951-3567-04 0100 0190 501-01.03 PORTLAND CEMENT CONCRETE PAVEMENT (PLAIN) 10" S.Y. 260.000 0.000 $ 0.00 260.000 $ 11,700.00
$45.000 

50951-3567-04 0100 0200 602-01 STRUCTURAL STEEL LB. 1,980.000 0.000 $ 0.00 2,572.000 $ 5,144.00
$2.000 

50951-3567-04 0100 0210 607-09.02 48" CONCRETE PIPE CULVERT (CLASS III) L.F. 73.000 0.000 $ 0.00 80.000 $ 12,800.00
$160.000 

50951-3567-04 0100 0220 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 98.000 0.000 $ 0.00 176.000 $ 9,152.00
$52.000 

50951-3567-04 0100 0230 607-39.04 30" PIPE CULVERT (SIDE DRAIN) L.F. 68.000 0.000 $ 0.00 72.000 $ 5,760.00

12/30/2014



$80.000 

50951-3567-04 0100 0240 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 27.000 0.000 $ 0.00 24.400 $ 15,860.00
$650.000 

50951-3567-04 0100 0250 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 1,270.000 0.000 $ 0.00 1,078.000 $ 1,185.80
$1.100 

50951-3567-04 0100 0260 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 200.000 0.000 $ 0.00 200.000 $ 3,900.00
$19.500 

50951-3567-04 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$29.250 

50951-3567-04 0100 0270 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00
$500.000 

50951-3567-04 0100 0280 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 2.000 0.000 $ 0.00 2.000 $ 4,000.00
$2,000.000 

50951-3567-04 0100 0290 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 50.000 0.000 $ 0.00 44.610 $ 1,784.40
$40.000 

50951-3567-04 0100 0300 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 815.000 0.000 $ 0.00 582.990 $ 14,574.75
$25.000 

50951-3567-04 0100 0310 709-05.09 MACHINED RIP-RAP (CLASS C) TON 635.000 0.000 $ 0.00 20.870 $ 208.70 
$10.000 

50951-3567-04 0100 0320 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00
$2,500.000 

50951-3567-04 0100 0330 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 10.000 0.000 $ 0.00 30.000 $ 900.00 
$30.000 

50951-3567-04 0100 0340 712-06 SIGNS (CONSTRUCTION) S.F. 27.000 0.000 $ 0.00 41.000 $ 307.50 
$7.500 

50951-3567-04 0100 0350 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 48.000 0.000 $ 0.00 48.000 $ 576.00 
$12.000 

50951-3567-04 0100 0360 713-16.20 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 600.00 
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(STOP) $200.000 

50951-3567-04 0100 0370 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.887 $ 2,838.40
$3,200.000 

50951-3567-04 0100 0380 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 60.000 0.000 $ 0.00 59.000 $ 1,298.00
$22.000 

50951-3567-04 0100 0390 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00
$7,500.000 

50951-3567-04 0100 0400 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 1,440.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

50951-3567-04 0100 0410 740-11.04 TEMPORARY SEDIMENT TUBE 20IN (DESCRIPTION) L.F. 2,800.000 0.000 $ 0.00 0.000 $ 0.00 
(Slope Application) $3.000 

50951-3567-04 0100 0420 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 49.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

50951-3567-04 0100 0430 801-03 WATER (SEEDING & SODDING) M.G. 51.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

50951-3567-04 0100 0440 803-01 SODDING (NEW SOD) S.Y. 4,550.000 0.000 $ 0.00 4,002.780 $ 8,405.84
$2.100 

Project Number: 50951-3567-04 Project Current Amount $ 605.50 
Contract Current Amount $ 605.50 
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