
Rpt-ID: RCPCSUM1 Tennessee Date: 02/12/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000052917 Vendor Name: WHALEY & SONS, INC.

Contract ID: CNN084 Estimate Number: 0009 Pay Period: 04/01/2015
to: 04/01/2015

Contract Location: Time Allowed: 307.0 days
in Tusculum, including grading, drainage, and paving. Time Charged: 307.0 days

Elapsed Calendar Days: 307.0 days
Percent Time: 100.00 %
Percent Complete ($) 124.25 %
Percent Behind: - %

Contractor: Date Let: 04/04/2014
WHALEY & SONS, INC. Date Awarded: 04/21/2014
P O Box 10 Date Contract Executed: 05/08/2014
Kodak, TN 37764 Date Notice to Proceed: 05/29/2014
Phone: Date Work Began: 06/02/2014

Date to be Completed: 03/31/2015
Date Time Stopped: 03/31/2015
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
GREENE 

Project Number BID PCT Fed State Project Number Description 1
30952-3514-04 100.00 N/A The grading, drainage, and paving on a S.I.A. route serving 

Current Contract Amount $ 897,624.44 
Original Contract Amount $ 849,853.70 

Total to Date Prev to Date This Estimate
Participating $ 1,098,025.55 $ 1,105,513.55 $ -7,488.00

Total Earnings $ 1,098,025.55 $ 1,105,513.55 $ -7,488.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 1,098,025.55 $ 1,105,513.55 $ -7,488.00 
Test Report Payment Adjustment $ -1,827.55 $ -1,827.55 $ 0.00 

Total Adjusted Earnings $ 1,096,198.00 $ 1,103,686.00 $ -7,488.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,096,198.00 $ 1,103,686.00 $ -7,488.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

30952-3514-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00
$10,000.000 

30952-3514-04 0100 9015 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30952-3514-04 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

30952-3514-04 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,173.020 $ -1,173.02 

30952-3514-04 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,941.210 $ 1,941.21 

30952-3514-04 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 35,000.00
$35,000.000 

30952-3514-04 0100 0030 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000 

30952-3514-04 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 4,385.000 0.000 $ 0.00 2,492.740 $ 31,159.25
$12.500 

30952-3514-04 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$18.750 

30952-3514-04 0100 0050 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 8,997.000 0.000 $ 0.00 14,625.630 $ 416,830.46
$28.500 

30952-3514-04 0100 0060 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 1,932.000 0.000 $ 0.00 3,094.130 $ 77,353.25
$25.000 

30952-3514-04 0100 0070 203-04 PLACING AND SPREADING TOPSOIL C.Y. 772.000 0.000 $ 0.00 442.010 $ 3,536.08
$8.000 

30952-3514-04 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$18.750 

30952-3514-04 0100 0080 203-06 WATER M.G. 27.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

30952-3514-04 0100 0090 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 156.000 0.000 $ 0.00 80.000 $ 800.00 
$10.000 

30952-3514-04 0100 0100 209-05 SEDIMENT REMOVAL C.Y. 72.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

30952-3514-04 0100 0110 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,649.000 0.000 $ 0.00 1,348.000 $ 6,066.00
$4.500 

30952-3514-04 0100 0120 209-08.07 ROCK CHECK DAM PER EACH 5.000 0.000 $ 0.00 4.000 $ 1,400.00
$350.000 

30952-3514-04 0100 0130 209-08.08 ENHANCED ROCK CHECK DAM EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

30952-3514-04 0100 0140 209-40.30 CATCH BASIN PROTECTION (TYPE A) EACH 2.000 0.000 $ 0.00 1.000 $ 350.00 
$350.000 

30952-3514-04 0100 0150 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 2,565.000 0.000 $ 0.00 2,909.320 $ 69,823.68
$24.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

30952-3514-04 0100 0160 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 25.000 0.000 $ 0.00 135.570 $ 3,389.25
$25.000 

30952-3514-04 0100 0170 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 338.000 0.000 $ 0.00 374.920 $ 48,739.60
$130.000 

30952-3514-04 0100 0180 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 222.000 0.000 $ 0.00 283.040 $ 43,022.08
$152.000 

30952-3514-04 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -399.780 $ -399.78 

30952-3514-04 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30952-3514-04 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30952-3514-04 0100 0190 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 3.000 0.000 $ 0.00 0.000 $ 0.00 
$385.000 

30952-3514-04 0100 0200 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 12.000 0.000 $ 0.00 0.000 $ 0.00 
$38.500 

30952-3514-04 0100 0210 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.540 $ 540.00 
$1,000.000 

0100 0210 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 1,000.000 0.000 $ 0.00 -0.540 $ -540.00 

30952-3514-04 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30952-3514-04 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30952-3514-04 0100 0220 411-01.10 ACS MIX(PG64-22) GRADING D TON 144.000 0.000 $ 0.00 358.610 $ 64,549.80
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$180.000 

30952-3514-04 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 218.030 $ 218.03 

30952-3514-04 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30952-3514-04 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30952-3514-04 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30952-3514-04 0100 0230 607-06.30 30" PIPE CULVERT L.F. 45.000 0.000 $ 0.00 41.000 $ 3,075.00
$75.000 

30952-3514-04 0100 0240 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 2.000 0.000 $ 0.00 1.840 $ 2,024.00
$1,100.000 

30952-3514-04 0100 0250 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 174.000 0.000 $ 0.00 174.000 $ 261.00 
$1.500 

0100 0250 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 1.500 0.000 $ 0.00 -174.000 $ -261.00 

30952-3514-04 0100 0260 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$4,500.000 

30952-3514-04 0100 0270 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 80.000 0.000 $ 0.00 0.000 $ 0.00 
$35.000 

30952-3514-04 0100 0280 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 54.000 0.000 $ 0.00 51.340 $ 7,341.62
$143.000 

30952-3514-04 0100 9012 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$178.750 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
30952-3514-04 0100 0290 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,324.000 0.000 $ 0.00 1,300.000 $ 21,450.00

$16.500 

30952-3514-04 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$24.750 

30952-3514-04 0100 0300 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 2.000 0.000 $ 0.00 2.000 $ 3,800.00
$1,900.000 

30952-3514-04 0100 0310 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 7,040.00
$3,520.000 

30952-3514-04 0100 9500 705-10.30 GUARDRAIL ATTACHMENT TO SLOPE FACE ENDPOST L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$143.000 

30952-3514-04 0100 0320 706-01 GUARDRAIL REMOVED L.F. 1,450.000 0.000 $ 0.00 1,574.000 $ 1,731.40
$1.100 

30952-3514-04 0100 0330 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 100.000 0.000 $ 0.00 106.590 $ 3,517.47
$33.000 

30952-3514-04 0100 0340 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 264.000 0.000 $ 0.00 20.370 $ 672.21 
$33.000 

30952-3514-04 0100 0350 709-05.09 MACHINED RIP-RAP (CLASS C) TON 135.000 0.000 $ 0.00 22.270 $ 779.45 
$35.000 

30952-3514-04 0100 0360 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00
$30,000.000 

30952-3514-04 0100 0370 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 941.000 0.000 $ 0.00 945.000 $ 26,460.00
$28.000 

30952-3514-04 0100 0380 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 14.000 0.000 $ 0.00 14.000 $ 532.00 
$38.000 

30952-3514-04 0100 0390 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 47.000 0.000 $ 0.00 70.000 $ 840.00 

2/12/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$12.000 

30952-3514-04 0100 0400 712-05.03 WARNING LIGHTS (TYPE C) EACH 11.000 0.000 $ 0.00 0.000 $ 0.00 
$33.000 

30952-3514-04 0100 0410 712-06 SIGNS (CONSTRUCTION) S.F. 239.000 0.000 $ 0.00 222.500 $ 1,668.75
$7.500 

30952-3514-04 0100 0420 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 4,800.000 0.000 $ 0.00 1,048.000 $ 2,096.00
$2.000 

30952-3514-04 0100 0430 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 24.000 0.000 $ 0.00 22.000 $ 220.00 
$10.000 

30952-3514-04 0100 0440 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 1.723 $ 2,274.36
$1,320.000 

30952-3514-04 0100 0450 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 750.000 0.000 $ 0.00 0.000 $ 0.00 
$0.350 

30952-3514-04 0100 0460 717-01 MOBILIZATION LS 1.000 0.096 $ 4,512.00 1.000 $ 47,000.00
$47,000.000 

30952-3514-04 0100 9502 717-01.01 REMOBILIZATION LS 0.000 0.000 $ 0.00 1.000 $ 26,500.00
$26,500.000 

30952-3514-04 0100 0470 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 16,000.00
$16,000.000 

30952-3514-04 0100 0480 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 617.000 0.000 $ 0.00 114.670 $ 458.68 
$4.000 

30952-3514-04 0100 0490 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 4,636.000 -4,000.000 $ -12,000.00 7,000.010 $ 21,000.03
$3.000 

30952-3514-04 0100 0500 740-11.03 TEMPORARY SEDIMENT TUBE 18IN (DESCRIPTION) L.F. 4,336.000 0.000 $ 0.00 4,480.000 $ 24,640.00
(DESCRIPTION) $5.500 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

30952-3514-04 0100 0510 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 42.000 0.000 $ 0.00 29.330 $ 1,026.55
$35.000 

0100 0510 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 35.000 0.000 $ 0.00 -29.330 $ -1,026.55 

30952-3514-04 0100 0520 801-02.01 CROWN VETCH MIXTURE (WITHOUT MULCH) UNIT 56.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

30952-3514-04 0100 0530 801-03 WATER (SEEDING & SODDING) M.G. 10.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

30952-3514-04 0100 9501 803-01 SODDING (NEW SOD) S.Y. 0.000 0.000 $ 0.00 6,492.900 $ 30,971.13
$4.770 

30952-3514-04 0100 0540 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 4,628.000 0.000 $ 0.00 0.000 $ 0.00 
$1.150 

Project Number: 30952-3514-04 Project Current Amount $ -7,488.00
Contract Current Amount $ -7,488.00 
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