
Rpt-ID: RCPCSUM1 Tennessee Date: 04/07/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074889 Vendor Name: MID-STATE CONSTRUCTION COMPANY, INC.

Contract ID: CNN085 Estimate Number: 0008 Pay Period: 10/09/2014
to: 10/09/2014

Contract Location: Time Allowed: 184.0 days
(L.M. 8.10). Time Charged: 184.0 days

Elapsed Calendar Days: 184.0 days
Percent Time: 100.00 %
Percent Complete ($) 92.01 %
Percent Behind: 7.99 %

Contractor: Date Let: 02/14/2014
MID-STATE CONSTRUCTION COMPANY, INC. Date Awarded: 02/24/2014
9190 Bradford Hicks Drive Date Contract Executed: 03/17/2014
Livingston, TN 38570 Date Notice to Proceed: 04/07/2014
Phone: Date Work Began: 04/14/2014

Date to be Completed: 10/07/2014
Date Time Stopped: 10/07/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
GREENE 

Project Number BID PCT Fed State Project Number Description 1
30021-4211-04 100.00 N/A The repair of the bridge on S.R. 351 over Camp Creek, L.M. 8

Current Contract Amount $ 435,702.96 
Original Contract Amount $ 426,814.46 

Total to Date Prev to Date This Estimate
Participating $ 402,159.89 $ 402,159.89 $ 0.00 

Total Earnings $ 402,159.89 $ 402,159.89 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 402,159.89 $ 402,159.89 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 402,159.89 $ 402,159.89 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 402,159.89 $ 402,159.89 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
30021-4211-04 0500 9015 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 1,800.00

Roadway Excavation $1,800.000 

30021-4211-04 0500 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 10,798.37
$10,798.370 

30021-4211-04 0500 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

30021-4211-04 0500 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30021-4211-04 0500 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 467.990 $ 467.99 

30021-4211-04 0500 0020 202-01.02 REMOVAL OF ASBESTOS LS 1.000 0.000 $ 0.00 1.000 $ 8,557.41
$8,557.410 

30021-4211-04 0500 0030 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 36,002.19
(BRIDGE NO. 30-SR351-08.10) $36,002.190 

30021-4211-04 0500 0040 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 520.000 0.000 $ 0.00 0.000 $ 0.00 
$6.540 

30021-4211-04 0500 0050 209-09.01 SANDBAGS BAG 2,650.000 0.000 $ 0.00 300.000 $ 1,473.00
$4.910 

30021-4211-04 0500 0060 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$574.810 
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30021-4211-04 0500 0070 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 70.000 0.000 $ 0.00 70.000 $ 805.70 
$11.510 

30021-4211-04 0500 0080 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 22.000 0.000 $ 0.00 0.000 $ 0.00 
$91.000 

30021-4211-04 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30021-4211-04 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30021-4211-04 0500 0090 411-01.10 ACS MIX(PG64-22) GRADING D TON 200.000 0.000 $ 0.00 158.440 $ 34,573.19
$218.210 

30021-4211-04 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 96.550 $ 96.55 

30021-4211-04 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30021-4211-04 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 132.610 $ 132.61 

30021-4211-04 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30021-4211-04 0500 0100 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 1,305.000 0.000 $ 0.00 1,241.670 $ 6,779.52
$5.460 

30021-4211-04 0500 0110 602-10.05 BRACING REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 8,004.34
$8,004.340 

30021-4211-04 0500 0120 603-02.01 REPAINTING EXISTING STEEL STRUCTURES (LOC. & DES.) LS 1.000 0.000 $ 0.00 1.000 $ 1,213.30
(BRIDGE NO. 30-SR351-08.10) $1,213.300 

30021-4211-04 0500 0130 603-05.20 CONTAINMENT & DISPOSAL OF WASTE(LOCATION & DESCRP) LS 1.000 0.000 $ 0.00 1.000 $ 363.99 
(BRIDGE NO. 30-SR351-08.10) $363.990 
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30021-4211-04 0500 9007 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$703.188 

30021-4211-04 0500 0140 604-02.03 EPOXY COATED REINFORCING STEEL LB. 19,840.000 0.000 $ 0.00 19,840.000 $ 23,609.60
$1.190 

30021-4211-04 0500 0150 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 2.000 0.000 $ 0.00 5.000 $ 8,789.85
$1,757.970 

30021-4211-04 0500 0160 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 95.000 0.000 $ 0.00 93.200 $ 64,490.67
$691.960 

30021-4211-04 0500 0170 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 434.000 0.000 $ 0.00 434.000 $ 6,319.04
$14.560 

30021-4211-04 0500 0180 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 420.000 0.000 $ 0.00 420.010 $ 5,350.93
$12.740 

30021-4211-04 0500 0190 604-10.05 CONCRETE S.F. 24.000 0.000 $ 0.00 0.000 $ 0.00 
$120.470 

30021-4211-04 0500 0200 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 15,408.91
$15,408.910 

30021-4211-04 0500 0210 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF SLAB) S.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 
$268.560 

30021-4211-04 0500 0220 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 90.000 0.000 $ 0.00 1.000 $ 94.13 
$94.130 

30021-4211-04 0500 0230 604-10.51 SCARIFYING S.Y. 358.000 0.000 $ 0.00 357.960 $ 2,605.95
$7.280 

30021-4211-04 0500 0240 604-10.54 CONCRETE REPAIRS S.F. 24.000 0.000 $ 0.00 40.680 $ 5,755.41
$141.480 

30021-4211-04 0500 0250 604-10.90 MISCELLANEOUS BRIDGE ITEMS LS 1.000 0.000 $ 0.00 1.000 $ 5,196.20
$5,196.200 

30021-4211-04 0500 9008 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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30021-4211-04 0500 0260 617-02 BRIDGE DECK CRACK SEALING L.F. 471.000 0.000 $ 0.00 571.000 $ 1,421.79
$2.490 

30021-4211-04 0500 0270 617-05 SEALANT (DESCRIPTION) GAL. 7.000 0.000 $ 0.00 8.000 $ 1,062.96
(HMWM) $132.870 

30021-4211-04 0500 0280 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 314.000 0.000 $ 0.00 314.000 $ 22,931.42
$73.030 

30021-4211-04 0500 0290 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 135.000 $ 11,628.90
$86.140 

30021-4211-04 0500 9014 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 1.000 $ 40.38 
$40.380 

30021-4211-04 0500 9006 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$107.675 

30021-4211-04 0500 9012 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 0.000 0.000 $ 0.00 219.000 $ 4,421.61
705-02.02 Type 2 guardrail $20.190 

30021-4211-04 0500 9013 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 FT-9 FT) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
SINGLE GUARDRAIL (TYPE 2- LONGPOST) $20.630 

30021-4211-04 0500 0300 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 10.000 0.000 $ 0.00 22.000 $ 400.40 
$18.200 

30021-4211-04 0500 0310 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 9,463.76
$4,731.880 

30021-4211-04 0500 0320 706-01 GUARDRAIL REMOVED L.F. 108.000 0.000 $ 0.00 359.000 $ 434.39 
$1.210 

30021-4211-04 0500 0330 709-05.07 MACHINED RIP-RAP (CLASS A-2) TON 80.000 0.000 $ 0.00 83.980 $ 6,509.29
$77.510 

30021-4211-04 0500 0340 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 18,606.55
$18,606.550 

30021-4211-04 0500 0350 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 310.000 0.000 $ 0.00 225.500 $ 7,980.45
$35.390 
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30021-4211-04 0500 0360 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 10.000 0.000 $ 0.00 25.000 $ 758.25 
$30.330 

30021-4211-04 0500 0370 712-05.03 WARNING LIGHTS (TYPE C) EACH 10.000 0.000 $ 0.00 16.000 $ 388.32 
$24.270 

30021-4211-04 0500 0380 712-06 SIGNS (CONSTRUCTION) S.F. 328.000 0.000 $ 0.00 398.500 $ 2,418.90
$6.070 

30021-4211-04 0500 0390 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 5,020.000 0.000 $ 0.00 5,767.000 $ 10,495.94
$1.820 

30021-4211-04 0500 0400 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 24.000 0.000 $ 0.00 36.000 $ 524.16 
$14.560 

30021-4211-04 0500 0410 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 9.000 0.000 $ 0.00 7.000 $ 849.31 
$121.330 

30021-4211-04 0500 0420 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 0.400 0.000 $ 0.00 0.610 $ 2,072.32
$3,397.250 

30021-4211-04 0500 0430 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 27,645.20
$27,645.200 

30021-4211-04 0500 0440 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 23,416.69
$23,416.690 

30021-4211-04 0500 0450 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 115.000 0.000 $ 0.00 0.000 $ 0.00 
$6.070 
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