
Rpt-ID: RCPCSUM1 Tennessee Date: 05/01/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070037306 Vendor Name: WL MARKERS, INC.

Contract ID: CNN088 Estimate Number: 0005 Pay Period: 10/21/2014
to: 02/20/2015

Contract Location: Time Allowed: 248.0 days
on various Interstate and State Routes. Time Charged: 202.0 days

Elapsed Calendar Days: 202.0 days
Percent Time: 81.45 %
Percent Complete ($) 109.75 %
Percent Behind: - %

Contractor: Date Let: 02/14/2014
WL MARKERS, INC. Date Awarded: 02/24/2014
2834 Fisher Road Date Contract Executed: 03/07/2014
Columbus, OH 43204 Date Notice to Proceed: 03/28/2014
Phone: Date Work Began: 05/07/2014

Date to be Completed: 11/30/2014
Date Time Stopped: 10/16/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:

ANDERSON 
BLOUNT 
CAMPBELL 
CLAIBORNE 
COCKE 
GREENE 
LOUDON 
MONROE 
MORGAN 
ROANE 
SCOTT 
SEVIER 
SULLIVAN 
UNICOI 
WASHINGTON 

Project Number BID PCT Fed State Project Number Description 1
98018-4187-04 100.00 N/A The relensing of snowplowable pavement markers on various In
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Current Contract Amount $ 218,048.00 
Original Contract Amount $ 218,048.00 

Total to Date Prev to Date This Estimate
Participating $ 238,432.00 $ 238,432.00 $ 0.00 

Total Earnings $ 238,432.00 $ 238,432.00 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 238,432.00 $ 238,432.00 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 238,432.00 $ 238,432.00 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 238,432.00 $ 238,432.00 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98018-4187-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 

98018-4187-04 0700 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

98018-4187-04 0700 0010 705-07.11 TRUCK MOUNTED ENERGY ATTENUATOR EACH 1.000 0.000 $ 0.00 1.000 $ 7,000.00
$7,000.000 

98018-4187-04 0700 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 27,000.00
$27,000.000 

98018-4187-04 0700 0030 712-06 SIGNS (CONSTRUCTION) S.F. 128.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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98018-4187-04 0700 0040 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00
$500.000 

98018-4187-04 0700 0050 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 1,673.000 0.000 $ 0.00 2,015.000 $ 48,360.00
$24.000 

98018-4187-04 0700 0060 716-01.40 REMOVE AND REPLACE LENS ON SNOWPLOWABLE REFLECTIVE 
MARKER EACH 33,442.000 0.000 $ 0.00 36,518.000 $ 146,072.00

$4.000 

98018-4187-04 0700 0070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,000.00
$9,000.000 
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