
Rpt-ID: RCPCSUM1 Tennessee Date: 02/11/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNN089 Estimate Number: 0004 Pay Period: 06/07/2014
to: 06/07/2014

Contract Location: Time Allowed: 20.0 days
.22. Time Charged: 12.0 days

Elapsed Calendar Days: 12.0 days
Percent Time: 60.00 %
Percent Complete ($) 127.27 %
Percent Behind: - %

Contractor: Date Let: 01/24/2014
HIGHWAYS, INC. Date Awarded: 01/24/2014
PO Box 96 Date Contract Executed: 01/28/2014
Brentwood, TN 37024 Date Notice to Proceed: 01/27/2014
Phone: Date Work Began: 01/27/2014

Date to be Completed: 02/15/2014
Date Time Stopped: 02/07/2014
Date Accepted: 02/07/2014

Estimate Paid: NO 

Counties:
HAMILTON 

Project Number BID PCT Fed State Project Number Description 1
33052-4246-04 100.00 N/A Slope stabilization on S.R. 153 northbound on-ramp at L.M. 7

Current Contract Amount $ 455,346.25 
Original Contract Amount $ 455,346.25 

Total to Date Prev to Date This Estimate
Participating $ 577,920.80 $ 577,920.80 $ 0.00 

Total Earnings $ 577,920.80 $ 577,920.80 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

2/11/2016



Amount Due $ 577,920.80 $ 577,920.80 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 577,920.80 $ 577,920.80 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 577,920.80 $ 577,920.80 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

33052-4246-04 0100 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

33052-4246-04 0100 9002 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

33052-4246-04 0100 0010 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00
$2,500.000 

33052-4246-04 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 5,800.000 0.000 $ 0.00 7,999.990 $ 191,999.76
$24.000 

33052-4246-04 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$36.000 

33052-4246-04 0100 0030 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 10,150.000 0.000 $ 0.00 12,556.720 $ 339,031.44
$27.000 

33052-4246-04 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$36.000 

33052-4246-04 0100 0040 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 600.000 0.000 $ 0.00 814.000 $ 4,070.00
$5.000 

33052-4246-04 0100 0050 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 185.000 0.000 $ 0.00 301.400 $ 8,740.60
$29.000 

2/11/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
33052-4246-04 0100 0060 607-37.02 18" CORRUGATED METAL PIPE CULVERT L.F. 60.000 0.000 $ 0.00 60.000 $ 3,120.00

$52.000 

33052-4246-04 0100 0070 607-65.63 15" MINIMUM ID PIPE TO SLIP LINE 18" PIPE L.F. 120.000 0.000 $ 0.00 127.000 $ 14,859.00
$117.000 

33052-4246-04 0100 0080 611-07.51 15IN ENDWALL (CROSS DRAIN) 3:1 EACH 1.000 0.000 $ 0.00 1.000 $ 1,200.00
$1,200.000 

33052-4246-04 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,900.00
$5,900.000 

33052-4246-04 0100 0100 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 1,945.000 0.000 $ 0.00 2,000.000 $ 6,500.00
$3.250 

33052-4246-04 0100 0110 801-02 SEEDING (WITHOUT MULCH) UNIT 2.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

33052-4246-04 0100 0120 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 225.000 0.000 $ 0.00 0.000 $ 0.00 
$2.000 

2/11/2016


