
Rpt-ID: RCPCSUM1 Tennessee Date: 01/16/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNN091 Estimate Number: 0004 Pay Period: 11/01/2014
to: 01/09/2015

Contract Location: Time Allowed: 55.0 days
from Hartmann Drive (L.M. 15.36) Time Charged: 42.0 days

Elapsed Calendar Days: 42.0 days
Percent Time: 76.36 %
Percent Complete ($) 95.84 %
Percent Behind: - %

Contractor: Date Let: 04/04/2014
LOJAC ENTERPRISES, INC. Date Awarded: 04/21/2014
P.O. Box 998 Date Contract Executed: 05/08/2014
Lebanon, TN 37088 Date Notice to Proceed: 08/07/2014
Phone: Date Work Began: 08/20/2014

Date to be Completed: 09/30/2014
Date Time Stopped: 09/17/2014
Date Accepted: 10/16/2014

Estimate Paid: NO 
Counties:
WILSON 

Project Number BID PCT Fed State Project Number Description 1
95004-3252-94 9.81 STP/HSIP-24(52) SR 24 From Hartman Drive (L.M. 15.36) to Reed Mill Street (L
95004-8252-14 90.19 STP/HSIP-24(52) The resurfacing on U.S. 70 (S.R. 24) from Hartmann Drive (L.

Current Contract Amount $ 612,344.80 
Original Contract Amount $ 612,344.80 

Total to Date Prev to Date This Estimate
Participating $ 597,174.41 $ 597,174.41 $ 0.00 

Total Earnings $ 597,174.41 $ 597,174.41 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 597,174.41 $ 597,174.41 $ 0.00 

1/16/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 597,174.41 $ 597,174.41 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 597,174.41 $ 597,174.41 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
95004-3252-94 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

95004-8252-14 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

95004-3252-94 0100 9015 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

95004-8252-14 0100 9016 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

95004-3252-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

95004-8252-14 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

95004-3252-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

95004-8252-14 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 12,964.810 $ 12,964.81 

95004-8252-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 250.000 0.000 $ 0.00 0.000 $ 0.00 
$19.000 

95004-8252-14 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 50.000 0.000 $ 0.00 0.000 $ 0.00 

1/16/2015



$69.900 

95004-8252-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

95004-8252-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

95004-8252-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

95004-8252-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 26.000 0.000 $ 0.00 5.220 $ 3,001.50
$575.000 

95004-8252-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

95004-8252-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

95004-8252-14 0100 0040 411-02.10 ACS MIX(PG70-22) GRADING D TON 3,949.000 0.000 $ 0.00 4,110.990 $ 369,578.00
$89.900 

95004-8252-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,831.770 $ -5,831.77 

95004-3252-94 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

95004-8252-14 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

95004-8252-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

95004-8252-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,128.500 $ 2,128.50 

95004-8252-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

1/16/2015



95004-8252-14 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 3,912.000 0.000 $ 0.00 4,009.420 $ 53,124.82
$13.250 

95004-8252-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00
$30,000.000 

95004-8252-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

95004-8252-14 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

95004-8252-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 1,088.000 0.000 $ 0.00 1,100.000 $ 9,625.00
$8.750 

95004-8252-14 0100 0100 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 5.000 $ 3,875.00
$775.000 

95004-3252-94 0100 0010 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 413.50 
$206.750 

95004-3252-94 0100 0020 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 144.000 0.000 $ 0.00 303.000 $ 1,818.00
$6.000 

95004-3252-94 0100 0030 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 972.000 0.000 $ 0.00 622.000 $ 7,464.00
$12.000 

95004-3252-94 0100 0040 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 4.000 0.000 $ 0.00 2.000 $ 800.00 
$400.000 

95004-8252-14 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 13.000 0.000 $ 0.00 8.861 $ 6,645.75
$750.000 

95004-3252-94 0100 0050 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 13.000 0.000 $ 0.00 8.661 $ 30,313.50
$3,500.000 

95004-8252-14 0100 0120 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 50.000 0.000 $ 0.00 193.000 $ 579.00 
$3.000 

95004-8252-14 0100 0130 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 50.000 0.000 $ 0.00 80.000 $ 160.00 
$2.000 
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95004-8252-14 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
$25,000.000 

95004-8252-14 0100 0150 730-14.02 SAW SLOT L.F. 16,478.000 0.000 $ 0.00 16,252.000 $ 30,878.80
$1.900 

95004-8252-14 0100 0160 730-14.03 LOOP WIRE L.F. 36,840.000 0.000 $ 0.00 36,590.000 $ 14,636.00
$0.400 

Project Number: 95004-8252-14 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 

1/16/2015


