Rpt-ID: RCPCSUM1

Tennessee

User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070002825 Vendor Name: DAVIS H. ELLIOT CONSTRUCTION COMPANY, IN

Contract ID: CNN093

Contract Location:

at the junction with Conference Drive in Goodlettsvill

Contractor:

DAVIS H. ELLIOT CONSTRUCTION COMPANY, IN
P.O.Box 12108

Lexington, KY 40580

Phone:
Estimate Paid: NO
Counties:
DAVIDSON
Project Number BID PCT Fed State Project Number
19180-3212-04 100.00 NA
Current Contract Amount $ 588,209.02
Original Contract Amount §$ 580,000.00
Total to Date
Participating $ 607,238.75
Total Earnings $ 607,238.75
Stockpiled Materials $ 0.00
Other Line Item Adjustments $ 0.00
Amount Due $ 607,238.75
Test Report Payment Adjustment $ 0.00

@H B A BB P

Estimate Number: 0006

Time Allowed:
Time Charged:
Elapsed Calendar Days:
Percent Time:
Percent Complete ($)
Percent Behind:

Date Let:

Date Awarded:

Date Contract Executed:

Date Notice to Proceed:

Date Work Began:

Date to be Completed:

Date Time Stopped:

Date Accepted:

Description 1
The interchange lighting on S.R. 386 (Vietnam Veterans Boule

Prev to Date This Estimate
607,238.75 $ 0.00
607,238.75 $ 0.00

0.00 $ 0.00
0.00 $ 0.00
607,238.75 $ 0.00
0.00 $ 0.00

04/04/2014
04/21/2014
05/12/2014
06/02/2014
08/04/2014
12/31/2014
12/31/2014
05/29/2015

Date: 08/28/2015

Pay Period: 06/01/2015
to: 07/10/2015

213.0 days
213.0 days
213.0 days
100.00 %
103.35 %
-%

8/28/2015



Project Number

19180-3212-04

19180-3212-04

19180-3212-04

19180-3212-04

19180-3212-04

19180-3212-04

19180-3212-04

19180-3212-04

19180-3212-04

19180-3212-04

Total Adjusted Earnings

Retainage

Payment Due

Category

Number

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

Line
Item
Number

9003

9002

0010

0020

0030

0040

0050

0060

0070

0080

Item Code

104-04.30

108-07

201-01

209-08.03

712-01

712-04.02

712-05.01

712-06

712-08.03

714-03

$ 607,238.75 $ 607,238.75 $
$ 0.00 $ 0.00 $
$ 607,238.75 $ 607,238.75 $
Description
Supplemental Description
ADDITIONAL WORK ()

Install breakaway couplings for 45' light standards

LIQUIDATED DAMAGES

CLEARING AND GRUBBING

TEMPORARY SILT FENCE (WITHOUT BACKING)

TRAFFIC CONTROL

FLEXIBLE DRUMS (CHANNELIZATION)

WARNING LIGHTS (TYPE A)

SIGNS (CONSTRUCTION)

ARROW BOARD (TYPE C)

JACKED OR BORED CONDUIT

0.00
0.00
0.00

Units

LS

DAY

LS

LF.

LS

EACH

EACH

S.F.

EACH

LF.

Bid Qty

Unit Price
0.000
$8,209.020

0.000
$420.000

1.000
$10,000.000

10,200.000
$1.250

1.000
$5,000.060

2.000
$35.000

2.000
$35.000

361.000
$6.850

1.000
$780.000

625.000
$14.000

Qty This

Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

1.000

0.000

1.000

1,510.000

1.000

100.000

0.000

308.000

1.000

600.000

Total Amt

8,209.02

0.00

10,000.00

1,887.50

5,000.06

3,500.00

0.00

2,109.80

780.00

8,400.00

8/28/2015



19180-3212-04

19180-3212-04

19180-3212-04

19180-3212-04

19180-3212-04

19180-3212-04

19180-3212-04

19180-3212-04

19180-3212-04

19180-3212-04

19180-3212-04

19180-3212-04

19180-3212-04

19180-3212-04

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0090

0100

0110

0120

0130

0140

0150

0160

0170

0180

0190

0200

0210

0220

714-03.01

714-04.02

714-05.04

714-05.05

714-06.06

714-06.08

714-06.09

714-08.09

714-08.10

714-08.11

714-08.20

714-08.46

714-09.03

714-09.06

DIRECT BURIAL CONDUIT (2" PVC, SCHEDULE 40)

CONDUIT (STRUCTURES - 2" RGS)

PULL BOXES (TYPE C)

PULL BOXES (DESCRIPTION)

(6" e 6")

CABLE (1/C # 4 AWG)

CABLE (DESCRIPTION)

(# 6 COPPER SOFT DRAWN BARE)

CABLE (DESCRIPTION)
(# 6 SOLID COPPER SOFT DRAWN)

LIGHT STANDARDS (DESCRIPTION)
(45

LIGHT STANDARDS (DESCRIPTION)
(45

LIGHT STANDARDS (DESCRIPTION)

(130' HIGH MAST)

FOUNDATION (ONLY) FOR LIGHT STANDARD

FOUNDATION (ONLY) FOR HIGH MAST LIGHT STANDARD

LUMINAIRES (250 WATT)

LUMINAIRES (1000 WATT - HIGH MAST)

L.F.

LF.

EACH

EACH

LF.

LF.

LF.

EACH

EACH

EACH

EACH

EACH

EACH

EACH

11,135.000
$5.000

515.000
$10.000

20.000
$650.000

8.000
$250.000

42,515.000
$2.000

11,315.000
$1.000

1,105.000
$1.000

1.000
$2,500.000

18.000
$2,500.000

7.000
$25,000.000

19.000
$1,000.000

7.000
$2,606.730

1.000
$450.000

38.000
$1,250.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

11,614.000

496.000

40.000

8.000

47,080.000

12,315.000

210.000

1.000

18.000

7.000

19.000

7.000

1.000

38.000

58,070.00

4,960.00

26,000.00

2,000.00

94,160.00

12,315.00

210.00

2,500.00

45,000.00

175,000.00

19,000.00

18,247.11

450.00

47,500.00

8/28/2015



19180-3212-04

19180-3212-04

19180-3212-04

19180-3212-04

19180-3212-04

19180-3212-04

19180-3212-04

19180-3212-04

19180-3212-04

19180-3212-04

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0230

0240

0250

0260

0270

0280

0290

9000

0300

9001

714-09.09

714-09.10

714-12.01

714-12.02

714-25

717-01

801-01

801-02

801-03

801-06

LUMINAIRES (DESCRIPTION)
(250 WATT OFFSET)

LUMINAIRES (DESCRIPTION)

(150 WATT UNDERPASS)

CONTROL CENTER (NO. 1)

CONTROL CENTER (NO. 2)

ELECTRICAL CONNECTION

MOBILIZATION

SEEDING (WITH MULCH)

SEEDING (WITHOUT MULCH)

WATER (SEEDING & SODDING)

MULCH

EACH

EACH

LS

LS

EACH

LS

UNIT

UNIT

M.G.

UNIT

18.000
$650.000

4.000
$500.000

1.000
$9,500.000

1.000
$9,000.000

2.000
$3,000.000

1.000
$20,700.000

7.119
$25.000

0.000
$11.250

0.570
$100.000

0.000
$15.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

18.000

4.000

1.000

1.000

2.000

1.000

121.610

0.000

0.000

0.000

11,700.00

2,000.00

9,500.00

9,000.00

6,000.00

20,700.00

3,040.25

0.00

0.00

0.00

8/28/2015



