
Rpt-ID: RCPCSUM1 Tennessee Date: 11/24/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNN097 Estimate Number: 0004 Pay Period: 09/30/2014
to: 11/19/2014

Contract Location: Time Allowed: 131.0 days
from east of Old Highway 52 (L.M. 6.10) Time Charged: 67.0 days

Elapsed Calendar Days: 67.0 days
Percent Time: 51.15 %
Percent Complete ($) 97.81 %
Percent Behind: - %

Contractor: Date Let: 04/04/2014
ROGERS GROUP, INC. Date Awarded: 04/21/2014
PO Box 25250 Date Contract Executed: 05/02/2014
Nashville, TN 37202 Date Notice to Proceed: 05/23/2014
Phone: Date Work Began: 06/11/2014

Date to be Completed: 09/30/2014
Date Time Stopped: 07/28/2014
Date Accepted: 08/12/2014

Estimate Paid: NO 
Counties:
MACON 

Project Number BID PCT Fed State Project Number Description 1
56003-3260-94 12.45 NH/HSIP-52(67) From East of Old Highway 52 to Brattontown Circle
56003-8260-14 87.55 NH/HSIP-52(67) The resurfacing on S.R. 52 from east of Old Highway 52 (L.M.

Current Contract Amount $ 518,711.49 
Original Contract Amount $ 518,711.49 

Total to Date Prev to Date This Estimate
Participating $ 514,518.75 $ 514,518.75 $ 0.00 

Total Earnings $ 514,518.75 $ 514,518.75 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 514,518.75 $ 514,518.75 $ 0.00 

11/24/2014



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 514,518.75 $ 514,518.75 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 514,518.75 $ 514,518.75 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
56003-3260-94 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

56003-8260-14 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

56003-3260-94 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

56003-8260-14 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

56003-3260-94 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

56003-8260-14 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 8,533.430 $ 8,533.43 

56003-3260-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 225.000 0.000 $ 0.00 0.000 $ 0.00 
$18.000 

56003-8260-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 250.000 0.000 $ 0.00 0.000 $ 0.00 
$18.000 

56003-8260-14 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 100.000 0.000 $ 0.00 0.000 $ 0.00 
$96.000 

56003-8260-14 0100 9007 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

11/24/2014



$1.000 

56003-8260-14 0100 9008 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

56003-8260-14 0100 9009 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

56003-8260-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 23.162 0.000 $ 0.00 23.630 $ 14,768.75
$625.000 

56003-8260-14 0100 0040 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 23.162 0.000 $ 0.00 17.110 $ 13,174.70
$770.000 

56003-8260-14 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

56003-8260-14 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

56003-8260-14 0100 0050 411-02.10 ACS MIX(PG70-22) GRADING D TON 3,574.000 0.000 $ 0.00 3,790.070 $ 303,205.60
$80.000 

56003-8260-14 0100 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,181.560 $ -5,181.56 

56003-3260-94 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

56003-8260-14 0100 9015 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

56003-8260-14 0100 9002 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

56003-8260-14 0100 9003 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9003 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,486.000 $ 3,486.00 

56003-8260-14 0100 9004 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

11/24/2014



56003-3260-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 5.700 0.000 $ 0.00 5.700 $ 2,707.50
$475.000 

56003-8260-14 0100 0060 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 3,541.000 0.000 $ 0.00 3,966.930 $ 83,305.53
$21.000 

56003-3260-94 0100 9018 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 5.000 $ 175.00 
$35.000 

56003-3260-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 100.000 0.000 $ 0.00 125.000 $ 2,187.50
$17.500 

56003-3260-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$26.250 

56003-3260-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 9.000 0.000 $ 0.00 3.000 $ 6,450.00
$2,150.000 

56003-3260-94 0100 0050 706-06.03 RADIUS RAIL L.F. 100.000 0.000 $ 0.00 12.500 $ 12.50 
$1.000 

56003-8260-14 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,751.00
$8,751.000 

56003-8260-14 0100 0080 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 12.000 $ 300.00 
$25.000 

56003-8260-14 0100 0090 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

56003-8260-14 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 348.000 0.000 $ 0.00 438.000 $ 2,628.00
$6.000 

56003-3260-94 0100 0060 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 260.000 0.000 $ 0.00 280.000 $ 8,400.00
$30.000 

56003-8260-14 0100 0110 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 260.000 0.000 $ 0.00 250.000 $ 2,500.00
$10.000 

56003-8260-14 0100 0120 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 267.000 0.000 $ 0.00 9.000 $ 270.00 
$30.000 

11/24/2014



56003-8260-14 0100 0130 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 12.000 0.000 $ 0.00 17.352 $ 13,881.60
$800.000 

56003-3260-94 0100 0070 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 12.000 0.000 $ 0.00 12.198 $ 29,275.20
$2,400.000 

56003-8260-14 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,688.00
$15,688.000 
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