
Rpt-ID: RCPCSUM1 Tennessee Date: 03/29/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNN100 Estimate Number: 0004 Pay Period: 09/20/2014
to: 09/21/2014

Contract Location: Time Allowed: 104.0 days
from near Old Union Road (L.M. 18.70) Time Charged: 118.0 days

Elapsed Calendar Days: 118.0 days
Percent Time: 113.46 %
Percent Complete ($) 99.83 %
Percent Behind: 13.63 %

Contractor: Date Let: 04/04/2014
HIGHWAYS, INC. Date Awarded: 04/21/2014
PO Box 96 Date Contract Executed: 04/29/2014
Brentwood, TN 37024 Date Notice to Proceed: 05/20/2014
Phone: Date Work Began: 08/15/2014

Date to be Completed: 08/31/2014
Date Time Stopped: 09/14/2014
Date Accepted: 09/26/2014

Estimate Paid: NO 

Counties:
SEQUATCHIE 

Project Number BID PCT Fed State Project Number Description 1
77002-3243-94 6.02 NH/HSIP-8(49) From Near Old Union Road To West of Harmon Road
77002-8243-14 93.98 NH/HSIP-8(49) The resurfacing on S.R. 8 (S.R. 111) from near Old Union Roa

Current Contract Amount $ 1,161,975.00 
Original Contract Amount $ 1,161,975.00 

Total to Date Prev to Date This Estimate
Participating $ 1,179,558.26 $ 1,179,558.26 $ 0.00 

Total Earnings $ 1,179,558.26 $ 1,179,558.26 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

3/29/2016



Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 1,179,558.26 $ 1,179,558.26 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,179,558.26 $ 1,179,558.26 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,179,558.26 $ 1,179,558.26 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

77002-3243-94 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -14.000 $ -10,360.00
$740.000 

77002-8243-14 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

77002-3243-94 0100 9012 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

77002-8243-14 0100 9013 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

77002-3243-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

77002-8243-14 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

77002-3243-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

77002-8243-14 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 238.490 $ 238.49 

77002-8243-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 58.000 0.000 $ 0.00 12.260 $ 3,065.00

3/29/2016
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Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 
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Supplemental Description Unit Price
$250.000 

77002-8243-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

77002-8243-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

77002-8243-14 0100 0020 411-01.10 ACS MIX(PG64-22) GRADING D TON 8,943.000 0.000 $ 0.00 9,197.380 $ 864,553.72
$94.000 

77002-8243-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 11,275.980 $ 11,275.98 

77002-3243-94 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

77002-8243-14 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

77002-8243-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

77002-8243-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7,959.600 $ 7,959.60 

77002-8243-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

77002-3243-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 8.100 0.000 $ 0.00 6.043 $ 3,021.50
$500.000 

77002-8243-14 0100 0030 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 132,482.000 0.000 $ 0.00 132,481.770 $ 132,481.77
$1.000 

3/29/2016
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77002-8243-14 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 27,000.00

$27,000.000 

77002-8243-14 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 869.000 0.000 $ 0.00 702.000 $ 4,914.00
$7.000 

77002-8243-14 0100 0060 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,500.00
$750.000 

77002-8243-14 0100 0070 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 7,000.00
$3,500.000 

77002-3243-94 0100 0020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 266.000 0.000 $ 0.00 267.000 $ 7,476.00
$28.000 

77002-3243-94 0100 0030 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 532.000 0.000 $ 0.00 517.000 $ 14,476.00
$28.000 

77002-3243-94 0100 0040 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 266.000 0.000 $ 0.00 662.000 $ 3,310.00
$5.000 

77002-3243-94 0100 0050 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 236.000 0.000 $ 0.00 0.000 $ 0.00 
$18.000 

77002-3243-94 0100 0060 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 72.000 0.000 $ 0.00 48.000 $ 864.00 
$18.000 

77002-3243-94 0100 0070 716-04.14 PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 
$250.000 

77002-8243-14 0100 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 33.000 0.000 $ 0.00 34.377 $ 20,626.20
$600.000 

77002-3243-94 0100 0080 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 18.100 0.000 $ 0.00 18.328 $ 36,656.00
$2,000.000 

77002-8243-14 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 43,000.00

3/29/2016
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$43,000.000 

3/29/2016


