
11/11/2014 20141130

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

CNN105 Pay Period:  11/11/2014Contract: Estimate Number: 0004 to  11/30/2014Estimate Type: Final

Highways, Inc.Contractor:
Contractor's
Address:

PO Box 96
Brentwood,  TN   37024

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

04/04/2014
04/21/2014

04/29/2014

08/28/2014

%

$0.00

40.0
44.0
44.0
110.00

%Percent Complete($):
%Percent Behind:

OVERTON

16.52

Date Notice to Proceed: 08/22/2014

09/30/2014
10/04/2014
11/07/2014

$987,558.00
$987,558.00

$947,988.68 $-12,215.75$960,204.43

$0.00
$0.00Test Report Payment Adjustments:

$947,988.68 $960,204.43 -12,215.75

$947,988.68 $-12,215.75$960,204.43

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

The resurfacing on S.R. 52, S.R. 294 and S.R. 111

93.48

20141130

Project(s) 67001-3288-94, 67001-8288-14, 67003-3217-94, 67003-8217-14, 67068-3201-94,
67068-8201-14
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
0067001-3288-94 SR 294 (LM 13.96) TO TWIN OAKS ROAD (LM 15.94)NH/HSIP-111(92)6.43 0000
0067001-8288-14 The resurfacing on S.R. 111 from S.R. 294 (L.M. 13.96) to soNH/HSIP-111(92)44.34 0000
0067003-3217-94 WEST OF ROBERTS STREET (LM 11.26) TO S.R. 294STP/HSIP-52(68)4.81 0000
0067003-8217-14 The resurfacing on S.R. 52 from west of Roberts Street (L.M.STP/HSIP-52(68)26.60 0000
0067068-3201-94 SR 294, SR 52 (LM 0.00) TO SR 111 (LM 0.58)STP/HSIP-294(4)1.16 0000
0067068-8201-14 The resurfacing on S.R. 294 from S.R. 52 (L.M. 0.00) to S.R.STP/HSIP-294(4)16.65 0000

-12,215.75

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

67001-3288-94 0100 9039 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $420.000
0.000
0.000

$0.000
$0.000

108-07

67001-8288-14 0100 9040 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $420.000

-2.000
-6.000

$-840.000
$-2,520.000

108-07

67003-3217-94 0100 9041 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $420.000
0.000
0.000

$0.000
$0.000

108-07

67003-8217-14 0100 9042 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $420.000

-1.000
-1.000

$-420.000
$-420.000

108-07

67068-3201-94 0100 9043 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $420.000
0.000
0.000

$0.000
$0.000

108-07

67068-8201-14 0100 9044 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $420.000

-1.000
-1.000

$-420.000
$-420.000

108-07
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0067001-3288-94 0100 9021 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90210100
-71.540-71.540
-71.540-71.540

67001-8288-14 0100 9022 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90220100
-6.050-6.050
-6.050-6.050

67003-3217-94 0100 9023 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

67003-8217-14 0100 9024 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

67068-3201-94 0100 9025 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

67068-8201-14 0100 9026 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90260100
-22.930-22.930
-22.930-22.930
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

67001-3288-94 0100 9027 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

67001-8288-14 0100 9028 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90280100
14,413.81014,413.810

0.0000.000

67003-3217-94 0100 9029 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

67003-8217-14 0100 9030 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90300100
7,993.5407,993.540

0.0000.000

67068-3201-94 0100 9031 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

67068-8201-14 0100 9032 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90320100
4,684.7404,684.740

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

141 84 493 99493 99 0 000 0067001-3288-94 0100 0010 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
550.000 $25.000

0.000
493.990

$0.000
$12,349.750

303-01

67003-8217-14 0100 0010 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
80.000 $25.000

0.000
0.000

$0.000
$0.000

303-01

67068-8201-14 0100 0010 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
135.000 $25.000

0.000
112.850

$0.000
$2,821.250

303-01

67003-8217-14 0100 0020 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M

Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $88.000

0.000
291.730

$0.000
$25,672.240

307-01.07

67003-8217-14 0100 9012 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90120100
-1,072.980-1,072.980

0.0000.000

67003-8217-14 0100 9013 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90130100
226.500226.500

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

67003-8217-14 0100 9014 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.41

67001-8288-14 0100 0010 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
25.000 $250.000

0.000
10.130

$0.000
$2,532.500

403-01

67003-8217-14 0100 0030 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
14.000 $250.000

0.000
4.990

$0.000
$1,247.500

403-01

67068-8201-14 0100 0020 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $250.000
0.000
4.070

$0.000
$1,017.500

403-01

67001-8288-14 0100 9004 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07

67003-8217-14 0100 9010 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07

67068-8201-14 0100 9019 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

67001-8288-14 0100 9005 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

67003-8217-14 0100 9011 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

67068-8201-14 0100 9020 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

67001-8288-14 0100 0020 TON ACS MIX(PG70-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,987.000 $90.000

0.000
3,904.670

$0.000
$351,420.300

411-02.10

67003-8217-14 0100 0040 TON ACS MIX(PG70-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,060.000 $90.000

0.000
1,920.530

$0.000
$172,847.700

411-02.10

67068-8201-14 0100 0030 TON ACS MIX(PG70-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,341.000 $90.000

0.000
1,258.220

$0.000
$113,239.800

411-02.10
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0067001-8288-14 0100 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100
-5,539.010-5,539.010

0.0000.000

67003-8217-14 0100 9006 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90060100
-2,724.430-2,724.430

0.0000.000

67068-8201-14 0100 9015 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90150100
-1,784.890-1,784.890

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

67001-3288-94 0100 9033 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.30

67001-8288-14 0100 9034 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000

-587.660
-587.660

$-587.660
$-587.660

411-03.30

67003-3217-94 0100 9035 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.30

67003-8217-14 0100 9036 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000

-7,135.920
-7,135.920

$-7,135.920
$-7,135.920

411-03.30

67068-3201-94 0100 9037 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.30

67068-8201-14 0100 9038 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000

-2,711.650
-2,711.650

$-2,711.650
$-2,711.650

411-03.30
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

67001-8288-14 0100 9001 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

67003-8217-14 0100 9007 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

67068-8201-14 0100 9016 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

67001-8288-14 0100 9002 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100
3,925.5003,925.500

0.0000.000

67003-8217-14 0100 9008 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90080100
1,930.5001,930.500

0.0000.000

67068-8201-14 0100 9017 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90170100
1,266.0001,266.000

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

67001-8288-14 0100 9003 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41

67003-8217-14 0100 9009 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41

67068-8201-14 0100 9018 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41

67001-3288-94 0100 0020 L.M. SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $750.000
0.000
2.860

$0.000
$2,145.000

411-12.02

67001-8288-14 0100 0030 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
39,415.000 $1.000

0.000
44,169.780

$0.000
$44,169.780

415-01.02

67003-8217-14 0100 0050 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
23,271.000 $1.000

0.000
25,436.560

$0.000
$25,436.560

415-01.02

67068-8201-14 0100 0040 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
27,478.000 $1.000

0.000
19,271.560

$0.000
$19,271.560

415-01.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

5 00 15 0015 00 0 000 0067003-8217-14 0100 0060 EACH ADJUSTMENT OF EXISTING
MANHOLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $750.000
0.000

15.000
$0.000

$11,250.000

611-01.20

67003-3217-94 0100 0010 S.F. CONCRETE CURB RAMP
(RETROFIT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,302.000 $20.000

0.000
372.000

$0.000
$7,440.000

701-02.01

67001-3288-94 0100 0030 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $2,000.000

0.000
10.000

$0.000
$20,000.000

705-04.07

67001-3288-94 0100 0040 L.F. GUARDRAIL REMOVED Bid: Unit Price:
This Est:
Total:Total:

This Est:
500.000 $1.000

0.000
512.500

$0.000
$512.500

706-01

67001-8288-14 0100 0040 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $13,750.000
0.000
1.000

$0.000
$13,750.000

712-01

67003-8217-14 0100 0070 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $7,250.000
0.000
1.000

$0.000
$7,250.000

712-01

67068-8201-14 0100 0050 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $4,000.000
0.000
1.000

$0.000
$4,000.000

712-01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 18 0018 00 0 000 0067001-3288-94 0100 0050 EACH FLEXIBLE DRUMS
(CHANNELIZATION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $26.000

0.000
18.000

$0.000
$468.000

712-04.02

67001-8288-14 0100 0050 EACH FLEXIBLE DRUMS
(CHANNELIZATION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $26.000

0.000
0.000

$0.000
$0.000

712-04.02

67003-8217-14 0100 0080 EACH FLEXIBLE DRUMS
(CHANNELIZATION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
59.000 $26.000

0.000
22.000

$0.000
$572.000

712-04.02

67068-8201-14 0100 0060 EACH FLEXIBLE DRUMS
(CHANNELIZATION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $26.000

0.000
0.000

$0.000
$0.000

712-04.02

67001-3288-94 0100 0060 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $26.000

0.000
10.000

$0.000
$260.000

712-05.01

67003-8217-14 0100 0090 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $26.000
0.000
0.000

$0.000
$0.000

712-05.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

541 50 605 50605 50 0 000 0067001-8288-14 0100 0060 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
555.000 $7.000

0.000
605.500

$0.000
$4,238.500

712-06

67003-8217-14 0100 0100 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
559.000 $7.000

0.000
681.500

$0.000
$4,770.500

712-06

67068-8201-14 0100 0070 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
197.000 $7.000

0.000
114.000

$0.000
$798.000

712-06

67001-8288-14 0100 0070 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $750.000
0.000
1.000

$0.000
$750.000

712-08.03

67003-8217-14 0100 0110 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $750.000
0.000
0.000

$0.000
$0.000

712-08.03
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DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 165 00165 00 0 000 0067001-3288-94 0100 0070 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
230.000 $26.000

0.000
165.000

$0.000
$4,290.000

716-01.21

67003-3217-94 0100 0020 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
70.000 $26.000

0.000
13.000

$0.000
$338.000

716-01.21

67068-3201-94 0100 0010 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
80.000 $26.000

0.000
52.000

$0.000
$1,352.000

716-01.21

67001-3288-94 0100 0080 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $26.000

0.000
42.000

$0.000
$1,092.000

716-01.23

67068-3201-94 0100 0020 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $26.000

0.000
40.000

$0.000
$1,040.000

716-01.23

67001-3288-94 0100 0090 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
120.000 $12.000

0.000
143.797

$0.000
$1,725.564

716-02.04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 160 00160 00 0 000 0067001-3288-94 0100 0100 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
80.000 $10.000

0.000
160.000

$0.000
$1,600.000

716-02.05

67003-3217-94 0100 0030 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
315.000 $10.000

0.000
219.000

$0.000
$2,190.000

716-02.05

67068-3201-94 0100 0030 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
70.000 $10.000

0.000
49.000

$0.000
$490.000

716-02.05

67001-3288-94 0100 0110 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $100.000
0.000
4.000

$0.000
$400.000

716-02.06

67003-3217-94 0100 0040 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $100.000
0.000
7.000

$0.000
$700.000

716-02.06

67068-3201-94 0100 0040 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $100.000
0.000
5.000

$0.000
$500.000

716-02.06
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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0 00 23 3723 37 0 000 0067003-3217-94 0100 0050 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.400 $450.000
0.000

23.369
$0.000

$10,516.050

716-05.01

67068-3201-94 0100 0050 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.500 $450.000
0.000
6.108

$0.000
$2,748.600

716-05.01

67001-3288-94 0100 0120 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.900 $2,000.000
0.000
7.003

$0.000
$14,006.000

716-13.01

67003-3217-94 0100 0060 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.400 $2,000.000
0.000
4.563

$0.000
$9,126.000

716-13.01

67068-3201-94 0100 0060 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.800 $2,000.000
0.000
2.977

$0.000
$5,954.000

716-13.01
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Line

Item # Item Code Units
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0 00 1 001 00 0 000 0067001-8288-14 0100 0080 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $13,750.000
0.000
1.000

$0.000
$13,750.000

717-01

67003-8217-14 0100 0120 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $7,250.000
0.000
1.000

$0.000
$7,250.000

717-01

67068-8201-14 0100 0080 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $4,000.000
0.000
1.000

$0.000
$4,000.000

717-01

67003-8217-14 0100 0130 L.F. SAW SLOT Bid: Unit Price:
This Est:
Total:Total:

This Est:
495.000 $4.000

0.000
825.000

$0.000
$3,300.000

730-14.02

67003-8217-14 0100 0140 L.F. LOOP WIRE Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,289.000 $1.000

0.000
1,966.000

$0.000
$1,966.000

730-14.03

V44 *END OF REPORT*
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