
Rpt-ID: RCPCSUM1 Tennessee Date: 02/09/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000039819 Vendor Name: HOOVER, INC.

Contract ID: CNN108 Estimate Number: 0004 Pay Period: 12/04/2014
to: 01/09/2015

Contract Location: Time Allowed: 55.0 days
(L.M. 14.45 to L.M. 17.89). Time Charged: 47.0 days

Elapsed Calendar Days: 47.0 days
Percent Time: 85.45 %
Percent Complete ($) 91.81 %
Percent Behind: - %

Contractor: Date Let: 04/04/2014
HOOVER, INC. Date Awarded: 04/21/2014
PO Box 1700 Date Contract Executed: 05/08/2014
Lavergne, TN 37086 Date Notice to Proceed: 07/07/2014
Phone: Date Work Began: 07/07/2014

Date to be Completed: 08/30/2014
Date Time Stopped: 08/22/2014
Date Accepted: 09/04/2014

Estimate Paid: NO 
Counties:

RUTHERFORD 

Project Number BID PCT Fed State Project Number Description 1
75006-3227-94 9.52 NH/HSIP-10(57) FROM SR-96 (L.M. 14.45) TO SR-268 (L.M. 17.89)
75006-8227-14 90.48 NH/HSIP-10(57) The resurfacing on U.S. 231 (S.R. 10) from S.R. 96 (L.M. 14.

Current Contract Amount $ 1,083,997.00 
Original Contract Amount $ 1,083,997.00 

Total to Date Prev to Date This Estimate
Participating $ 1,015,717.74 $ 1,015,657.74 $ 60.00 

Total Earnings $ 1,015,717.74 $ 1,015,657.74 $ 60.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,015,717.74 $ 1,015,657.74 $ 60.00 

2/9/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,015,717.74 $ 1,015,657.74 $ 60.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,015,717.74 $ 1,015,657.74 $ 60.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
75006-3227-94 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 

75006-8227-14 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

75006-3227-94 0100 9015 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

75006-8227-14 0100 9016 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

75006-3227-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75006-8227-14 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75006-3227-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75006-8227-14 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 23,601.410 $ 23,601.41 

75006-8227-14 0100 0010 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 500.000 0.000 $ 0.00 0.000 $ 0.00 
$45.000 

75006-8227-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

75006-8227-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75006-8227-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75006-8227-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 54.000 0.000 $ 0.00 24.830 $ 13,656.50
$550.000 

75006-8227-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75006-8227-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75006-8227-14 0100 0030 411-02.10 ACS MIX(PG70-22) GRADING D TON 8,337.000 0.000 $ 0.00 8,699.000 $ 652,425.00
$75.000 

75006-8227-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -12,145.750 $ -12,145.75 

75006-3227-94 0100 9009 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75006-8227-14 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75006-8227-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75006-8227-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7,788.000 $ 7,788.00 

75006-8227-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75006-8227-14 0100 0040 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 8,258.000 0.000 $ 0.00 6,850.510 $ 82,206.12
$12.000 
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75006-8227-14 0100 0050 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 8.000 0.000 $ 0.00 2.000 $ 1,000.00
$500.000 

75006-3227-94 0100 0010 701-02.01 CONCRETE CURB RAMP (RETROFIT) S.F. 2,706.000 0.000 $ 0.00 2,124.000 $ 31,860.00
$15.000 

75006-8227-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00
$30,000.000 

75006-8227-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

75006-8227-14 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

75006-8227-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 456.000 0.000 $ 0.00 683.000 $ 3,756.50
$5.500 

75006-8227-14 0100 0100 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 3.000 $ 2,100.00
$700.000 

75006-3227-94 0100 0020 713-11.01 "U" SECTION STEEL POSTS LB. 2,170.000 0.000 $ 0.00 1,137.500 $ 3,696.88
$3.250 

75006-3227-94 0100 0030 713-16.20 SIGNS (DESCRIPTION) EACH 31.000 1.000 $ 60.00 31.000 $ 1,860.00
(R13-17) $60.000 

75006-3227-94 0100 0040 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 70.00 
(R13-17AP) $35.000 

75006-3227-94 0100 0050 713-16.22 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 70.00 
(R13-17BP) $35.000 

75006-3227-94 0100 0060 713-16.30 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 55.00 
(R4-4) $55.000 

75006-3227-94 0100 0070 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 240.000 0.000 $ 0.00 1,003.000 $ 30,090.00
$30.000 

75006-8227-14 0100 0110 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 171.000 0.000 $ 0.00 66.224 $ 1,324.48
$20.000 
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75006-8227-14 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 559.000 0.000 $ 0.00 563.000 $ 6,756.00
$12.000 

75006-8227-14 0100 0130 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 36.000 0.000 $ 0.00 34.000 $ 5,100.00
$150.000 

75006-8227-14 0100 0140 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 4.000 0.000 $ 0.00 4.000 $ 1,400.00
$350.000 

75006-8227-14 0100 0150 716-04.02 PLASTIC PAVEMENT MARKING(DOUBLE TURNING ARROW) EACH 4.000 0.000 $ 0.00 3.000 $ 600.00 
$200.000 

75006-8227-14 0100 0160 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 8.000 0.000 $ 0.00 5.000 $ 625.00 
$125.000 

75006-3227-94 0100 0080 716-04.15 PLASTIC PAVEMENT MARKING-BIKE SYMBOL/ARROW SHARED EACH 35.000 0.000 $ 0.00 35.000 $ 10,500.00
$300.000 

75006-8227-14 0100 0170 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 16.230 0.000 $ 0.00 13.042 $ 14,998.30
$1,150.000 

75006-3227-94 0100 0090 716-10.30 TRUNCATED DOME DETECTABLE WARNING MAT S.F. 294.000 0.000 $ 0.00 232.000 $ 5,800.00
$25.000 

75006-8227-14 0100 0180 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 16.230 0.000 $ 0.00 9.204 $ 34,054.80
$3,700.000 

75006-3227-94 0100 0100 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 5.700 0.000 $ 0.00 5.207 $ 23,431.50
$4,500.000 

75006-3227-94 0100 0110 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 944.000 0.000 $ 0.00 746.000 $ 2,238.00
$3.000 

75006-8227-14 0100 0190 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
$15,000.000 

75006-8227-14 0100 0200 730-14.02 SAW SLOT L.F. 15,000.000 0.000 $ 0.00 5,819.000 $ 14,547.50
$2.500 

75006-8227-14 0100 0210 730-14.03 LOOP WIRE L.F. 32,400.000 0.000 $ 0.00 14,505.000 $ 7,252.50
$0.500 
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Project Number: 75006-3227-94 Project Current Amount $ 60.00 
Contract Current Amount $ 60.00 
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