
Rpt-ID: RCPCSUM1 Tennessee Date: 09/02/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000007689 Vendor Name: DIAMOND SPECIALIZED, INC.

Contract ID: CNN109 Estimate Number: 0010 Pay Period: 06/24/2015
to: 06/30/2015

Contract Location: Time Allowed: 391.0 days
. Time Charged: 376.0 days

Elapsed Calendar Days: 376.0 days
Percent Time: 96.16 %
Percent Complete ($) 100.00 %
Percent Behind: - %

Contractor: Date Let: 04/04/2014
DIAMOND SPECIALIZED, INC. Date Awarded: 04/21/2014
229 Butte St Date Contract Executed: 05/15/2014
Stevbenville, OH 43952 Date Notice to Proceed: 06/05/2014
Phone: Date Work Began: 07/14/2014

Date to be Completed: 06/30/2015
Date Time Stopped: 06/15/2015
Date Accepted: 06/15/2015

Estimate Paid: NO 
Counties:

DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19047-4234-04 100.00 N/A The tunnel cleaning of the Thompson Lane Underpass on S.R. 1

Current Contract Amount $ 64,100.00 
Original Contract Amount $ 64,100.00 

Total to Date Prev to Date This Estimate
Participating $ 64,100.00 $ 64,100.00 $ 0.00 

Total Earnings $ 64,100.00 $ 64,100.00 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 64,100.00 $ 64,100.00 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

9/2/2015



Total Adjusted Earnings $ 64,100.00 $ 64,100.00 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 64,100.00 $ 64,100.00 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
19047-4234-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$360.000 

19047-4234-04 0700 0010 712-01.56 MAINTENANCE OF TRAFFIC ( ) EACH 12.000 0.000 $ 0.00 12.000 $ 18,600.00
(THOMPSON LANE UNDERPASS) $1,550.000 

19047-4234-04 0700 0020 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,300.00
$2,300.000 

19047-4234-04 0700 0030 760-01.05 TUNNEL CLEANING (THOMPSON LANE TUNNELS) EACH 12.000 0.000 $ 0.00 12.000 $ 43,200.00
$3,600.000 

9/2/2015


