
Rpt-ID: RCPCSUM1 Tennessee Date: 06/04/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070044410 Vendor Name: SENTINEL CONSTRUCTION LLC

Contract ID: CNN119 Estimate Number: 0004 Pay Period: 04/16/2015
to: 04/29/2015

Contract Location: Time Allowed: 75.0 days
. Time Charged: 67.0 days

Elapsed Calendar Days: 67.0 days
Percent Time: 89.33 %
Percent Complete ($) 99.85 %
Percent Behind: - %

Contractor: Date Let: 07/11/2014
SENTINEL CONSTRUCTION LLC Date Awarded: 07/30/2014
1405 Kinnard Drive Date Contract Executed: 08/27/2014
Franklin, TN 37064 Date Notice to Proceed: 09/17/2014
Phone: Date Work Began: 11/15/2014

Date to be Completed: 11/30/2014
Date Time Stopped: 11/22/2014
Date Accepted: 01/12/2015

Estimate Paid: NO 
Counties:
DICKSON 

Project Number BID PCT Fed State Project Number Description 1
22007-4239-04 100.00 N/A The repair of the bridge on S.R. 48 over I-40 (L.M. 0.21).

Current Contract Amount $ 84,061.05 
Original Contract Amount $ 84,061.05 

Total to Date Prev to Date This Estimate
Participating $ 83,957.25 $ 83,957.25 $ 0.00 

Total Earnings $ 83,957.25 $ 83,957.25 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 83,957.25 $ 83,957.25 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

6/4/2015



Total Adjusted Earnings $ 83,957.25 $ 83,957.25 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 83,957.25 $ 83,957.25 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
22007-4239-04 0500 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 

22007-4239-04 0500 0010 602-10.01 STRUCTURAL STEEL REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 14,905.00
$14,905.000 

22007-4239-04 0500 0020 602-10.05 BRACING REPAIRS LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

22007-4239-04 0500 0030 602-10.81 HEAT STRAIGHTENING LS 1.000 0.000 $ 0.00 1.000 $ 26,257.05
$26,257.050 

22007-4239-04 0500 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 16,400.00
$16,400.000 

22007-4239-04 0500 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 60.000 0.000 $ 0.00 80.000 $ 2,800.00
$35.000 

22007-4239-04 0500 0060 712-06 SIGNS (CONSTRUCTION) S.F. 240.000 0.000 $ 0.00 142.000 $ 440.20 
$3.100 

22007-4239-04 0500 0070 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000 

22007-4239-04 0500 0080 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 1.000 0.000 $ 0.00 1.000 $ 3,105.00
$3,105.000 

22007-4239-04 0500 0090 713-16.02 TRUCK MOUNTED IMPACT ATTENUATOR (W/FLASHING ARROW BOARD) EACH 1.000 0.000 $ 0.00 1.000 $ 5,450.00
$5,450.000 

6/4/2015



22007-4239-04 0500 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 13,100.00
$13,100.000 

6/4/2015


