
Rpt-ID: RCPCSUM1 Tennessee Date: 05/07/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070029491 Vendor Name: APAC-ATLANTIC, INC.

Contract ID: CNN122 Estimate Number: 0004 Pay Period: 09/16/2014
to: 09/16/2014

Contract Location: Time Allowed: 95.0 days
from U.S. 129 (S.R. 115) (L.M. 6.09) Time Charged: 78.0 days

Elapsed Calendar Days: 78.0 days
Percent Time: 82.11 %
Percent Complete ($) 92.54 %
Percent Behind: - %

Contractor: Date Let: 04/04/2014
APAC-ATLANTIC, INC. Date Awarded: 04/21/2014
PO Box 6390 Date Contract Executed: 05/08/2014
Knoxville, TN 37914 Date Notice to Proceed: 05/29/2014
Phone: Date Work Began: 07/29/2014

Date to be Completed: 08/31/2014
Date Time Stopped: 09/14/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
BLOUNT 

Project Number BID PCT Fed State Project Number Description 1
05001-3285-94 7.33 STP/HSIP-33(108) SR 33: From SR 115 to SR 35
05001-8285-14 92.67 STP/HSIP-33(108) The resurfacing on U.S. 411 (S.R. 33) from U.S. 129 (S.R. 11

Current Contract Amount $ 2,078,114.35 
Original Contract Amount $ 2,077,387.65 

Total to Date Prev to Date This Estimate
Participating $ 1,966,828.52 $ 1,966,828.52 $ 0.00 

Total Earnings $ 1,966,828.52 $ 1,966,828.52 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,966,828.52 $ 1,966,828.52 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,966,828.52 $ 1,966,828.52 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,966,828.52 $ 1,966,828.52 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
05001-3285-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 

05001-8285-14 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -14.000 $ -14,000.00
$1,000.000 

05001-3285-94 0100 9010 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

05001-8285-14 0100 9011 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

05001-3285-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05001-8285-14 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05001-3285-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05001-8285-14 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 44,541.700 $ 44,541.70 

05001-8285-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 94.000 0.000 $ 0.00 48.690 $ 19,476.00
$400.000 

05001-8285-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

05001-8285-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05001-8285-14 0100 0020 411-02.10 ACS MIX(PG70-22) GRADING D TON 14,373.000 0.000 $ 0.00 14,005.730 $ 1,323,541.49
$94.500 

05001-8285-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -19,748.080 $ -19,748.08 

05001-8285-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05001-8285-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 13,798.500 $ 13,798.50 

05001-8285-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05001-8285-14 0100 0030 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 13,942.000 0.000 $ 0.00 0.000 $ 0.00 
$12.350 

05001-8285-14 0100 9999 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 0.000 0.000 $ 0.00 200,028.656 $ 160,022.92
COLD PLANNING $0.800 

05001-3285-94 0100 0010 701-02.01 CONCRETE CURB RAMP (RETROFIT) S.F. 1,808.000 0.000 $ 0.00 4,213.970 $ 101,135.28
$24.000 

05001-3285-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 11.000 0.000 $ 0.00 10.000 $ 18,450.00
$1,845.000 

05001-8285-14 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 46,000.00
$46,000.000 

05001-8285-14 0100 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 236.000 0.000 $ 0.00 236.000 $ 2,360.00
$10.000 

05001-8285-14 0100 0060 712-05.01 WARNING LIGHTS (TYPE A) EACH 118.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 
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05001-8285-14 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 1,807.000 0.000 $ 0.00 1,488.000 $ 9,448.80
$6.350 

05001-8285-14 0100 0080 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,600.00
$800.000 

05001-3285-94 0100 0030 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 949.000 0.000 $ 0.00 709.000 $ 19,852.00
$28.000 

05001-3285-94 0100 0040 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 705.000 0.000 $ 0.00 846.000 $ 23,688.00
$28.000 

05001-3285-94 0100 0050 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 750.000 0.000 $ 0.00 1,386.000 $ 10,741.50
$7.750 

05001-3285-94 0100 0060 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 280.000 0.000 $ 0.00 195.777 $ 3,034.54
$15.500 

05001-3285-94 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 1,980.000 0.000 $ 0.00 1,360.000 $ 11,220.00
$8.250 

05001-3285-94 0100 0080 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 112.000 0.000 $ 0.00 98.000 $ 11,270.00
$115.000 

05001-3285-94 0100 0090 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 
$16.000 

05001-3285-94 0100 0100 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 5.000 0.000 $ 0.00 5.000 $ 925.00 
$185.000 

05001-3285-94 0100 0110 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 3.000 0.000 $ 0.00 15.000 $ 2,175.00
$145.000 

05001-3285-94 0100 0120 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED LINE) L.F. 375.000 0.000 $ 0.00 470.000 $ 587.50 
$1.250 

05001-3285-94 0100 0130 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$125.000 

05001-3285-94 0100 0140 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 27.000 0.000 $ 0.00 30.000 $ 217.50 
$7.250 
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05001-3285-94 0100 0150 716-04.14 PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 350.00 
$175.000 

05001-8285-14 0100 0090 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 31.000 0.000 $ 0.00 31.592 $ 12,636.80
$400.000 

05001-8285-14 0100 0100 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 31.000 0.000 $ 0.00 32.374 $ 74,460.20
$2,300.000 

05001-8285-14 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 70,000.00
$70,000.000 

05001-8285-14 0100 0120 730-14.02 SAW SLOT L.F. 48,500.000 0.000 $ 0.00 6,000.000 $ 12,000.00
$2.000 

05001-8285-14 0100 0130 730-14.03 LOOP WIRE L.F. 97,000.000 0.000 $ 0.00 15,653.000 $ 7,043.85
$0.450 
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