
Rpt-ID: RCPCSUM1 Tennessee Date: 08/24/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070029491 Vendor Name: APAC-ATLANTIC, INC.

Contract ID: CNN124 Estimate Number: 0004 Pay Period: 10/05/2014
to: 10/06/2014

Contract Location: Time Allowed: 50.0 days
from the Loudon County line (L.M. 0.00) to S.R. 335 Time Charged: 50.0 days

Elapsed Calendar Days: 50.0 days
Percent Time: 100.00 %
Percent Complete ($) 95.77 %
Percent Behind: 4.23 %

Contractor: Date Let: 04/04/2014
APAC-ATLANTIC, INC. Date Awarded: 04/21/2014
PO Box 6390 Date Contract Executed: 05/05/2014
Knoxville, TN 37914 Date Notice to Proceed: 07/26/2014
Phone: Date Work Began: 07/26/2014

Date to be Completed: 09/13/2014
Date Time Stopped: 09/13/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
BLOUNT 

Project Number BID PCT Fed State Project Number Description 1
05008-3232-94 4.53 NH/HSIP-73(60) SR 73 (US 321): From Loudon County line To SR 335
05008-8232-14 95.47 NH/HSIP-73(60) The resurfacing (thin mix overlay) on U.S. 321 (S.R. 73) fro

Current Contract Amount $ 1,616,344.20 
Original Contract Amount $ 1,616,344.20 

Total to Date Prev to Date This Estimate
Participating $ 1,515,530.13 $ 1,515,530.13 $ 0.00 

Total Earnings $ 1,515,530.13 $ 1,515,530.13 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,515,530.13 $ 1,515,530.13 $ 0.00 

8/24/2015



Test Report Payment Adjustment $ -617.98 $ -3,961.98 $ 3,344.00 
Total Adjusted Earnings $ 1,514,912.15 $ 1,511,568.15 $ 3,344.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,514,912.15 $ 1,511,568.15 $ 3,344.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
05008-3232-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -21.000 $ -15,540.00

$740.000 

05008-8232-14 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

05008-3232-94 0100 9010 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

05008-8232-14 0100 9011 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

05008-3232-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05008-8232-14 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05008-3232-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05008-8232-14 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 40,756.780 $ 40,756.78 

05008-8232-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 223.000 0.000 $ 0.00 45.510 $ 18,204.00
$400.000 

05008-8232-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

05008-8232-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05008-8232-14 0100 0020 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 230.000 0.000 $ 0.00 248.090 $ 24,312.82
$98.000 

05008-8232-14 0100 0030 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 14,511.000 0.000 $ 0.00 13,963.560 $ 1,249,738.62
$89.500 

05008-8232-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 77,467.320 $ 77,467.32
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -87,711.790 $ -87,711.79 

05008-8232-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05008-8232-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 13,659.000 $ 13,659.00 

05008-8232-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05008-3232-94 0100 0010 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 15.000 0.000 $ 0.00 12.630 $ 4,231.05
$335.000 

05008-3232-94 0100 0020 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 12.000 0.000 $ 0.00 14.350 $ 5,065.55
$353.000 

05008-3232-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 8,000.00
$2,000.000 

05008-3232-94 0100 0040 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 4.000 0.000 $ 0.00 4.000 $ 4,000.00
$1,000.000 

05008-8232-14 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
$15,000.000 

05008-8232-14 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 1,060.000 0.000 $ 0.00 836.000 $ 3,344.00
$4.000 
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0100 0050 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 4.000 836.000 $ 3,344.00 0.000 $ 0.00 

05008-8232-14 0100 0060 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,600.00
$800.000 

05008-3232-94 0100 0050 713-16.20 SIGNS (DESCRIPTION) EACH 14.000 0.000 $ 0.00 14.000 $ 1,120.00
(D10-1) $80.000 

05008-3232-94 0100 0060 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 1,570.000 0.000 $ 0.00 0.000 $ 0.00 
$27.500 

05008-3232-94 0100 0100 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 0.000 0.000 $ 0.00 1,570.000 $ 43,175.00
$27.500 

05008-3232-94 0100 0070 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 43.000 0.000 $ 0.00 29.332 $ 437.05 
$14.900 

05008-3232-94 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 425.000 0.000 $ 0.00 433.000 $ 3,680.50
$8.500 

05008-3232-94 0100 0090 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 35.000 0.000 $ 0.00 34.000 $ 3,260.60
$95.900 

05008-8232-14 0100 0070 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 10.000 0.000 $ 0.00 1.850 $ 1,073.00
$580.000 

05008-8232-14 0100 0080 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 37.000 0.000 $ 0.00 34.620 $ 78,656.64
$2,272.000 

0100 0080 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.M. $ 2,272.000 0.000 $ 0.00 -0.272 $ -617.98 

05008-8232-14 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 22,000.00
$22,000.000 

Project Number: 05008-8232-14 Project Current Amount $ 3,344.00
Contract Current Amount $ 3,344.00 
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