
Rpt-ID: RCPCSUM1 Tennessee Date: 05/07/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070029491 Vendor Name: APAC-ATLANTIC, INC.

Contract ID: CNN125 Estimate Number: 0007 Pay Period: 10/01/2014
to: 10/01/2014

Contract Location: Time Allowed: 55.0 days
from Water Street (L.M. 16.10) to west of Briar Fork Creek Time Charged: 111.0 days

Elapsed Calendar Days: 111.0 days
Percent Time: 201.82 %
Percent Complete ($) 96.74 %
Percent Behind: 105.08 %

Contractor: Date Let: 04/04/2014
APAC-ATLANTIC, INC. Date Awarded: 04/21/2014
PO Box 6390 Date Contract Executed: 05/05/2014
Knoxville, TN 37914 Date Notice to Proceed: 06/11/2014
Phone: Date Work Began: 06/11/2014

Date to be Completed: 08/04/2014
Date Time Stopped: 09/29/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:

GRAINGER 

Project Number BID PCT Fed State Project Number Description 1
29001-3230-94 11.25 STP/HSIP-1(321) S.R.1: From Water Street to West of Briar Fork Creek Bridge
29001-4230-04 4.73 N/A S.R.1: From Water Street to West of Briar Fork Creek Bridge
29001-8230-14 84.02 STP/HSIP-1(321) The resurfacing (thin mix overlay) on U.S. 11W (S.R. 1) from

Current Contract Amount $ 1,515,449.30 
Original Contract Amount $ 1,415,304.30 

Total to Date Prev to Date This Estimate
Participating $ 1,485,990.03 $ 1,486,181.92 $ -191.89 

Total Earnings $ 1,485,990.03 $ 1,486,181.92 $ -191.89 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 1,485,990.03 $ 1,486,181.92 $ -191.89 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,485,990.03 $ 1,486,181.92 $ -191.89 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,485,990.03 $ 1,486,181.92 $ -191.89 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
29001-3230-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 

29001-4230-04 0500 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

29001-8230-14 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

29001-3230-94 0100 9012 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

29001-4230-04 0500 9013 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

29001-8230-14 0100 9014 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

29001-3230-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

29001-4230-04 0500 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

29001-8230-14 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

29001-3230-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

29001-4230-04 0500 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

29001-8230-14 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9011 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -3.940 $ -3.94 21,559.280 $ 21,559.28 

29001-8230-14 0100 0090 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 60.000 0.000 $ 0.00 60.630 $ 2,667.72
$44.000 

29001-8230-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 162.000 0.000 $ 0.00 32.350 $ 12,940.00
$400.000 

29001-8230-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

29001-8230-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

29001-8230-14 0100 0020 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 318.000 0.000 $ 0.00 0.000 $ 0.00 
$89.100 

29001-8230-14 0100 0030 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 10,578.000 -2.110 $ -190.43 11,146.210 $ 1,005,945.45
$90.250 

29001-8230-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 2.480 $ 2.48 -13,107.940 $ -13,107.94 

29001-8230-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

29001-8230-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 10,425.000 $ 10,425.00 

29001-8230-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

29001-3230-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 16.000 0.000 $ 0.00 17.090 $ 6,203.67

5/7/2015



$363.000 

29001-4230-04 0500 0010 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 45.000 0.000 $ 0.00 55.900 $ 20,962.50
$375.000 

29001-4230-04 0500 0020 617-04.02 TYPE 2 THIN EPOXY OVERLAY (LOW-MOD EPOXY) S.Y. 1,275.000 0.000 $ 0.00 1,290.000 $ 55,470.00
$43.000 

29001-3230-94 0100 9018 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 1.000 $ 42.50 
$42.500 

29001-3230-94 0100 9506 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 FT-9 FT) L.F. 0.000 0.000 $ 0.00 525.000 $ 11,156.25
$21.250 

29001-3230-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 40.000 0.000 $ 0.00 23.000 $ 42,550.00
$1,850.000 

29001-3230-94 0100 0030 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 40.000 0.000 $ 0.00 22.000 $ 21,450.00
$975.000 

29001-8230-14 0100 9500 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 0.000 0.000 $ 0.00 4.000 $ 18,900.00
$4,725.000 

29001-3230-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 2,000.000 0.000 $ 0.00 1,137.500 $ 853.13 
$0.750 

29001-8230-14 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
$25,000.000 

29001-8230-14 0100 9505 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 0.000 0.000 $ 0.00 820.000 $ 21,320.00
$26.000 

29001-8230-14 0100 9501 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 0.000 0.000 $ 0.00 45.000 $ 810.00 
$18.000 

29001-8230-14 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 1,084.000 0.000 $ 0.00 1,436.500 $ 6,464.25
$4.500 

29001-8230-14 0100 9502 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) L.F. 0.000 0.000 $ 0.00 9,016.000 $ 23,441.60
$2.600 

29001-8230-14 0100 9503 712-09.30 REMOVABLE BLACK-OUT TAPE (6") L.F. 0.000 0.000 $ 0.00 4,198.000 $ 12,594.00
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$3.000 

29001-3230-94 0100 0050 713-15.06 MILE POST SIGN EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$110.000 

29001-3230-94 0100 0060 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 32.000 $ 3,520.00
(OM-3) $110.000 

29001-3230-94 0100 0070 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
(W2-1) $130.000 

29001-3230-94 0100 0080 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
(W5-1) $130.000 

29001-3230-94 0100 0090 713-16.23 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
(W5-2) $130.000 

29001-3230-94 0100 0100 713-16.24 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 260.00 
(W11-3) $130.000 

29001-3230-94 0100 0110 713-16.25 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
(R2-1) $125.000 

29001-3230-94 0100 0120 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 700.000 0.000 $ 0.00 884.000 $ 21,216.00
$24.000 

29001-3230-94 0100 0130 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 260.000 0.000 $ 0.00 107.000 $ 2,568.00
$24.000 

29001-3230-94 0100 0140 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 510.000 0.000 $ 0.00 91.660 $ 1,099.92
$12.000 

29001-3230-94 0100 0150 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 300.000 0.000 $ 0.00 0.000 $ 0.00 
$9.000 

29001-3230-94 0100 0160 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 10.000 0.000 $ 0.00 19.000 $ 1,900.00
$100.000 

29001-3230-94 0100 0170 716-03.04 PLASTIC WORD PAVEMENT MARKING (SCHOOL) EACH 3.000 0.000 $ 0.00 5.000 $ 1,250.00
$250.000 

29001-8230-14 0100 0060 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 11.000 0.000 $ 0.00 25.780 $ 9,925.30
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$385.000 

29001-8230-14 0100 0070 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 42.000 0.000 $ 0.00 37.180 $ 60,603.40
$1,630.000 

29001-8230-14 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 35,000.00
$35,000.000 

29001-8230-14 0100 9504 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 0.000 0.000 $ 0.00 2.000 $ 41,000.00
$20,500.000 

Project Number: 29001-8230-14 Project Current Amount $ -191.89
Contract Current Amount $ -191.89 
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