
Rpt-ID: RCPCSUM1 Tennessee Date: 05/07/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070011665 Vendor Name: W-L CONSTRUCTION & PAVING, INC.

Contract ID: CNN126 Estimate Number: 0003 Pay Period: 09/11/2014
to: 09/11/2014

Contract Location: Time Allowed: 98.0 days
from the S.R. 346 ramp (L.M. 23.50) Time Charged: 108.0 days

Elapsed Calendar Days: 108.0 days
Percent Time: 110.20 %
Percent Complete ($) 99.19 %
Percent Behind: 11.01 %

Contractor: Date Let: 04/04/2014
W-L CONSTRUCTION & PAVING, INC. Date Awarded: 04/21/2014
PO Box 927 Date Contract Executed: 05/05/2014
Chilhowie, VA 24319 Date Notice to Proceed: 05/26/2014
Phone: Date Work Began: 07/17/2014

Date to be Completed: 08/31/2014
Date Time Stopped: 09/10/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:

HAWKINS 

Project Number BID PCT Fed State Project Number Description 1
37070-3230-94 3.80 NH/HSIP-1(320) From: Ramp To S.R. 346 To: Cross Valley Road
37070-8230-14 96.20 NH/HSIP-1(320) The resurfacing on U.S. 11W (S.R. 1) from the S.R. 346 ramp 

Current Contract Amount $ 2,887,306.37 
Original Contract Amount $ 2,887,306.37 

Total to Date Prev to Date This Estimate
Participating $ 2,947,915.11 $ 2,952,110.34 $ -4,195.23

Total Earnings $ 2,947,915.11 $ 2,952,110.34 $ -4,195.23 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,947,915.11 $ 2,952,110.34 $ -4,195.23 

5/7/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 2,947,915.11 $ 2,952,110.34 $ -4,195.23 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 2,947,915.11 $ 2,952,110.34 $ -4,195.23 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
37070-3230-94 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -10.000 $ -10,000.00

$1,000.000 

37070-8230-14 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

37070-3230-94 0100 9012 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

37070-8230-14 0100 9013 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

37070-3230-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

37070-8230-14 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

37070-3230-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

37070-8230-14 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 64,595.010 $ 64,595.01 

37070-8230-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 150.000 0.000 $ 0.00 63.410 $ 37,124.02
$585.460 

37070-8230-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

37070-8230-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

37070-8230-14 0100 0020 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 8,321.000 0.000 $ 0.00 7,906.020 $ 658,966.77
$83.350 

37070-8230-14 0100 0030 411-02.10 ACS MIX(PG70-22) GRADING D TON 15,757.000 0.000 $ 0.00 16,119.690 $ 1,545,394.68
$95.870 

37070-8230-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,227.040 $ -3,227.04 

37070-3230-94 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

37070-8230-14 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

37070-8230-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

37070-8230-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 22,306.500 $ 22,306.50 

37070-8230-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

37070-3230-94 0100 0010 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 15.000 0.000 $ 0.00 11.600 $ 3,313.54
$285.650 

37070-3230-94 0100 0020 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 11.000 0.000 $ 0.00 9.500 $ 2,713.68
$285.650 

37070-8230-14 0100 0040 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 23,922.000 -151.430 $ -1,888.33 28,008.500 $ 349,266.00
$12.470 

37070-3230-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 17.000 0.000 $ 0.00 17.000 $ 34,850.00
$2,050.000 
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37070-3230-94 0100 0040 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 17.000 0.000 $ 0.00 17.000 $ 16,150.00
$950.000 

37070-3230-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 850.000 0.000 $ 0.00 850.000 $ 1,275.00
$1.500 

37070-8230-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 49,049.83
$49,049.830 

37070-8230-14 0100 0060 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 261.000 0.000 $ 0.00 261.000 $ 1,305.00
$5.000 

37070-8230-14 0100 0070 712-05.03 WARNING LIGHTS (TYPE C) EACH 130.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

37070-8230-14 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 1,584.000 0.000 $ 0.00 1,616.000 $ 10,908.00
$6.750 

37070-8230-14 0100 0090 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,370.00
$685.000 

37070-3230-94 0100 0060 713-16.20 SIGNS (DESCRIPTION) EACH 9.000 0.000 $ 0.00 9.000 $ 1,935.00
(R5-1a) $215.000 

37070-3230-94 0100 0070 713-16.21 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 495.00 
(R6-1L) $165.000 

37070-3230-94 0100 0080 713-16.22 SIGNS (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 1,075.00
(R5-1) $215.000 

37070-3230-94 0100 0090 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 1,652.000 0.000 $ 0.00 1,153.000 $ 25,366.00
$22.000 

37070-3230-94 0100 0100 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 200.000 0.000 $ 0.00 237.714 $ 3,862.85
$16.250 

37070-3230-94 0100 0110 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 250.000 0.000 $ 0.00 276.000 $ 2,415.00
$8.750 

37070-3230-94 0100 0120 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 43.000 0.000 $ 0.00 30.000 $ 3,000.00
$100.000 
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37070-3230-94 0100 0130 716-04.14 PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 525.00 
$175.000 

37070-8230-14 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 35.000 -5.428 $ -2,306.90 53.269 $ 22,639.33
$425.000 

37070-8230-14 0100 0110 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 35.000 0.000 $ 0.00 31.699 $ 76,870.08
$2,425.000 

37070-8230-14 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 24,370.86
$24,370.860 

Project Number: 37070-8230-14 Project Current Amount $ -4,195.23
Contract Current Amount $ -4,195.23 
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