
Rpt-ID: RCPCSUM1 Tennessee Date: 11/05/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070029491 Vendor Name: APAC-ATLANTIC, INC.

Contract ID: CNN129 Estimate Number: 0003 Pay Period: 08/21/2014
to: 08/21/2014

Contract Location: Time Allowed: 55.0 days
from the Roane County line (L.M. 0.00) Time Charged: 56.0 days

Elapsed Calendar Days: 56.0 days
Percent Time: 101.82 %
Percent Complete ($) 96.54 %
Percent Behind: 5.28 %

Contractor: Date Let: 04/04/2014
APAC-ATLANTIC, INC. Date Awarded: 04/21/2014
PO Box 6390 Date Contract Executed: 05/05/2014
Knoxville, TN 37914 Date Notice to Proceed: 06/27/2014
Phone: Date Work Began: 06/27/2014

Date to be Completed: 08/20/2014
Date Time Stopped: 08/20/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
LOUDON 

Project Number BID PCT Fed State Project Number Description 1
53003-3210-94 6.51 STP/HSIP-1(322) From Roane County Line To West of S.R. 2 (US 11)
53003-8210-14 93.49 STP/HSIP-1(322) The resurfacing on U.S. 70 (S.R. 1) from the Roane County li

Current Contract Amount $ 1,019,726.75 
Original Contract Amount $ 1,017,884.25 

Total to Date Prev to Date This Estimate
Participating $ 1,001,540.67 $ 991,911.87 $ 9,628.80 

Total Earnings $ 1,001,540.67 $ 991,911.87 $ 9,628.80 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,001,540.67 $ 991,911.87 $ 9,628.80 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,001,540.67 $ 991,911.87 $ 9,628.80 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,001,540.67 $ 991,911.87 $ 9,628.80 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
53003-3210-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 

53003-8210-14 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

53003-3210-94 0100 9013 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

53003-8210-14 0100 9014 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

53003-3210-94 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

53003-8210-14 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

53003-3210-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

53003-8210-14 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 15,298.280 $ 15,298.28 

53003-8210-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 54.000 0.000 $ 0.00 26.860 $ 10,744.00
$400.000 

53003-8210-14 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

53003-8210-14 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

53003-8210-14 0100 0020 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 258.000 0.000 $ 0.00 0.000 $ 0.00 
$89.500 

53003-8210-14 0100 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 8,394.000 0.000 $ 0.00 8,111.940 $ 677,346.99
$83.500 

53003-8210-14 0100 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,769.820 $ -4,769.82 

53003-3210-94 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

53003-8210-14 0100 9012 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

53003-8210-14 0100 9002 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

53003-8210-14 0100 9003 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9003 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 7,498.500 $ 7,498.50 7,498.500 $ 7,498.50 

53003-8210-14 0100 9004 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

53003-8210-14 0100 0040 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 8,177.000 0.000 $ 0.00 8,383.230 $ 88,023.92
$10.500 

53003-3210-94 0100 0010 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 3.000 0.000 $ 0.00 80.542 $ 6,161.46
$76.500 

53003-3210-94 0100 9000 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 26.896 $ 2,571.93
$95.625 

53003-3210-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 412.000 -275.000 $ -4,125.00 437.500 $ 6,562.50
$15.000 
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53003-3210-94 0100 9999 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 FT-9 FT) L.F. 0.000 275.000 $ 5,967.50 275.000 $ 5,967.50
SINGLE GUARDRAIL TYPE 2 LONG POST $21.700 

53003-3210-94 0100 0030 705-02.50 SHOP CURVED GUARDRAIL L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 
$22.500 

53003-3210-94 0100 0040 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 1.000 0.000 $ 0.00 1.000 $ 450.00 
$450.000 

53003-3210-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 6.000 0.000 $ 0.00 13.000 $ 24,700.00
$1,900.000 

53003-3210-94 0100 0060 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 6.000 0.000 $ 0.00 13.000 $ 12,350.00
$950.000 

53003-3210-94 0100 0070 706-01 GUARDRAIL REMOVED L.F. 138.000 0.000 $ 0.00 112.500 $ 112.50 
$1.000 

53003-8210-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
$15,000.000 

53003-8210-14 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 130.000 0.000 $ 0.00 130.000 $ 2,600.00
$20.000 

53003-8210-14 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 65.000 0.000 $ 0.00 65.000 $ 1,625.00
$25.000 

53003-8210-14 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 1,179.000 0.000 $ 0.00 1,184.000 $ 5,032.00
$4.250 

53003-8210-14 0100 0090 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$800.000 

53003-3210-94 0100 0080 713-16.20 SIGNS (DESCRIPTION) EACH 16.000 0.000 $ 0.00 16.000 $ 1,680.00
(OM-3) $105.000 

53003-3210-94 0100 0090 713-16.21 SIGNS (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 750.00 
(W11-3) $150.000 

53003-3210-94 0100 0100 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 45.00 
(S4-3P) $45.000 
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53003-3210-94 0100 0110 713-16.23 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 150.00 
(R2-1) $150.000 

53003-3210-94 0100 0120 713-16.24 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 45.00 
(S4-2P) $45.000 

53003-3210-94 0100 0130 713-16.25 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 150.00 
(W2-2) $150.000 

53003-3210-94 0100 0140 713-16.50 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 125.00 
(TN-17A) $125.000 

53003-3210-94 0100 0150 713-16.51 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 165.00 
(R1-2) $165.000 

53003-3210-94 0100 0160 713-16.52 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 145.00 
(R3-2) $145.000 

53003-3210-94 0100 0170 713-16.53 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 2.000 1.000 $ 150.00 2.000 $ 300.00 
(W3-3) $150.000 

53003-3210-94 0100 0180 713-16.54 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 150.00 
(W2-2) $150.000 

53003-3210-94 0100 0190 713-16.55 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 110.00 
(OM-3) $110.000 

53003-3210-94 0100 0200 713-16.56 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 150.00 
(R2-1) $150.000 

53003-3210-94 0100 0210 713-16.57 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 150.00 
(W3-1) $150.000 

53003-3210-94 0100 0220 713-16.58 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 50.00 
(W16-2P) $50.000 

53003-3210-94 0100 0230 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 124.000 684.000 $ 20,862.00 765.000 $ 23,332.50
$30.500 

53003-3210-94 0100 0240 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 482.000 -684.000 $ -20,862.00 81.000 $ 2,470.50
$30.500 
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53003-3210-94 0100 0250 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 397.000 0.000 $ 0.00 123.000 $ 1,845.00
$15.000 

53003-3210-94 0100 0260 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 714.000 0.000 $ 0.00 588.000 $ 5,292.00
$9.000 

53003-3210-94 0100 0270 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 20.000 0.000 $ 0.00 14.000 $ 1,750.00
$125.000 

53003-3210-94 0100 0280 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 2.000 0.000 $ 0.00 2.000 $ 350.00 
$175.000 

53003-3210-94 0100 0290 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED LINE) L.F. 370.000 106.000 $ 137.80 233.000 $ 302.90 
$1.300 

53003-3210-94 0100 0300 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 12.000 0.000 $ 0.00 12.000 $ 1,500.00
$125.000 

53003-8210-14 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 29.000 0.000 $ 0.00 31.348 $ 15,517.26
$495.000 

53003-8210-14 0100 0110 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 29.000 0.000 $ 0.00 26.302 $ 42,740.75
$1,625.000 

53003-8210-14 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
$25,000.000 

53003-8210-14 0100 0130 730-14.02 SAW SLOT L.F. 2,000.000 0.000 $ 0.00 0.000 $ 0.00 
$3.500 

53003-8210-14 0100 0140 730-14.03 LOOP WIRE L.F. 4,000.000 0.000 $ 0.00 0.000 $ 0.00 
$0.650 

Project Number: 53003-3210-94 Project Current Amount $ 2,130.30
Project Number: 53003-8210-14 Project Current Amount $ 7,498.50

Contract Current Amount $ 9,628.80 
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