
Rpt-ID: RCPCSUM1 Tennessee Date: 08/28/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000021922 Vendor Name: STANDARD CONSTRUCTION COMPANY, INC.

Contract ID: CNN132 Estimate Number: 0004 Pay Period: 10/17/2014
to: 10/17/2014

Contract Location: Time Allowed: 35.0 days
St, and on Fairgrounds Street from East Time Charged: 33.0 days

Elapsed Calendar Days: 33.0 days
Percent Time: 94.29 %
Percent Complete ($) 99.72 %
Percent Behind: - %

Contractor: Date Let: 04/04/2014
STANDARD CONSTRUCTION COMPANY, INC. Date Awarded: 04/21/2014
P. O. Box 38289 Date Contract Executed: 05/12/2014
Germantown, TN 38183 Date Notice to Proceed: 08/15/2014
Phone: Date Work Began: 08/15/2014

Date to be Completed: 09/18/2014
Date Time Stopped: 09/16/2014
Date Accepted: 09/26/2014

Estimate Paid: NO 
Counties:

HARDEMAN 

Project Number BID PCT Fed State Project Number Description 1
35950-3534-54 100.00 STP-M-9401(10) The resurfacing on East Margin Street from U.S. 64 (S.R. 15)

Current Contract Amount $ 186,392.55 
Original Contract Amount $ 186,392.55 

Total to Date Prev to Date This Estimate
Participating $ 194,262.58 $ 195,990.58 $ -1,728.00

Total Earnings $ 194,262.58 $ 195,990.58 $ -1,728.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 194,262.58 $ 195,990.58 $ -1,728.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 194,262.58 $ 195,990.58 $ -1,728.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 194,262.58 $ 195,990.58 $ -1,728.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
35950-3534-54 0100 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 

35950-3534-54 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

35950-3534-54 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,899.380 $ 3,899.38 

35950-3534-54 0100 0010 203-06 WATER M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

35950-3534-54 0100 0020 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TON 258.000 0.000 $ 0.00 72.780 $ 2,743.81
(TYPE D) $37.700 

35950-3534-54 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 5.000 0.000 $ 0.00 4.590 $ 6,196.50
$1,350.000 

35950-3534-54 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

35950-3534-54 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 -5,295.550 $ -5,295.55
$1.000 

35950-3534-54 0100 0040 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,049.000 0.000 $ 0.00 1,171.450 $ 127,512.33
$108.850 

35950-3534-54 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,323.590 $ 3,323.59 

35950-3534-54 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

35950-3534-54 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,140.550 $ 1,140.55 

35950-3534-54 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

35950-3534-54 0100 0050 701-02.01 CONCRETE CURB RAMP (RETROFIT) S.F. 1,026.000 0.000 $ 0.00 1,036.250 $ 30,621.19
$29.550 

35950-3534-54 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,800.00
$4,800.000 

35950-3534-54 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 528.000 -288.000 $ -1,728.00 504.000 $ 3,024.00
$6.000 

35950-3534-54 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 36.000 0.000 $ 0.00 34.000 $ 714.00 
$21.000 

35950-3534-54 0100 0090 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 5.000 0.000 $ 0.00 4.153 $ 5,232.78
$1,260.000 

35950-3534-54 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,350.00
$10,350.000 

Project Number: 35950-3534-54 Project Current Amount $ -1,728.00
Contract Current Amount $ -1,728.00 
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