
Rpt-ID: RCPCSUM1 Tennessee Date: 02/09/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070047211 Vendor Name: TRAF-MARK INDUSTRIES, L.L.C.

Contract ID: CNN133 Estimate Number: 0003 Pay Period: 08/01/2014
to: 08/01/2014

Contract Location: Time Allowed: 60.0 days
from east of Eastland Avenue to the Haywood County line, Time Charged: 60.0 days

Elapsed Calendar Days: 60.0 days
Percent Time: 100.00 %
Percent Complete ($) 100.14 %
Percent Behind: - %

Contractor: Date Let: 04/04/2014
TRAF-MARK INDUSTRIES, L.L.C. Date Awarded: 04/21/2014
PO Box 1539 Date Contract Executed: 05/12/2014
Collierville, TN 38027 Date Notice to Proceed: 06/02/2014
Phone: Date Work Began: 07/01/2014

Date to be Completed: 07/31/2014
Date Time Stopped: 07/31/2014
Date Accepted: 08/01/2014

Estimate Paid: NO 
Counties:

LAUDERDALE 

Project Number BID PCT Fed State Project Number Description 1
49946-3401-94 57.02 HSIP-4900(58) Miscellaneous safety improvements on Asbury Glimp Road (L.M.
97049-3221-04 42.98 NHTSA-HE-19(50) Miscellaneous safety improvements on S.R. 19 from east of Ea

Current Contract Amount $ 369,127.15 
Original Contract Amount $ 369,127.15 

Total to Date Prev to Date This Estimate
Participating $ 369,648.30 $ 369,648.38 $ -0.08 

Total Earnings $ 369,648.30 $ 369,648.38 $ -0.08 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 369,648.30 $ 369,648.38 $ -0.08 

2/9/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 369,648.30 $ 369,648.38 $ -0.08 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 369,648.30 $ 369,648.38 $ -0.08 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
49946-3401-94 0100 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 

97049-3221-04 0100 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

97049-3221-04 0100 0010 604-04.20 PAINTING CONCRETE SURFACES S.F. 50.000 0.000 $ 0.00 87.150 $ 871.50 
$10.000 

97049-3221-04 0100 0020 705-01.04 METAL BEAM GUARD FENCE L.F. 100.000 0.000 $ 0.00 125.000 $ 9,375.00
$75.000 

97049-3221-04 0100 0030 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 2.000 $ 950.00 
$475.000 

49946-3401-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 9,800.00
$2,450.000 

97049-3221-04 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 10.000 0.000 $ 0.00 10.000 $ 24,500.00
$2,450.000 

49946-3401-94 0100 0020 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 4.000 0.000 $ 0.00 4.000 $ 4,000.00
$1,000.000 

97049-3221-04 0100 0050 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 10.000 0.000 $ 0.00 9.000 $ 9,000.00
$1,000.000 

49946-3401-94 0100 0030 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 750.000 0.000 $ 0.00 1,190.000 $ 4,522.00
$3.800 
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97049-3221-04 0100 0060 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 735.000 0.000 $ 0.00 765.000 $ 2,907.00
$3.800 

97049-3221-04 0100 0070 705-10.38 GUARDRAIL BRIDGERAIL ATTACHED TO BRIDGE CURBS L.F. 75.000 0.000 $ 0.00 75.000 $ 12,000.00
$160.000 

49946-3401-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 200.000 0.000 $ 0.00 175.000 $ 700.00 
$4.000 

97049-3221-04 0100 0080 706-06.03 RADIUS RAIL L.F. 60.000 0.000 $ 0.00 65.000 $ 1,625.00
$25.000 

97049-3221-04 0100 0090 706-10.26 ROUNDED END ELEMENT EACH 2.000 0.000 $ 0.00 2.000 $ 110.00 
$55.000 

49946-3401-94 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00
$6,000.000 

97049-3221-04 0100 0100 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00
$6,000.000 

49946-3401-94 0100 0060 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 40.000 0.000 $ 0.00 22.500 $ 495.00 
$22.000 

49946-3401-94 0100 0070 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 1,098.000 0.000 $ 0.00 1,291.500 $ 7,942.73
$6.150 

97049-3221-04 0100 0110 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 156.000 0.000 $ 0.00 196.000 $ 1,205.40
$6.150 

49946-3401-94 0100 0080 713-02.22 BARRIER WALL DELINEATION ENHANCEMENT L.F. 300.000 0.000 $ 0.00 288.000 $ 3,168.00
$11.000 

49946-3401-94 0100 0090 713-11.01 "U" SECTION STEEL POSTS LB. 520.000 0.000 $ 0.00 525.800 $ 1,314.50
$2.500 

97049-3221-04 0100 0120 713-11.01 "U" SECTION STEEL POSTS LB. 878.000 0.000 $ 0.00 762.800 $ 1,907.00
$2.500 

49946-3401-94 0100 0100 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 3,157.000 0.000 $ 0.00 2,928.300 $ 12,738.11
$4.350 
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97049-3221-04 0100 0130 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 1,786.000 -0.019 $ -0.08 1,854.781 $ 8,068.30
$4.350 

49946-3401-94 0100 0110 713-11.21 P POST SLIP BASE EACH 5.000 0.000 $ 0.00 5.000 $ 1,825.00
$365.000 

97049-3221-04 0100 0140 713-11.21 P POST SLIP BASE EACH 8.000 0.000 $ 0.00 8.000 $ 2,920.00
$365.000 

49946-3401-94 0100 0120 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 696.000 0.000 $ 0.00 681.800 $ 9,204.30
$13.500 

97049-3221-04 0100 0150 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 108.000 0.000 $ 0.00 107.700 $ 1,453.95
$13.500 

49946-3401-94 0100 0130 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 275.000 0.000 $ 0.00 310.500 $ 4,347.00
$14.000 

97049-3221-04 0100 0160 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 466.000 0.000 $ 0.00 465.500 $ 6,517.00
$14.000 

49946-3401-94 0100 0140 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 36.000 0.000 $ 0.00 38.000 $ 1,140.00
$30.000 

97049-3221-04 0100 0170 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 63.000 0.000 $ 0.00 51.000 $ 1,530.00
$30.000 

49946-3401-94 0100 0150 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 625.000 0.000 $ 0.00 674.000 $ 22,242.00
$33.000 

97049-3221-04 0100 0180 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 278.000 0.000 $ 0.00 287.000 $ 9,471.00
$33.000 

49946-3401-94 0100 0160 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 130.000 0.000 $ 0.00 108.000 $ 2,700.00
$25.000 

97049-3221-04 0100 0190 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 20.000 0.000 $ 0.00 13.000 $ 325.00 
$25.000 

49946-3401-94 0100 0170 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 381.000 0.000 $ 0.00 274.000 $ 3,288.00
$12.000 
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97049-3221-04 0100 0200 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 293.000 0.000 $ 0.00 191.000 $ 2,292.00
$12.000 

49946-3401-94 0100 0180 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 14.000 0.000 $ 0.00 33.000 $ 1,155.00
$35.000 

49946-3401-94 0100 0190 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 30.600 0.000 $ 0.00 29.742 $ 104,097.00
$3,500.000 

97049-3221-04 0100 0210 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 15.250 0.000 $ 0.00 15.809 $ 55,331.50
$3,500.000 

49946-3401-94 0100 0200 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 2,130.000 0.000 $ 0.00 1,870.000 $ 5,610.00
$3.000 

49946-3401-94 0100 0210 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00
$2,500.000 

97049-3221-04 0100 0220 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00
$2,500.000 

Project Number: 97049-3221-04 Project Current Amount $ -0.08 
Contract Current Amount $ -0.08 
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