
Rpt-ID: RCPCSUM1 Tennessee Date: 04/08/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070010253 Vendor Name: SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC.

Contract ID: CNN134 Estimate Number: 0005 Pay Period: 08/21/2014
to: 03/18/2015

Contract Location: Time Allowed: 80.0 days
at various Stop Controlled intersections. Time Charged: 80.0 days

Elapsed Calendar Days: 80.0 days
Percent Time: 100.00 %
Percent Complete ($) 82.75 %
Percent Behind: 17.25 %

Contractor: Date Let: 04/04/2014
SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC. Date Awarded: 04/21/2014
9303 Cordova Park Road Date Contract Executed: 05/08/2014
Cordova, TN 38018 Date Notice to Proceed: 05/13/2014
Phone: Date Work Began: 05/13/2014

Date to be Completed: 07/31/2014
Date Time Stopped: 07/31/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
CARTER 
COCKE 
JOHNSON 

Project Number BID PCT Fed State Project Number Description 1
98018-3214-94 68.91 HSIP-REG1(96) Miscellaneous safety improvements at various Stop Controlled
98018-3217-94 31.09 HSIP-REG1(99) Miscellaneous safety improvements at various Stop Controlled

Current Contract Amount $ 448,044.37 
Original Contract Amount $ 445,905.11 

Total to Date Prev to Date This Estimate
Participating $ 373,674.99 $ 372,992.19 $ 682.80 

Total Earnings $ 373,674.99 $ 372,992.19 $ 682.80 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 373,674.99 $ 372,992.19 $ 682.80 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 373,674.99 $ 372,992.19 $ 682.80 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 373,674.99 $ 372,992.19 $ 682.80 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98018-3217-94 0100 901 104-03.10 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 3.000 $ 497.34 

P Post Relocation $165.780 

98018-3214-94 0100 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

98018-3217-94 0100 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

98018-3217-94 0100 0010 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 22.000 0.000 $ 0.00 0.000 $ 0.00 
$240.000 

98018-3217-94 0100 0020 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 20.000 0.000 $ 0.00 0.000 $ 0.00 
$26.250 

98018-3214-94 0100 0010 604-04.20 PAINTING CONCRETE SURFACES S.F. 250.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

98018-3217-94 0100 0030 604-04.20 PAINTING CONCRETE SURFACES S.F. 120.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

98018-3217-94 0100 0040 701-03 CONCRETE MEDIAN PAVEMENT C.Y. 4.000 0.000 $ 0.00 0.000 $ 0.00 
$1,113.000 

98018-3217-94 0100 0050 702-01.01 EXTRUDED MOUNTABLE CURB L.F. 68.000 0.000 $ 0.00 0.000 $ 0.00 
$65.100 
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98018-3214-94 0100 0020 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 5,750.000 0.000 $ 0.00 4,772.000 $ 18,133.60
$3.800 

98018-3217-94 0100 0060 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 1,520.000 0.000 $ 0.00 1,727.000 $ 6,562.60
$3.800 

98018-3214-94 0100 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 13,650.00
$13,650.000 

98018-3217-94 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,850.00
$5,850.000 

98018-3217-94 0100 0080 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 27.000 0.000 $ 0.00 7.000 $ 266.00 
$38.000 

98018-3214-94 0100 0040 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 1,668.000 0.000 $ 0.00 1,728.000 $ 11,232.00
$6.500 

98018-3217-94 0100 0090 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 654.000 0.000 $ 0.00 450.000 $ 2,925.00
$6.500 

98018-3214-94 0100 0050 713-11.01 "U" SECTION STEEL POSTS LB. 2,392.000 0.000 $ 0.00 2,285.000 $ 7,769.00
$3.400 

98018-3217-94 0100 0100 713-11.01 "U" SECTION STEEL POSTS LB. 1,092.000 0.000 $ 0.00 984.500 $ 3,347.30
$3.400 

98018-3214-94 0100 0060 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 13,739.000 171.400 $ 771.30 13,663.300 $ 61,484.85
$4.500 

98018-3217-94 0100 0110 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 4,527.000 0.000 $ 0.00 2,204.120 $ 9,918.54
$4.500 

98018-3214-94 0100 0070 713-11.21 P POST SLIP BASE EACH 32.000 0.000 $ 0.00 28.000 $ 11,200.00
$400.000 

98018-3217-94 0100 0120 713-11.21 P POST SLIP BASE EACH 9.000 0.000 $ 0.00 7.000 $ 2,800.00
$400.000 

98018-3214-94 0100 0080 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 670.000 0.000 $ 0.00 669.140 $ 8,866.11
$13.250 
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98018-3217-94 0100 0130 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 97.000 0.000 $ 0.00 77.000 $ 1,020.25
$13.250 

98018-3214-94 0100 0090 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 3,280.000 0.000 $ 0.00 3,244.000 $ 47,849.00
$14.750 

98018-3217-94 0100 0140 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 1,288.000 -6.000 $ -88.50 729.510 $ 10,760.27
$14.750 

98018-3217-94 0100 900 713-15.02 REMOVAL & RELOCATION OF SIGN & SUPPORT EACH 0.000 0.000 $ 0.00 61.000 $ 3,003.03
$49.230 

98018-3214-94 0100 0100 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 141.000 0.000 $ 0.00 99.000 $ 2,970.00
$30.000 

98018-3217-94 0100 0150 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 65.000 0.000 $ 0.00 38.000 $ 1,140.00
$30.000 

98018-3217-94 0100 0160 713-30.09 BARRIER MOUNTED SIGN SUPPORT (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 1,500.00
(WARNING SIGNS) $750.000 

98018-3214-94 0100 902 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 0.000 0.000 $ 0.00 20.000 $ 945.00 
$47.250 

98018-3217-94 0100 0170 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 14.000 0.000 $ 0.00 14.000 $ 661.50 
$47.250 

98018-3214-94 0100 0110 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 187.000 0.000 $ 0.00 14.000 $ 661.50 
$47.250 

98018-3217-94 0100 0180 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 20.000 0.000 $ 0.00 20.000 $ 945.00 
$47.250 

98018-3214-94 0100 0120 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 182.000 0.000 $ 0.00 172.006 $ 3,161.47
$18.380 

98018-3217-94 0100 0190 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 244.000 0.000 $ 0.00 174.823 $ 3,213.25
$18.380 

98018-3214-94 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 887.000 0.000 $ 0.00 696.000 $ 6,758.16
$9.710 
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98018-3217-94 0100 0200 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 303.000 0.000 $ 0.00 325.000 $ 3,155.75
$9.710 

98018-3214-94 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 15.000 0.000 $ 0.00 15.000 $ 1,968.75
$131.250 

98018-3217-94 0100 0210 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 11.000 0.000 $ 0.00 11.000 $ 1,443.75
$131.250 

98018-3217-94 0100 0220 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 262.50 
$262.500 

98018-3217-94 0100 0230 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 1.000 0.000 $ 0.00 1.000 $ 183.75 
$183.750 

98018-3214-94 0100 0150 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 4.000 0.000 $ 0.00 4.000 $ 735.00 
$183.750 

98018-3214-94 0100 0160 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 35.000 0.000 $ 0.00 36.000 $ 273.96 
$7.610 

98018-3217-94 0100 0240 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 28.000 0.000 $ 0.00 38.000 $ 289.18 
$7.610 

98018-3217-94 0100 0250 716-04.14 PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 183.75 
$183.750 

98018-3214-94 0100 0170 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 9.800 0.000 $ 0.00 0.000 $ 0.00 
$2,310.000 

98018-3217-94 0100 0260 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 3.500 0.000 $ 0.00 0.000 $ 0.00 
$2,310.000 

98018-3214-94 0100 0180 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 1,800.000 0.000 $ 0.00 0.000 $ 0.00 
$1.840 

98018-3217-94 0100 0270 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 350.000 0.000 $ 0.00 0.000 $ 0.00 
$1.840 

98018-3214-94 0100 9002 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 0.000 0.000 $ 0.00 10.707 $ 22,709.55
$2,121.000 
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98018-3217-94 0100 9004 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 0.000 0.000 $ 0.00 3.927 $ 8,329.17
$2,121.000 

98018-3214-94 0100 9003 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 0.000 0.000 $ 0.00 220.000 $ 433.40 
$1.970 

98018-3217-94 0100 9005 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 0.000 0.000 $ 0.00 211.000 $ 415.67 
$1.970 

98018-3214-94 0100 0190 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 11,900.00
$11,900.000 

98018-3217-94 0100 0280 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,100.00
$5,100.000 

98018-3214-94 0100 0200 730-26.07 FLASHING WARNING BEACON (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 6,400.00
$3,200.000 

98018-3214-94 0100 0210 730-26.08 FLASHING WARNING BEACON (DESCRIPTION) EACH 15.000 0.000 $ 0.00 15.000 $ 48,000.00
$3,200.000 

98018-3217-94 0100 0290 730-26.08 FLASHING WARNING BEACON (DESCRIPTION) EACH 8.000 0.000 $ 0.00 4.000 $ 12,800.00
$3,200.000 

Project Number: 98018-3214-94 Project Current Amount $ 771.30 
Project Number: 98018-3217-94 Project Current Amount $ -88.50 

Contract Current Amount $ 682.80 
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