
Rpt-ID: RCPCSUM1 Tennessee Date: 02/09/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000008116 Vendor Name: LEHMAN-ROBERTS COMPANY

Contract ID: CNN136 Estimate Number: 0003 Pay Period: 08/16/2014
to: 08/16/2014

Contract Location: Time Allowed: 35.0 days
(L.M. 12.21 to L.M. 16.16). Time Charged: 33.0 days

Elapsed Calendar Days: 33.0 days
Percent Time: 94.29 %
Percent Complete ($) 85.75 %
Percent Behind: 8.54 %

Contractor: Date Let: 04/04/2014
LEHMAN-ROBERTS COMPANY Date Awarded: 04/21/2014
PO Box 1603 Date Contract Executed: 05/12/2014
Memphis, TN 38101 Date Notice to Proceed: 07/14/2014
Phone: Date Work Began: 07/14/2014

Date to be Completed: 08/17/2014
Date Time Stopped: 08/15/2014
Date Accepted: 08/18/2014

Estimate Paid: NO 
Counties:
SHELBY 

Project Number BID PCT Fed State Project Number Description 1
79035-3216-94 10.63 STP/HSIP-205(24) Safety, From SR-15 to I-40
79035-4215-04 3.17 N/A Bridge items, From SR-15 to I-40
79035-8216-14 86.20 STP/HSIP-205(24) The resurfacing on S.R. 205 from U.S. 64 (S.R. 15) (L.M. 12.

Current Contract Amount $ 506,243.56 
Original Contract Amount $ 506,243.56 

Total to Date Prev to Date This Estimate
Participating $ 442,933.39 $ 443,120.11 $ -186.72 

Total Earnings $ 442,933.39 $ 443,120.11 $ -186.72 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

2/9/2015



Amount Due $ 442,933.39 $ 443,120.11 $ -186.72 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 442,933.39 $ 443,120.11 $ -186.72 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 442,933.39 $ 443,120.11 $ -186.72 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
79035-3216-94 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

79035-4215-04 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

79035-8216-14 0100 9020 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

79035-3216-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79035-4215-04 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79035-8216-14 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79035-3216-94 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79035-4215-04 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79035-8216-14 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -3.780 $ -3.78 6,422.260 $ 6,422.26 
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79035-8216-14 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 100.000 0.000 $ 0.00 37.660 $ 1,167.46
$31.000 

79035-8216-14 0100 0020 203-06 WATER M.G. 8.310 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

79035-8216-14 0100 0030 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,045.369 0.000 $ 0.00 1,121.030 $ 30,267.81
$27.000 

79035-8216-14 0100 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 46.000 0.000 $ 0.00 22.140 $ 2,523.96
$114.000 

79035-8216-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -39.050 $ -39.05 

79035-8216-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 13.000 $ 13.00 

79035-8216-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79035-8216-14 0100 0050 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 17.670 0.000 $ 0.00 15.480 $ 10,836.00
$700.000 

79035-8216-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79035-8216-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79035-8216-14 0100 0060 411-01.10 ACS MIX(PG64-22) GRADING D TON 3,957.480 -2.200 $ -184.23 3,522.880 $ 295,005.97
$83.740 

79035-8216-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 1.290 $ 1.29 -2,071.460 $ -2,071.46 

79035-3216-94 0100 9015 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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79035-4215-04 0100 9016 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79035-8216-14 0100 9017 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79035-8216-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79035-8216-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,125.200 $ 3,125.20 

79035-8216-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79035-8216-14 0100 0070 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 548.950 0.000 $ 0.00 210.380 $ 7,479.01
$35.550 

79035-4215-04 0100 0010 604-10.44 EXPANSION JOINT REPAIRS L.F. 72.000 0.000 $ 0.00 72.500 $ 16,156.63
$222.850 

79035-3216-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 5,000.00
$2,500.000 

79035-8216-14 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,750.00
$5,750.000 

79035-8216-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 1,024.000 0.000 $ 0.00 980.000 $ 5,733.00
$5.850 

79035-3216-94 0100 0020 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 321.000 0.000 $ 0.00 307.000 $ 10,745.00
$35.000 

79035-3216-94 0100 0030 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 22.000 0.000 $ 0.00 30.000 $ 750.00 
$25.000 

79035-3216-94 0100 0040 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 112.000 0.000 $ 0.00 147.000 $ 2,058.00
$14.000 

79035-3216-94 0100 0050 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 6.000 0.000 $ 0.00 4.000 $ 800.00 
$200.000 
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79035-3216-94 0100 0060 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$225.000 

79035-3216-94 0100 0070 716-03.06 PLASTIC WORD PAVEMENT MARKING (SIGNAL AHEAD) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00
$500.000 

79035-8216-14 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 15.181 0.000 $ 0.00 0.944 $ 944.00 
$1,000.000 

79035-3216-94 0100 0080 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 15.181 0.000 $ 0.00 14.146 $ 29,706.60
$2,100.000 

79035-3216-94 0100 0090 716-13.03 SPRAY THERMO PVMT MRKNG (60 mil) (8IN BARRIER LINE) L.F. 416.000 0.000 $ 0.00 0.000 $ 0.00 
$2.800 

79035-8216-14 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,560.00
$9,560.000 

Project Number: 79035-8216-14 Project Current Amount $ -186.72
Contract Current Amount $ -186.72 
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