
Rpt-ID: RCPCSUM1 Tennessee Date: 12/30/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNN137 Estimate Number: 0007 Pay Period: 11/11/2014
to: 12/16/2014

Contract Location: Time Allowed: 128.0 days
training site facility in Nashville, including grading, Time Charged: 113.0 days

Elapsed Calendar Days: 113.0 days
Percent Time: 88.28 %
Percent Complete ($) 97.65 %
Percent Behind: - %

Contractor: Date Let: 04/04/2014
LOJAC ENTERPRISES, INC. Date Awarded: 04/21/2014
P.O. Box 998 Date Contract Executed: 05/05/2014
Lebanon, TN 37088 Date Notice to Proceed: 05/26/2014
Phone: Date Work Began: 06/09/2014

Date to be Completed: 09/30/2014
Date Time Stopped: 09/15/2014
Date Accepted: 10/13/2014

Estimate Paid: NO 
Counties:

DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
99109-3999-94 100.00 HSIP-9900(77) Construction of the Traffic Incident Management (TIM) traini

Current Contract Amount $ 949,535.43 
Original Contract Amount $ 912,025.05 

Total to Date Prev to Date This Estimate
Participating $ 927,067.07 $ 927,067.07 $ 0.00 

Total Earnings $ 927,067.07 $ 927,067.07 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 927,067.07 $ 927,067.07 $ 0.00 
Test Report Payment Adjustment $ -55.25 $ -55.25 $ 0.00 

12/30/2014



Total Adjusted Earnings $ 927,011.82 $ 927,011.82 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 927,011.82 $ 927,011.82 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
99109-3999-94 0100 9500 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 2,194.20

Removal of covered shelter and concrete slab $2,194.200 

99109-3999-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
$15,000.000 

99109-3999-94 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

99109-3999-94 0900 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

99109-3999-94 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

99109-3999-94 0900 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

99109-3999-94 0100 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9015 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7,480.050 $ 7,480.05 

99109-3999-94 0900 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

99109-3999-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 29,500.00
$29,500.000 

99109-3999-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 4,202.000 0.000 $ 0.00 4,224.350 $ 40,131.33
$9.500 
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99109-3999-94 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$14.250 

99109-3999-94 0100 0040 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 2,244.000 0.000 $ 0.00 735.510 $ 8,826.12
$12.000 

99109-3999-94 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 629.550 $ 8,971.09
$14.250 

99109-3999-94 0100 0050 203-06 WATER M.G. 71.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

99109-3999-94 0100 0060 209-05 SEDIMENT REMOVAL C.Y. 20.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

99109-3999-94 0100 0070 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 525.000 0.000 $ 0.00 812.000 $ 2,314.20
$2.850 

99109-3999-94 0100 0080 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 3,160.000 0.000 $ 0.00 2,699.000 $ 2,833.95
$1.050 

99109-3999-94 0100 0090 209-08.07 ROCK CHECK DAM PER EACH 10.000 0.000 $ 0.00 8.000 $ 880.00 
$110.000 

99109-3999-94 0100 0100 209-08.08 ENHANCED ROCK CHECK DAM EACH 9.000 0.000 $ 0.00 10.000 $ 3,000.00
$300.000 

99109-3999-94 0100 0110 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$325.000 

99109-3999-94 0100 0120 209-09.21 POLYACRYLAMIDE GEL LOGS EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
$125.000 

99109-3999-94 0100 0130 209-09.22 POLYACRYLAMIDE POWDER LB. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$7.250 

99109-3999-94 0100 9501 209-40.30 CATCH BASIN PROTECTION (TYPE A) EACH 0.000 0.000 $ 0.00 1.000 $ 451.50 
$451.500 

99109-3999-94 0100 0140 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 6,247.000 0.000 $ 0.00 6,368.310 $ 122,589.97
$19.250 
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99109-3999-94 0100 0150 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 25.000 0.000 $ 0.00 0.000 $ 0.00 
$27.600 

99109-3999-94 0100 0160 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 1,883.000 0.000 $ 0.00 1,680.870 $ 114,299.16
$68.000 

99109-3999-94 0100 0170 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 1,255.000 0.000 $ 0.00 1,252.880 $ 88,954.48
$71.000 

99109-3999-94 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8,137.950 $ -8,137.95 

99109-3999-94 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 819.000 $ 819.00 

99109-3999-94 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

99109-3999-94 0100 0180 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 15.000 0.000 $ 0.00 9.080 $ 7,354.80
$810.000 

99109-3999-94 0100 0190 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 50.000 0.000 $ 0.00 65.540 $ 3,391.70
$51.750 

99109-3999-94 0100 0200 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 7.000 0.000 $ 0.00 0.000 $ 0.00 
$655.000 

99109-3999-94 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

99109-3999-94 0100 0210 407-07.01 INTELLIGENT COMPACTION EQUIPMENT LS 1.000 0.000 $ 0.00 1.000 $ 173,220.00
$173,220.000 

99109-3999-94 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

99109-3999-94 0100 0220 411-01.10 ACS MIX(PG64-22) GRADING D TON 735.000 0.000 $ 0.00 766.790 $ 69,777.89
$91.000 
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99109-3999-94 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -932.420 $ -932.42 

99109-3999-94 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

99109-3999-94 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 393.000 $ 393.00 

99109-3999-94 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

99109-3999-94 0100 0230 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 0.200 0.000 $ 0.00 0.200 $ 50.00 
$250.000 

99109-3999-94 0100 0240 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 50.000 0.000 $ 0.00 50.000 $ 3,325.00
$66.500 

99109-3999-94 0100 0250 607-03.30 18" PIPE CULVERT L.F. 68.000 0.000 $ 0.00 68.000 $ 3,060.00
$45.000 

99109-3999-94 0100 0260 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 48.000 0.000 $ 0.00 64.000 $ 5,056.00
$79.000 

99109-3999-94 0100 0270 607-08.02 42" CONCRETE PIPE CULVERT (CLASS III) L.F. 6.000 0.000 $ 0.00 6.000 $ 2,310.00
$385.000 

99109-3999-94 0100 0280 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 11.000 0.000 $ 0.00 8.660 $ 5,196.00
$600.000 

99109-3999-94 0100 0290 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 295.000 0.000 $ 0.00 227.000 $ 283.75 
$1.250 

99109-3999-94 0100 9502 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 0.000 0.000 $ 0.00 1.000 $ 2,625.00
$2,625.000 

99109-3999-94 0100 0300 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 100.000 0.000 $ 0.00 100.000 $ 1,800.00
$18.000 

99109-3999-94 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$27.000 

99109-3999-94 0100 0310 705-80.01 LONGITUDINAL CABLE BARRIER L.F. 200.000 0.000 $ 0.00 186.000 $ 3,441.00
$18.500 

99109-3999-94 0100 0320 705-80.02 LONGITUDINAL CABLE BARRIER (END TERMINAL) STANDARD EACH 2.000 0.000 $ 0.00 2.000 $ 7,000.00
$3,500.000 

99109-3999-94 0100 0330 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 
$1.100 

99109-3999-94 0100 0340 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 50.000 0.000 $ 0.00 0.000 $ 0.00 
$26.000 

99109-3999-94 0100 0350 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 70.000 0.000 $ 0.00 207.460 $ 7,883.48
$38.000 

99109-3999-94 0100 0360 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,450.00
$1,450.000 

99109-3999-94 0100 0370 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

99109-3999-94 0100 9504 712-02.04 INTERCONNECTED PORTABLE BARRIER RAIL (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 108.000 $ 30,559.68
Vulcan TL-4 Barrier w/Jacks & Wheels $282.960 

99109-3999-94 0100 0380 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 16.000 $ 520.00 
$32.500 

99109-3999-94 0100 0390 712-05.01 WARNING LIGHTS (TYPE A) EACH 6.000 0.000 $ 0.00 6.000 $ 93.00 
$15.500 

99109-3999-94 0100 0400 712-06 SIGNS (CONSTRUCTION) S.F. 70.000 0.000 $ 0.00 57.000 $ 527.25 
$9.250 

99109-3999-94 0100 0410 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 72.000 0.000 $ 0.00 60.000 $ 1,290.00
$21.500 

99109-3999-94 0100 0420 713-11.21 P POST SLIP BASE EACH 2.000 0.000 $ 0.00 2.000 $ 550.00 
$275.000 

99109-3999-94 0100 0430 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 31,400.00
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$15,700.000 

99109-3999-94 0100 0440 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 370.00 
(R1-1 W/ 1-P8 SUPPORT) $185.000 

99109-3999-94 0100 0450 713-16.21 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 752.00 
(R1-1 W/ 1-P8 SUPPORT) $188.000 

99109-3999-94 0100 0460 713-16.22 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 340.00 
(R1-2 W/ 1-P8 SUPPORT) $170.000 

99109-3999-94 0100 0470 713-16.23 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 546.00 
(R2-1 W/ 1-P8 SUPPORT) $182.000 

99109-3999-94 0100 0480 713-16.24 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 
(W2-8 & W4-4P (MOD.) $250.000 

99109-3999-94 0100 0490 713-16.25 SIGNS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 1,360.00
(TN-45a W/ 1-P8 SUPPORT) $170.000 

99109-3999-94 0100 0500 716-01.12 RAISED PVMT MARKERS (MONO-DIRECTIONAL) (1 COLOR LENS) EACH 70.000 0.000 $ 0.00 88.000 $ 4,400.00
$50.000 

99109-3999-94 0100 0510 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 48.000 0.000 $ 0.00 126.000 $ 2,520.00
$20.000 

99109-3999-94 0100 0520 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 171.000 0.000 $ 0.00 68.000 $ 1,360.00
$20.000 

99109-3999-94 0100 0530 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED LINE) L.F. 250.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

99109-3999-94 0100 0540 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 0.600 0.000 $ 0.00 0.500 $ 3,750.00
$7,500.000 

99109-3999-94 0100 0550 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 163.000 0.000 $ 0.00 292.000 $ 876.00 
$3.000 

99109-3999-94 0100 0560 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 0.400 0.000 $ 0.00 0.384 $ 1,152.00
$3,000.000 

99109-3999-94 0100 0570 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,250.00
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$9,250.000 

99109-3999-94 0100 0580 730-26.08 FLASHING WARNING BEACON (DESCRIPTION) EACH 1.000 0.000 $ 0.00 2.000 $ 10,410.00
$5,205.000 

99109-3999-94 0100 0590 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 200.000 0.000 $ 0.00 382.670 $ 2,066.42
$5.400 

99109-3999-94 0100 0600 740-11.04 TEMPORARY SEDIMENT TUBE 20IN (DESCRIPTION) L.F. 500.000 0.000 $ 0.00 120.000 $ 318.00 
(EROSION CONTROL) $2.650 

99109-3999-94 0900 9503 790-03.02 POLE 40FT CLASS 3 WOOD EACH 0.000 0.000 $ 0.00 1.000 $ 1,680.00
$1,680.000 

99109-3999-94 0900 0670 790-04.03 POLE 45FT CLASS 3 WOOD EACH 2.000 0.000 $ 0.00 2.000 $ 2,768.00
$1,384.000 

99109-3999-94 0900 0680 790-05.02 POLE 50FT CLASS 2 WOOD EACH 1.000 0.000 $ 0.00 1.000 $ 1,888.00
$1,888.000 

99109-3999-94 0900 0690 790-26.01 3PH CROSSARM 25KV EACH 3.000 0.000 $ 0.00 5.000 $ 5,035.00
$1,007.000 

99109-3999-94 0900 0700 790-26.12 3PH CROSSARM DBL SM ANGLE 25KV EACH 1.000 0.000 $ 0.00 1.000 $ 1,573.00
$1,573.000 

99109-3999-94 0900 0710 790-26.26 3PH CROSSARM DEAD END 25KV EACH 1.000 0.000 $ 0.00 2.000 $ 2,516.00
$1,258.000 

99109-3999-94 0900 0720 790-32.01 DOWN GUY - THROUGH BOLT TYPE EACH 5.000 0.000 $ 0.00 6.000 $ 1,698.00
$283.000 

99109-3999-94 0900 0730 790-33.04 SCREW TYPE ANCHOR 10,000LB-12,000LB EACH 5.000 0.000 $ 0.00 6.000 $ 2,268.00
$378.000 

99109-3999-94 0900 0740 790-40.02 OH COND 2 7/1 ACSR SPARATE L.F. 3,740.000 0.000 $ 0.00 1,860.000 $ 4,278.00
$2.300 

99109-3999-94 0900 0750 790-98.01 REMOVE WIRE L.F. 4,308.000 0.000 $ 0.00 6,069.000 $ 8,496.60
$1.400 

99109-3999-94 0900 0760 790-98.02 REMOVE POLES EACH 5.000 0.000 $ 0.00 5.000 $ 1,575.00
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$315.000 

99109-3999-94 0900 0770 790-98.03 REMOVE FRAMING/ASSOCIATED APPARATUS EACH 17.000 0.000 $ 0.00 24.000 $ 3,024.00
$126.000 

99109-3999-94 0900 0780 797-05.52 8IN PVC GRAVITY SEWER 6FT-12FT DEPTH L.F. 370.000 0.000 $ 0.00 426.000 $ 20,963.46
$49.210 

99109-3999-94 0900 0790 797-07.04 48IN MANHOLE 8FT-10FT DEPTH EACH 3.000 0.000 $ 0.00 3.000 $ 9,000.00
$3,000.000 

99109-3999-94 0900 0800 797-07.80 REMOVE SEWER MANHOLE EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 
$500.000 

99109-3999-94 0900 0810 797-11.31 RETIREIN PLACE EXISTING SEWER 8IN-14IN L.F. 476.000 0.000 $ 0.00 476.000 $ 1,975.40
$4.150 

99109-3999-94 0100 0610 801-01 SEEDING (WITH MULCH) UNIT 10.000 0.000 $ 0.00 31.260 $ 1,250.40
$40.000 

99109-3999-94 0100 0620 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 100.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

99109-3999-94 0100 0630 801-02 SEEDING (WITHOUT MULCH) UNIT 15.000 0.000 $ 0.00 24.210 $ 605.25 
$25.000 

0100 0630 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 25.000 0.000 $ 0.00 -2.210 $ -55.25 

99109-3999-94 0100 0640 801-03 WATER (SEEDING & SODDING) M.G. 75.000 0.000 $ 0.00 36.000 $ 900.00 
$25.000 

99109-3999-94 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$24.000 

99109-3999-94 0100 0650 803-01 SODDING (NEW SOD) S.Y. 6,000.000 0.000 $ 0.00 5,004.880 $ 10,009.76
$2.000 

99109-3999-94 0100 0660 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 250.000 0.000 $ 0.00 2,688.440 $ 3,360.55
$1.250 
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