
Rpt-ID: RCPCSUM1 Tennessee Date: 05/07/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070033120 Vendor Name: RMD HOLDINGS, LTD. DBA NATIONWIDE CONSTR

Contract ID: CNN138 Estimate Number: 0002 Pay Period: 09/01/2014
to: 10/14/2014

Contract Location: Time Allowed: 95.0 days
from east of S.R. 109 (L.M. 10.43) to near S.R. 840 Time Charged: 94.0 days

Elapsed Calendar Days: 94.0 days
Percent Time: 98.95 %
Percent Complete ($) 99.20 %
Percent Behind: - %

Contractor: Date Let: 04/04/2014
RMD HOLDINGS, LTD. DBA NATIONWIDE CONSTR Date Awarded: 04/21/2014
53861 Gratiot Date Contract Executed: 05/08/2014
Chesterfield, MI 48051 Date Notice to Proceed: 05/29/2014
Phone: Date Work Began: 08/11/2014

Date to be Completed: 08/31/2014
Date Time Stopped: 08/30/2014
Date Accepted: 09/04/2014

Estimate Paid: NO 
Counties:
WILSON 

Project Number BID PCT Fed State Project Number Description 1
97095-3129-04 100.00 NHTSA-HE-I-40-5(144) The installation of longitudinal cable barrier along I-40 fr

Current Contract Amount $ 118,872.59 
Original Contract Amount $ 118,872.59 

Total to Date Prev to Date This Estimate
Participating $ 118,002.19 $ 118,002.19 $ 0.00 

Total Earnings $ 118,002.19 $ 118,002.19 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 118,002.19 $ 118,002.19 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

5/7/2015



Total Adjusted Earnings $ 118,002.19 $ 118,002.19 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 118,002.19 $ 118,002.19 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
97095-3129-04 0100 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 

97095-3129-04 0100 0010 705-80.01 LONGITUDINAL CABLE BARRIER L.F. 8,490.000 0.000 $ 0.00 8,410.000 $ 91,500.80
$10.880 

97095-3129-04 0100 0020 705-80.18 CABLE BARRIER TERMINAL EACH 4.000 0.000 $ 0.00 4.000 $ 9,834.72
$2,458.680 

97095-3129-04 0100 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,747.13
$5,747.130 

97095-3129-04 0100 0040 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 1.000 0.000 $ 0.00 1.000 $ 1,149.43
$1,149.430 

97095-3129-04 0100 0050 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,770.11
$9,770.110 

5/7/2015


