
Rpt-ID: RCPCSUM1 Tennessee Date: 02/11/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNN139 Estimate Number: 0005 Pay Period: 08/15/2015
to: 02/05/2016

Contract Location: Time Allowed: 137.0 days
from Corner Drive to Campbell County line, Time Charged: 158.0 days

Elapsed Calendar Days: 158.0 days
Percent Time: 115.33 %
Percent Complete ($) 97.91 %
Percent Behind: 17.42 %

Contractor: Date Let: 04/04/2014
ROGERS GROUP, INC. Date Awarded: 04/21/2014
PO Box 25250 Date Contract Executed: 04/30/2014
Nashville, TN 37202 Date Notice to Proceed: 05/21/2014
Phone: Date Work Began: 08/12/2014

Date to be Completed: 10/04/2014
Date Time Stopped: 10/25/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
SCOTT 

Project Number BID PCT Fed State Project Number Description 1
76003-3259-94 5.63 STP/HSIP-63(57) From West of Corner Drive To Campbell County Line
76003-8259-14 72.54 STP/HSIP-63(57) The resurfacing (thin mix overlay) on S.R. 63 from west of C
76010-3225-94 1.51 STP/HSIP-456(10) From East of Tunnel Hill Rd. To S.R. 29 (US27)
76010-4225-04 3.88 N/A Bridge: From East of Tunnel Hill Rd. To S.R. 29 (US27)
76010-8225-14 16.45 STP/HSIP-456(10) The resurfacing on S.R. 456 from east of Tunnel Hill Road (L

Current Contract Amount $ 2,030,112.90 
Original Contract Amount $ 2,016,252.90 

Total to Date Prev to Date This Estimate

2/11/2016



Participating $ 2,095,708.73 $ 2,095,708.73 $ 0.00 
Total Earnings $ 2,095,708.73 $ 2,095,708.73 $ 0.00 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,095,708.73 $ 2,095,708.73 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 2,095,708.73 $ 2,095,708.73 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 2,095,708.73 $ 2,095,708.73 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

76003-3259-94 0100 9028 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

76003-8259-14 0100 9029 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

76010-3225-94 0100 9030 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

76010-4225-04 0500 9031 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

76010-8225-14 0100 9032 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

76003-3259-94 0100 9038 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

76003-8259-14 0100 9039 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -14.000 $ -14,000.00
$1,000.000 

76010-3225-94 0100 9040 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 
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76010-4225-04 0500 9041 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

76010-8225-14 0100 9042 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

76003-3259-94 0100 9033 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

76003-8259-14 0100 9034 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

76010-3225-94 0100 9035 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

76010-4225-04 0500 9036 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

76010-8225-14 0100 9037 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

76003-3259-94 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

76003-8259-14 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

76010-3225-94 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

76010-4225-04 0500 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

76010-8225-14 0100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

2/11/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 
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Supplemental Description Unit Price
76003-3259-94 0100 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

76003-8259-14 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9019 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 37,394.370 $ 37,394.37 

76010-3225-94 0100 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

76010-4225-04 0500 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

76010-8225-14 0100 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9022 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 8,088.240 $ 8,088.24 

76003-8259-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 171.000 0.000 $ 0.00 54.320 $ 28,789.60
$530.000 

76010-8225-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 17.000 0.000 $ 0.00 7.740 $ 4,102.20
$530.000 

76003-8259-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

76010-8225-14 0100 9011 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

76003-8259-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

76010-8225-14 0100 9012 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

76003-8259-14 0100 0020 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 833.000 0.000 $ 0.00 0.000 $ 0.00 
$91.000 
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76010-8225-14 0100 0020 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 395.000 0.000 $ 0.00 0.000 $ 0.00 
$91.000 

76010-8225-14 0100 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 2,134.000 0.000 $ 0.00 2,610.120 $ 252,398.60
$96.700 

76003-8259-14 0100 0030 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 10,938.000 0.000 $ 0.00 12,447.950 $ 1,229,857.46
$98.800 

76003-8259-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 52,654.830 $ 52,654.83 

76010-8225-14 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

76003-3259-94 0100 9023 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

76003-8259-14 0100 9024 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

76010-3225-94 0100 9025 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

76010-4225-04 0500 9026 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

76010-8225-14 0100 9027 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

76003-8259-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

76010-8225-14 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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76003-8259-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7,492.500 $ 7,492.50 

76010-8225-14 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,404.000 $ 1,404.00 

76003-8259-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

76010-8225-14 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

76003-3259-94 0100 0010 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 15.600 0.000 $ 0.00 20.804 $ 9,257.78
$445.000 

76010-8225-14 0100 0040 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 3.000 0.000 $ 0.00 2.745 $ 1,221.53
$445.000 

76003-3259-94 0100 0020 411-12.05 SCORING FOR CENTERLINE RUMBLE (4IN WIDTH-24IN SPACING) L.M. 7.100 0.000 $ 0.00 11.060 $ 5,972.40
$540.000 

76003-8259-14 0100 0040 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 2,404.000 0.000 $ 0.00 1,277.290 $ 23,118.95
$18.100 

76010-8225-14 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 2,293.000 0.000 $ 0.00 1,746.090 $ 31,604.23
$18.100 

76010-4225-04 0500 0010 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 5.000 0.000 $ 0.00 14.470 $ 9,839.60
$680.000 

76010-8225-14 0100 0060 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 9.000 0.000 $ 0.00 0.000 $ 0.00 
$680.000 

76010-4225-04 0500 0020 617-04.02 TYPE 2 THIN EPOXY OVERLAY (LOW-MOD EPOXY) S.Y. 1,695.000 0.000 $ 0.00 1,707.660 $ 66,598.74
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$39.000 

76003-3259-94 0100 0030 701-02.01 CONCRETE CURB RAMP (RETROFIT) S.F. 600.000 0.000 $ 0.00 1,421.400 $ 28,143.72
$19.800 

76003-3259-94 0100 0040 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 2,038.000 0.000 $ 0.00 2,125.000 $ 35,700.00
$16.800 

76010-3225-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 275.000 0.000 $ 0.00 0.000 $ 0.00 
$16.800 

76003-3259-94 0100 0050 705-02.50 SHOP CURVED GUARDRAIL L.F. 63.000 0.000 $ 0.00 0.000 $ 0.00 
$19.300 

76010-3225-94 0100 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$25.200 

76003-3259-94 0100 0060 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
$1,370.000 

76003-3259-94 0100 0070 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$720.000 

76003-3259-94 0100 0080 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 10.000 $ 22,600.00
$2,260.000 

76010-3225-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 5.000 0.000 $ 0.00 5.000 $ 11,300.00
$2,260.000 

76003-3259-94 0100 0090 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$1,240.000 

76010-3225-94 0100 0030 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$1,240.000 

76003-3259-94 0100 0100 706-01 GUARDRAIL REMOVED L.F. 2,087.000 0.000 $ 0.00 1,662.500 $ 1,828.75
$1.100 
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76010-3225-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 250.000 0.000 $ 0.00 0.000 $ 0.00 
$1.100 

76003-8259-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 31,320.00
$31,320.000 

76010-8225-14 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,480.00
$3,480.000 

76003-8259-14 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 50.000 $ 1,250.00
$25.000 

76010-8225-14 0100 0080 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 138.000 0.000 $ 0.00 138.000 $ 3,450.00
$25.000 

76003-8259-14 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 20.000 0.000 $ 0.00 20.000 $ 400.00 
$20.000 

76010-8225-14 0100 0090 712-05.01 WARNING LIGHTS (TYPE A) EACH 69.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

76003-8259-14 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 739.000 0.000 $ 0.00 642.000 $ 4,333.50
$6.750 

76010-8225-14 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 637.000 0.000 $ 0.00 637.000 $ 4,299.75
$6.750 

76003-8259-14 0100 0090 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,500.00
$750.000 

76010-8225-14 0100 0110 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,500.00
$750.000 

76010-4225-04 0500 9500 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 0.000 0.000 $ 0.00 3,600.000 $ 9,180.00
$2.550 
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76003-3259-94 0100 0110 713-02.26 CONCRETE BARRIER/PARAPET DELINEATOR EACH 102.000 0.000 $ 0.00 0.000 $ 0.00 

$11.000 

76003-3259-94 0100 0120 713-16.20 SIGNS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 4.000 $ 720.00 
(OM-3) $180.000 

76010-3225-94 0100 0050 713-16.20 SIGNS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 4.000 $ 720.00 
(OM-3 OBJECT MARKERS) $180.000 

76003-3259-94 0100 0130 713-16.21 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
(TN-2) $280.000 

76003-3259-94 0100 0140 713-16.22 SIGNS (DESCRIPTION) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
(D11-1) $195.000 

76010-3225-94 0100 0060 713-16.23 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
(TN-17A) $160.000 

76010-3225-94 0100 0070 713-16.24 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 620.00 
(W1-7) $310.000 

76003-3259-94 0100 0150 713-16.50 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
(TN-6C) $195.000 

76003-3259-94 0100 0160 713-16.51 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
(TN-6D) $195.000 

76003-3259-94 0100 0170 713-16.52 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
(M3-4) $40.000 

76003-3259-94 0100 0180 713-16.53 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 235.00 
(W8-13) $235.000 

76003-3259-94 0100 0190 713-16.54 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 235.00 
(W11-8) $235.000 

76003-3259-94 0100 0200 713-16.55 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
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(TN-17B) $170.000 

76003-3259-94 0100 0210 713-16.56 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 
(S3-1) $250.000 

76003-3259-94 0100 0220 713-16.57 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 235.00 
(W11-3) $235.000 

76010-3225-94 0100 0080 713-16.58 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 235.00 
(W2-2) $235.000 

76010-3225-94 0100 0090 713-16.59 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 235.00 
(W1-3) $235.000 

76010-3225-94 0100 0100 713-16.60 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 2.000 $ 450.00 
(R1-1) $225.000 

76003-3259-94 0100 0230 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 996.000 0.000 $ 0.00 729.000 $ 17,496.00
$24.000 

76010-3225-94 0100 0110 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 147.000 0.000 $ 0.00 228.000 $ 5,472.00
$24.000 

76003-3259-94 0100 0240 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 107.000 0.000 $ 0.00 316.000 $ 7,584.00
$24.000 

76003-8259-14 0100 0100 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 20.000 0.000 $ 0.00 21.890 $ 262.68 
$12.000 

76010-3225-94 0100 0120 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 104.000 0.000 $ 0.00 47.111 $ 565.33 
$12.000 

76003-8259-14 0100 9500 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 0.000 0.000 $ 0.00 468.000 $ 4,680.00
$10.000 

76010-3225-94 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 210.000 0.000 $ 0.00 197.000 $ 1,970.00
$10.000 
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76003-8259-14 0100 0110 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 4.000 0.000 $ 0.00 4.000 $ 400.00 
$100.000 

76010-3225-94 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 6.000 0.000 $ 0.00 2.000 $ 200.00 
$100.000 

76003-8259-14 0100 0120 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 60.000 0.000 $ 0.00 44.000 $ 748.00 
$17.000 

76010-3225-94 0100 0150 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$125.000 

76003-8259-14 0100 0130 716-04.14 PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW) EACH 8.000 0.000 $ 0.00 8.000 $ 1,600.00
$200.000 

76003-8259-14 0100 0140 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 26.000 0.000 $ 0.00 12.072 $ 4,828.80
$400.000 

76010-8225-14 0100 0120 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 7.000 0.000 $ 0.00 5.553 $ 2,221.20
$400.000 

76003-8259-14 0100 0150 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 47.000 0.000 $ 0.00 39.287 $ 66,591.47
$1,695.000 

76010-8225-14 0100 0130 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 7.000 0.000 $ 0.00 6.841 $ 11,595.50
$1,695.000 

76003-8259-14 0100 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 44,530.20
$44,530.200 

76010-8225-14 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,947.80
$4,947.800 
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