
Rpt-ID: RCPCSUM1 Tennessee Date: 03/02/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000075176 Vendor Name: LAW SIGNS LLC

Contract ID: CNN145 Estimate Number: 0008 Pay Period: 06/16/2015
to: 06/16/2015

Contract Location: Time Allowed: 397.0 days
. Time Charged: 363.0 days

Elapsed Calendar Days: 363.0 days
Percent Time: 91.44 %
Percent Complete ($) 110.94 %
Percent Behind: - %

Contractor: Date Let: 04/04/2014
LAW SIGNS LLC Date Awarded: 04/21/2014
1801 Oscar Crowell Road Date Contract Executed: 04/29/2014
Beech Grove, TN 37018 Date Notice to Proceed: 05/30/2014
Phone: Date Work Began: 08/04/2014

Date to be Completed: 06/30/2015
Date Time Stopped: 05/27/2015
Date Accepted: 07/02/2015

Estimate Paid: NO 

Counties:
BENTON 
CARROLL 
CHESTER 
CROCKETT 
DECATUR 
DYER 
FAYETTE 
GIBSON 
HARDEMAN 
HARDIN 
HAYWOOD 
HENDERSON 
HENRY 
LAKE 
LAUDERDALE 
MCNAIRY 

3/2/2016



MADISON 
OBION 
SHELBY 
TIPTON 
WEAKLEY 

Project Number BID PCT Fed State Project Number Description 1
98048-4175-04 100.00 N/A The random on-call signing on various Interstates and State 

Current Contract Amount $ 228,744.00 
Original Contract Amount $ 228,744.00 

Total to Date Prev to Date This Estimate
Participating $ 253,778.18 $ 253,778.18 $ 0.00 

Total Earnings $ 253,778.18 $ 253,778.18 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 253,778.18 $ 253,778.18 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 253,778.18 $ 253,778.18 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 253,778.18 $ 253,778.18 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

98048-4175-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

98048-4175-04 0700 0010 712-01.02 LANE CLOSURE EACH 2.000 0.000 $ 0.00 4.000 $ 1,500.00
$375.000 

98048-4175-04 0700 0020 712-01.03 LANE CLOSURE(NIGHT WORK) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$575.000 

98048-4175-04 0700 0030 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN SUPPORTS) C.Y. 12.000 0.000 $ 0.00 15.220 $ 9,893.00
$650.000 

98048-4175-04 0710 9001 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN SUPPORTS) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$750.000 

98048-4175-04 0700 0040 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR SIGN SUPPORTS) LB. 4,000.000 0.000 $ 0.00 4,083.400 $ 12,250.20
$3.000 

98048-4175-04 0710 9002 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR SIGN SUPPORTS) LB. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

98048-4175-04 0700 0050 713-04.02 STEEL I-BEAMS & W-F BEAMS FOR SIGN SUPPORTS LB. 2,000.000 0.000 $ 0.00 0.000 $ 0.00 
$4.800 

98048-4175-04 0700 0060 713-05 STEEL HOLLOW SQUARE POST (BREAKAWAY) SIGN SUPPORTS LB. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$5.750 

98048-4175-04 0700 0070 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) SIGN SUPPORT LB. 12,000.000 0.000 $ 0.00 17,975.700 $ 91,676.07
$5.100 

98048-4175-04 0710 9003 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) SIGN SUPPORT LB. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

98048-4175-04 0700 0080 713-11.01 "U" SECTION STEEL POSTS LB. 60.000 0.000 $ 0.00 352.800 $ 1,234.80
$3.500 

98048-4175-04 0710 9004 713-11.01 "U" SECTION STEEL POSTS LB. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$4.000 

98048-4175-04 0700 0090 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 60.000 0.000 $ 0.00 5,101.100 $ 22,954.95
$4.500 

98048-4175-04 0700 0100 713-11.05 SQUARE TUBE SIGN SUPPORT LB. 60.000 0.000 $ 0.00 0.000 $ 0.00 
$7.500 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

98048-4175-04 0700 0110 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$16.000 

98048-4175-04 0700 0120 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 50.000 0.000 $ 0.00 2,747.500 $ 46,707.50
$17.000 

98048-4175-04 0710 9005 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$19.000 

98048-4175-04 0700 0130 713-13.12 FLAT SHEET ALUM SIGNS OVERLAY (0.080" THICK) S.F. 300.000 0.000 $ 0.00 0.000 $ 0.00 
$22.000 

98048-4175-04 0700 0140 713-13.14 FLORESCENT YELLOW SIGN SHEETING S.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$2.000 

98048-4175-04 0700 0150 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 4,000.000 0.000 $ 0.00 2,312.000 $ 60,112.00
$26.000 

98048-4175-04 0710 9006 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$24.000 

98048-4175-04 0700 0160 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
$45.000 

98048-4175-04 0700 0170 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 
$275.000 

98048-4175-04 0700 0180 713-15.37 INSTALLATION OF SIGN MESSAGE(LETTER,#,ARROW,SHIELD) S.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 
$46.000 

98048-4175-04 0700 0190 713-15.38 EXTRUDED ALUMINUM PANELS FOR OVERLAYING BACKGROUND S.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 
$6.000 

98048-4175-04 0700 0200 713-16.50 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 
(LOGO) $20.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98048-4175-04 0700 0210 713-17.02 INSTALL AUXILIARY SUPPORT FOR EXIT NUMBER PANEL EACH 5.000 0.000 $ 0.00 11.000 $ 880.00 

$80.000 

98048-4175-04 0710 9007 713-17.02 INSTALL AUXILIARY SUPPORT FOR EXIT NUMBER PANEL EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
$80.000 

98048-4175-04 0700 0220 713-17.04 INSTALL AUXILIARY SUPPORT ON EXISTING SIGN L.F. 313.000 0.000 $ 0.00 0.000 $ 0.00 
$8.000 

98048-4175-04 0700 0230 713-20.30 SIGN ADJUSTMENTS EACH 6.000 0.000 $ 0.00 3.000 $ 900.00 
$300.000 

98048-4175-04 0700 0240 713-30.02 BRIDGE MOUNTED SIGN SUPPORT LB. 400.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

98048-4175-04 0700 0250 713-30.05 BARRIER MOUNTED SQUARE TUBE SIGN SUPPORT LB. 300.000 0.000 $ 0.00 0.000 $ 0.00 
$7.000 

98048-4175-04 0700 0260 713-30.08 BARRIER MOUNTED PERFORATED/KNOCKOUT SIGN SUPPORT LB. 150.000 0.000 $ 0.00 472.472 $ 5,669.66
$12.000 

98048-4175-04 0700 0270 713-30.09 BARRIER MOUNTED SIGN SUPPORT (DESCRIPTION) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
(SQUARE TUBE) $230.000 

98048-4175-04 0700 0280 713-30.10 BARRIER MOUNTED SIGN SUPPORT (DESCRIPTION) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
(PERFORATED/KNOCKOUT) $180.000 

Project Number: 98048-4175-04 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 

3/2/2016


