
Rpt-ID: RCPCSUM1 Tennessee Date: 12/08/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNN151 Estimate Number: 0003 Pay Period: 10/01/2014
to: 11/19/2014

Contract Location: Time Allowed: 78.0 days
from S.R. 50 (L.M. 0.00) to S.R. 7 (L.M. 5.73). Time Charged: 57.0 days

Elapsed Calendar Days: 57.0 days
Percent Time: 73.08 %
Percent Complete ($) 93.12 %
Percent Behind: - %

Contractor: Date Let: 05/23/2014
ROGERS GROUP, INC. Date Awarded: 06/06/2014
PO Box 25250 Date Contract Executed: 06/24/2014
Nashville, TN 37202 Date Notice to Proceed: 07/15/2014
Phone: Date Work Began: 08/15/2014

Date to be Completed: 09/30/2014
Date Time Stopped: 09/09/2014
Date Accepted: 09/09/2014

Estimate Paid: NO 
Counties:
MAURY 

Project Number BID PCT Fed State Project Number Description 1
60023-3210-94 9.97 HSIP-247(13) FROM S.R. 50 (L.M. 0.00) TO S.R. 7 (L.M. 5.73)
60023-4210-04 90.03 N/A The resurfacing using bituminous seal coat on S.R. 247 from 

Current Contract Amount $ 283,846.00 
Original Contract Amount $ 283,846.00 

Total to Date Prev to Date This Estimate
Participating $ 270,702.23 $ 270,702.23 $ 0.00 

Total Earnings $ 270,702.23 $ 270,702.23 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 270,702.23 $ 270,702.23 $ 0.00 

12/8/2014



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 270,702.23 $ 270,702.23 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 270,702.23 $ 270,702.23 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
60023-3210-94 0100 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 

60023-4210-04 0100 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

60023-3210-94 0100 9000 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60023-4210-04 0100 9001 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,180.870 $ 5,180.87 

60023-3210-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 150.000 0.000 $ 0.00 0.000 $ 0.00 
$19.000 

60023-4210-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 200.000 0.000 $ 0.00 0.000 $ 0.00 
$19.000 

60023-4210-04 0100 0020 403-05 BITUMINOUS MATERIAL(TC/FOG SEAL)(UNDILUTED) TON 44.000 0.000 $ 0.00 41.300 $ 31,801.00
$770.000 

60023-4210-04 0100 0030 405-01.01 BITUMINOUS MATERIAL (BSC) TON 110.000 0.000 $ 0.00 103.060 $ 79,356.20
$770.000 

60023-4210-04 0100 0040 405-01.02 MINERAL AGGREGATE (BSC) TON 1,095.000 0.000 $ 0.00 901.420 $ 29,746.86
$33.000 

60023-3210-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 6.000 0.000 $ 0.00 6.000 $ 15,600.00

12/8/2014



$2,600.000 

60023-4210-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,900.00
$10,900.000 

60023-4210-04 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

60023-4210-04 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

60023-4210-04 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 414.000 0.000 $ 0.00 238.000 $ 3,332.00
$14.000 

60023-3210-94 0100 0030 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 379.000 0.000 $ 0.00 375.000 $ 9,750.00
$26.000 

60023-4210-04 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 82.000 0.000 $ 0.00 42.000 $ 462.00 
$11.000 

60023-4210-04 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 22.920 0.000 $ 0.00 29.539 $ 26,585.10
$900.000 

60023-4210-04 0100 0110 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 22.920 0.000 $ 0.00 22.549 $ 40,588.20
$1,800.000 

60023-4210-04 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 17,400.00
$17,400.000 

12/8/2014


