
Rpt-ID: RCPCSUM1 Tennessee Date: 05/01/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000083814 Vendor Name: HMA CONTRACTORS, LLC

Contract ID: CNN153 Estimate Number: 0004 Pay Period: 04/07/2015
to: 04/13/2015

Contract Location: Time Allowed: 64.0 days
(L.M. 0.00 to L.M. 6.13). Time Charged: 64.0 days

Elapsed Calendar Days: 64.0 days
Percent Time: 100.00 %
Percent Complete ($) 93.81 %
Percent Behind: 6.19 %

Contractor: Date Let: 05/23/2014
HMA CONTRACTORS, LLC Date Awarded: 06/06/2014
PO Box 1001 Date Contract Executed: 07/08/2014
Mt Juliet, TN 37121 Date Notice to Proceed: 07/29/2014
Phone: Date Work Began: 09/04/2014

Date to be Completed: 09/30/2014
Date Time Stopped: 09/30/2014
Date Accepted: 09/30/2014

Estimate Paid: NO 
Counties:

HOUSTON 

Project Number BID PCT Fed State Project Number Description 1
42008-3204-94 21.01 HSIP-231(4) STATE ROUTE NO. 231 FROM HUMPHREYS COUNTY LINE (L.M. 0.00) T
42008-4204-04 78.99 N/A The resurfacing on S.R. 231 from the Humphreys County line (

Current Contract Amount $ 624,800.25 
Original Contract Amount $ 614,969.25 

Total to Date Prev to Date This Estimate
Participating $ 600,994.40 $ 600,994.40 $ 0.00 

Total Earnings $ 600,994.40 $ 600,994.40 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 600,994.40 $ 600,994.40 $ 0.00 

5/1/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 600,994.40 $ 600,994.40 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 600,994.40 $ 600,994.40 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
42008-3204-94 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

42008-4204-04 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

42008-3204-94 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

42008-4204-04 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

42008-3204-94 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

42008-4204-04 0100 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 -367.240 $ -367.24
$1.000 

0100 9015 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 17,705.340 $ 17,705.34 

42008-3204-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 375.000 0.000 $ 0.00 44.580 $ 802.44 
$18.000 

42008-4204-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,217.000 0.000 $ 0.00 1,298.770 $ 23,377.86
$18.000 

42008-4204-04 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 300.000 0.000 $ 0.00 158.300 $ 8,864.80
$56.000 

42008-4204-04 0100 9007 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 -1,455.570 $ -1,455.57

5/1/2015



$1.000 
0100 9007 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 679.270 $ 679.27 

42008-4204-04 0100 9008 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9008 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 45.500 $ 45.50 

42008-4204-04 0100 9009 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

42008-4204-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 27.000 0.000 $ 0.00 24.640 $ 12,320.00
$500.000 

42008-4204-04 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

42008-4204-04 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

42008-4204-04 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 5,838.000 0.000 $ 0.00 5,807.930 $ 371,707.52
$64.000 

42008-4204-04 0100 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -7,120.520 $ -7,120.52 

42008-3204-94 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

42008-4204-04 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

42008-4204-04 0100 9002 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

42008-4204-04 0100 9003 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9003 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,680.600 $ 2,680.60 

42008-4204-04 0100 9004 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

5/1/2015



42008-3204-94 0100 0020 705-01.04 METAL BEAM GUARD FENCE L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$62.500 

42008-3204-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 2,375.000 0.000 $ 0.00 225.000 $ 3,588.75
$15.950 

42008-3204-94 0100 9500 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 FT-9 FT) L.F. 0.000 0.000 $ 0.00 2,175.000 $ 44,522.25
$20.470 

42008-3204-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$23.925 

42008-3204-94 0100 0040 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 9.000 0.000 $ 0.00 2.000 $ 1,370.00
$685.000 

42008-3204-94 0100 0050 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 8.000 0.000 $ 0.00 7.000 $ 5,425.00
$775.000 

42008-3204-94 0100 0060 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 15.000 0.000 $ 0.00 15.000 $ 29,925.00
$1,995.000 

42008-3204-94 0100 0070 706-01 GUARDRAIL REMOVED L.F. 3,325.000 0.000 $ 0.00 3,225.000 $ 3,225.00
$1.000 

42008-3204-94 0100 0080 706-06.03 RADIUS RAIL L.F. 200.000 0.000 $ 0.00 125.000 $ 2,812.50
$22.500 

42008-4204-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,500.00
$6,500.000 

42008-4204-04 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

42008-4204-04 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

42008-4204-04 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 362.000 0.000 $ 0.00 411.000 $ 3,082.50
$7.500 

42008-3204-94 0100 0090 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 405.000 0.000 $ 0.00 404.000 $ 14,140.00
$35.000 

5/1/2015



42008-4204-04 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 30.000 0.000 $ 0.00 19.000 $ 380.00 
$20.000 

42008-4204-04 0100 0100 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 24.000 0.000 $ 0.00 23.463 $ 42,233.40
$1,800.000 

42008-4204-04 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 14,550.00
$14,550.000 

5/1/2015


