
Rpt-ID: RCPCSUM1 Tennessee Date: 10/24/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNN155 Estimate Number: 0002 Pay Period: 09/01/2014
to: 10/13/2014

Contract Location: Time Allowed: 79.0 days
(L.M. 6.05 to L.M. 14.04). Time Charged: 46.0 days

Elapsed Calendar Days: 46.0 days
Percent Time: 58.23 %
Percent Complete ($) 98.67 %
Percent Behind: - %

Contractor: Date Let: 05/23/2014
ROGERS GROUP, INC. Date Awarded: 06/06/2014
PO Box 25250 Date Contract Executed: 06/23/2014
Nashville, TN 37202 Date Notice to Proceed: 07/14/2014
Phone: Date Work Began: 08/05/2014

Date to be Completed: 09/30/2014
Date Time Stopped: 08/28/2014
Date Accepted: 08/29/2014

Estimate Paid: NO 
Counties:
LEWIS 

Project Number BID PCT Fed State Project Number Description 1
51001-3218-94 3.18 HSIP-20(55) SR 20 From Court Street (LM 6.05) to Napier Road (LM 14.04)
51001-4218-04 96.82 N/A The resurfacing on U.S. 412 (S.R. 20) from Court Street (L.M

Current Contract Amount $ 811,308.00 
Original Contract Amount $ 811,308.00 

Total to Date Prev to Date This Estimate
Participating $ 828,253.23 $ 828,253.23 $ 0.00 

Total Earnings $ 828,253.23 $ 828,253.23 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 828,253.23 $ 828,253.23 $ 0.00 

10/24/2014



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 828,253.23 $ 828,253.23 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 828,253.23 $ 828,253.23 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
51001-3218-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

51001-4218-04 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

51001-3218-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

51001-4218-04 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

51001-3218-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

51001-4218-04 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 21,367.190 $ 21,367.19 

51001-4218-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 601.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

51001-4218-04 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 200.000 0.000 $ 0.00 0.000 $ 0.00 
$65.000 

51001-4218-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

51001-4218-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

51001-4218-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

51001-4218-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 52.000 0.000 $ 0.00 24.230 $ 14,295.70
$590.000 

51001-4218-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

51001-4218-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

51001-4218-04 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 4,634.000 0.000 $ 0.00 4,521.870 $ 309,748.10
$68.500 

51001-4218-04 0100 0050 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 3,265.000 0.000 $ 0.00 3,343.790 $ 234,065.30
$70.000 

51001-4218-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -716.280 $ -716.28 

51001-3218-94 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

51001-4218-04 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -319.480 $ -319.48
$1.000 

51001-4218-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

51001-4218-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,964.500 $ 6,964.50 

51001-4218-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

51001-4218-04 0100 0060 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 4,219.000 0.000 $ 0.00 5,296.150 $ 105,923.00
$20.000 
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51001-4218-04 0100 0070 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

51001-4218-04 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 22,400.00
$22,400.000 

51001-4218-04 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$4.000 

51001-4218-04 0100 0100 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$4.000 

51001-4218-04 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 880.000 0.000 $ 0.00 888.000 $ 9,768.00
$11.000 

51001-3218-94 0100 0010 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 500.00 
$500.000 

51001-3218-94 0100 0020 713-15.06 MILE POST SIGN EACH 1.000 0.000 $ 0.00 1.000 $ 150.00 
$150.000 

51001-3218-94 0100 0030 713-16.06 DEAD END SIGN AND SUPPORT EACH 1.000 0.000 $ 0.00 1.000 $ 200.00 
$200.000 

51001-3218-94 0100 0040 713-16.20 SIGNS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 1,760.00
(R1-1) $220.000 

51001-3218-94 0100 0050 713-16.21 SIGNS (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 925.00 
(TN-6c) $185.000 

51001-3218-94 0100 0060 713-16.22 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 370.00 
(TN-6c) $185.000 

51001-3218-94 0100 0070 713-16.23 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 4.000 $ 740.00 
(TN-6a) $185.000 

51001-3218-94 0100 0080 713-16.24 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 65.00 
(MI-4) $65.000 

51001-3218-94 0100 0090 713-16.25 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 460.00 
(W1-4) $230.000 
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51001-3218-94 0100 0100 713-16.26 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 370.00 
(R2-1) $185.000 

51001-3218-94 0100 0110 713-16.27 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 230.00 
(W14-1) $230.000 

51001-3218-94 0100 0120 713-16.28 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 120.00 
(M2-1) $40.000 

51001-3218-94 0100 0130 713-16.29 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 40.00 
(M3-1) $40.000 

51001-3218-94 0100 0140 713-16.30 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 80.00 
(M3-2) $40.000 

51001-3218-94 0100 0150 713-16.31 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 160.00 
(M3-4) $40.000 

51001-3218-94 0100 0160 713-16.32 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 195.00 
(D11-1) $195.000 

51001-3218-94 0100 0170 713-16.33 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 35.00 
(M6-1) $35.000 

51001-3218-94 0100 0180 713-16.34 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 230.00 
(W12-1) $230.000 

51001-3218-94 0100 0190 713-16.35 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 120.00 
(W1-6) $40.000 

51001-3218-94 0100 0200 713-16.36 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 120.00 
(W1-6) $40.000 

51001-3218-94 0100 0210 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 528.000 0.000 $ 0.00 514.000 $ 17,990.00
$35.000 

51001-3218-94 0100 0220 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 104.000 0.000 $ 0.00 50.000 $ 300.00 
$6.000 

51001-4218-04 0100 0120 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 70.000 0.000 $ 0.00 70.000 $ 2,100.00
$30.000 
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51001-4218-04 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 242.000 0.000 $ 0.00 244.000 $ 4,880.00
$20.000 

51001-4218-04 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 200.00 
$200.000 

51001-4218-04 0100 0150 716-04.10 PLASTIC PAVEMENT MARKING (HANDICAP SYMBOL) EACH 2.000 0.000 $ 0.00 2.000 $ 800.00 
$400.000 

51001-4218-04 0100 0160 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 30.000 0.000 $ 0.00 14.228 $ 11,382.40
$800.000 

51001-4218-04 0100 0170 716-05.08 PAINTED PAVEMENT MARKING (PARKING LINE) L.F. 1,019.000 0.000 $ 0.00 1,713.000 $ 1,713.00
$1.000 

51001-4218-04 0100 0180 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 13.100 0.000 $ 0.00 28.776 $ 51,796.80
$1,800.000 

51001-4218-04 0100 0190 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,725.00
$6,725.000 

10/24/2014


