
Rpt-ID: RCPCSUM1 Tennessee Date: 12/08/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000059259 Vendor Name: EUBANK ASPHALT PAVING & SEALING

Contract ID: CNN156 Estimate Number: 0003 Pay Period: 09/25/2014
to: 12/03/2014

Contract Location: Time Allowed: 79.0 days
from New Cut Road (L.M. 5.80) Time Charged: 19.0 days

Elapsed Calendar Days: 19.0 days
Percent Time: 24.05 %
Percent Complete ($) 99.37 %
Percent Behind: - %

Contractor: Date Let: 05/23/2014
EUBANK ASPHALT PAVING & SEALING Date Awarded: 06/06/2014
BOX 190 Date Contract Executed: 06/23/2014
CHARLOTTE, TN 37036 Date Notice to Proceed: 07/14/2014
Phone: Date Work Began: 07/21/2014

Date to be Completed: 09/30/2014
Date Time Stopped: 08/01/2014
Date Accepted: 08/21/2014

Estimate Paid: NO 
Counties:

ROBERTSON 

Project Number BID PCT Fed State Project Number Description 1
74019-3209-94 3.53 HSIP-257(8) STATE ROUTE NO. 257 FROM NEW CUT ROAD (L.M. 5.80) TO WEST OF
74019-4209-04 96.47 N/A The resurfacing on S.R. 257 from New Cut Road (L.M. 5.80) to

Current Contract Amount $ 555,691.65 
Original Contract Amount $ 545,730.20 

Total to Date Prev to Date This Estimate
Participating $ 583,716.85 $ 583,716.85 $ 0.00 

Total Earnings $ 583,716.85 $ 583,716.85 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 583,716.85 $ 583,716.85 $ 0.00 

12/8/2014



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 583,716.85 $ 583,716.85 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 583,716.85 $ 583,716.85 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
74019-3209-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

74019-4209-04 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

74019-3209-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

74019-4209-04 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

74019-3209-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

74019-4209-04 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 8,997.180 $ 8,997.18 

74019-4209-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 405.000 0.000 $ 0.00 573.490 $ 14,337.25
$25.000 

74019-4209-04 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 810.000 0.000 $ 0.00 814.410 $ 58,637.52
$72.000 

74019-4209-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000

74019-4209-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 264.400 $ 264.40 

74019-4209-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

74019-4209-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 38.000 0.000 $ 0.00 10.490 $ 4,196.00
$400.000 

74019-4209-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

74019-4209-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

74019-4209-04 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 1,162.000 0.000 $ 0.00 0.000 $ 0.00 
$75.000 

74019-4209-04 0100 0050 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 2,950.000 0.000 $ 0.00 4,157.800 $ 315,992.80
$76.000 

74019-4209-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 19,561.850 $ 19,561.85 

74019-4209-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

74019-4209-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,590.080 $ 2,590.08 

74019-4209-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

74019-3209-94 0100 9501 411-12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (4IN WIDTH) L.M. 0.000 0.000 $ 0.00 10.500 $ 5,502.00
$524.000 

74019-4209-04 0100 0060 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 4,174.000 0.000 $ 0.00 0.000 $ 0.00 
$12.300 

74019-4209-04 0100 9500 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 0.000 0.000 $ 0.00 84,169.630 $ 51,343.47
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$0.610 

74019-4209-04 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00
$4,000.000 

74019-4209-04 0100 0080 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

74019-4209-04 0100 0090 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

74019-4209-04 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 420.000 0.000 $ 0.00 617.500 $ 3,087.50
$5.000 

74019-3209-94 0100 0010 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 404.000 0.000 $ 0.00 395.000 $ 11,850.00
$30.000 

74019-3209-94 0100 0020 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 404.000 0.000 $ 0.00 190.000 $ 950.00 
$5.000 

74019-4209-04 0100 0110 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 48.000 0.000 $ 0.00 32.000 $ 640.00 
$20.000 

74019-4209-04 0100 0120 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 23.000 0.000 $ 0.00 27.380 $ 21,904.00
$800.000 

74019-4209-04 0100 0130 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 23.000 0.000 $ 0.00 21.891 $ 39,403.80
$1,800.000 

74019-4209-04 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 16,000.00
$16,000.000 

74019-4209-04 0100 9502 717-01.01 REMOBILIZATION LS 0.000 0.000 $ 0.00 1.000 $ 4,459.00
$4,459.000 

74019-4209-04 0100 0150 730-14.02 SAW SLOT L.F. 550.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

74019-4209-04 0100 0160 730-14.03 LOOP WIRE L.F. 1,200.000 0.000 $ 0.00 0.000 $ 0.00 
$0.500 
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