
Rpt-ID: RCPCSUM1 Tennessee Date: 11/14/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNN157 Estimate Number: 0003 Pay Period: 09/01/2014
to: 10/13/2014

Contract Location: Time Allowed: 79.0 days
from S.R. 13 (L.M. 0.00) Time Charged: 36.0 days

Elapsed Calendar Days: 36.0 days
Percent Time: 45.57 %
Percent Complete ($) 89.17 %
Percent Behind: - %

Contractor: Date Let: 05/23/2014
ROGERS GROUP, INC. Date Awarded: 06/06/2014
PO Box 25250 Date Contract Executed: 06/24/2014
Nashville, TN 37202 Date Notice to Proceed: 07/14/2014
Phone: Date Work Began: 07/14/2014

Date to be Completed: 09/30/2014
Date Time Stopped: 08/18/2014
Date Accepted: 08/29/2014

Estimate Paid: NO 
Counties:
PERRY 
WAYNE 

Project Number BID PCT Fed State Project Number Description 1
68003-4205-04 19.48 NA The resurfacing (thin mix overlay) on S.R. 48 from the Wayne
91005-4208-04 80.52 N/A The resurfacing (thin mix overlay) on S.R. 48 from S.R. 13 (

Current Contract Amount $ 414,000.00 
Original Contract Amount $ 414,000.00 

Total to Date Prev to Date This Estimate
Participating $ 381,566.15 $ 381,566.15 $ 0.00 

Total Earnings $ 381,566.15 $ 381,566.15 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

11/14/2014



Amount Due $ 381,566.15 $ 381,566.15 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 381,566.15 $ 381,566.15 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 381,566.15 $ 381,566.15 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
68003-4205-04 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 

91005-4208-04 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

68003-4205-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

91005-4208-04 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

68003-4205-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,144.360 $ 1,144.36 

91005-4208-04 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,060.280 $ 5,060.28 

91005-4208-04 0100 0010 202-03.03 REMOVAL OF ASPHALT PAVEMENT C.Y. 14.000 0.000 $ 0.00 0.000 $ 0.00 
$75.000 

68003-4205-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 200.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

91005-4208-04 0100 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 400.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

11/14/2014



91005-4208-04 0100 0030 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 516.000 0.000 $ 0.00 487.260 $ 35,082.72
$72.000 

91005-4208-04 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 573.020 $ 573.02 

91005-4208-04 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 295.500 $ 295.50 

91005-4208-04 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

68003-4205-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 3.500 0.000 $ 0.00 2.410 $ 1,554.45
$645.000 

91005-4208-04 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 13.500 0.000 $ 0.00 10.090 $ 6,508.05
$645.000 

68003-4205-04 0100 0030 405-01.01 BITUMINOUS MATERIAL (BSC) TON 15.700 0.000 $ 0.00 13.420 $ 9,729.50
$725.000 

91005-4208-04 0100 0050 405-01.01 BITUMINOUS MATERIAL (BSC) TON 68.300 0.000 $ 0.00 51.720 $ 37,497.00
$725.000 

68003-4205-04 0100 0040 405-01.02 MINERAL AGGREGATE (BSC) TON 134.500 0.000 $ 0.00 115.590 $ 4,623.60
$40.000 

91005-4208-04 0100 0060 405-01.02 MINERAL AGGREGATE (BSC) TON 585.500 0.000 $ 0.00 525.340 $ 21,013.60
$40.000 

91005-4208-04 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

91005-4208-04 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

68003-4205-04 0100 0050 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 452.000 0.000 $ 0.00 496.680 $ 36,257.64
$73.000 

11/14/2014



91005-4208-04 0100 0070 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 2,025.000 0.000 $ 0.00 1,993.130 $ 145,498.49
$73.000 

68003-4205-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 292.050 $ 292.05 

91005-4208-04 0100 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,171.960 $ 1,171.96 

68003-4205-04 0100 9013 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9013 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 448.500 $ 448.50 

91005-4208-04 0100 9014 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9014 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,804.500 $ 1,804.50 

68003-4205-04 0100 0060 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

91005-4208-04 0100 0080 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

68003-4205-04 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,450.00
$3,450.000 

91005-4208-04 0100 0090 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,450.00
$3,450.000 

68003-4205-04 0100 0080 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$4.000 

91005-4208-04 0100 0100 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 
$4.000 

68003-4205-04 0100 0090 712-05.01 WARNING LIGHTS (TYPE A) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$4.000 

91005-4208-04 0100 0110 712-05.01 WARNING LIGHTS (TYPE A) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$4.000 

11/14/2014



68003-4205-04 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 176.000 0.000 $ 0.00 32.000 $ 416.00 
$13.000 

91005-4208-04 0100 0120 712-06 SIGNS (CONSTRUCTION) S.F. 312.000 0.000 $ 0.00 112.000 $ 1,456.00
$13.000 

68003-4205-04 0100 0110 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 42.000 0.000 $ 0.00 42.000 $ 1,302.00
$31.000 

91005-4208-04 0100 0130 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 181.000 0.000 $ 0.00 181.000 $ 5,611.00
$31.000 

91005-4208-04 0100 0140 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 21.000 0.000 $ 0.00 29.222 $ 467.55 
$16.000 

68003-4205-04 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 
$11.000 

91005-4208-04 0100 0150 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 28.000 0.000 $ 0.00 26.000 $ 286.00 
$11.000 

91005-4208-04 0100 0160 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 555.00 
$555.000 

91005-4208-04 0100 0170 716-04.16 PLASTIC PAVEMENT MARKING (NOISE STRIP) L.F. 144.000 0.000 $ 0.00 132.000 $ 2,904.00
$22.000 

68003-4205-04 0100 0130 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 3.000 0.000 $ 0.00 3.000 $ 2,730.00
$910.000 

91005-4208-04 0100 0180 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 11.000 0.000 $ 0.00 10.270 $ 9,345.70
$910.000 

68003-4205-04 0100 0140 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 3.000 0.000 $ 0.00 3.000 $ 5,880.00
$1,960.000 

91005-4208-04 0100 0190 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 11.000 0.000 $ 0.00 10.258 $ 20,105.68
$1,960.000 

68003-4205-04 0100 0150 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,526.00
$7,526.000 

11/14/2014



91005-4208-04 0100 0200 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,526.00
$7,526.000 

11/14/2014


